


Navy Monthly Progress Report



Former Mare Island Naval Shipyard

June 27, 2019



USS Zane (DD-337), Mare Island, 1918

1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the city through LMI this month is reported separately. This MPR discusses progress made during the reporting period from May 31 through June 27, 2019. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

Paint Waste Area

From May 28 to June 6, 2019, the Navy performed weeding of non-native plants as part of the wetland monitoring restoration activities at the Paint Waste Area. Following the weeding activities, pickleweed cuttings were planted to encourage pickleweed growth to be similar to an adjacent area known as the Pickleweed Harvest Area.



Pickleweed planting at the Paint Waste Area – June 5, 2019

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period:

- Final 2019 Annual Institutional Control Compliance Inspection, Marine Corps Firing Range (MCFR)
- Final Dredge Pond 4S and 4M Levee Visual Inspection, MCFR, March 2019
- Draft Finding of Suitability to Transfer for Installation Restoration Site 05, Dredge Pond 7S, and Western Magazine Area (FOST 18)
- Draft Paint Waste Area Data Collection Technical Memorandum
- Final Year 1 Post-Remedial Action–Soil Gas Monitoring Results for Installation Restoration Site 17 and Building 503 Area
- Draft Site Management Plan, Attachment C to the Federal Facility Site Remediation Agreement, Fiscal Year 2020

The Navy received concurrence from the regulatory agencies on the following document during the reporting period:

- Concurrence received from the San Francisco Bay Regional Water Quality Control Board (Regional Water Board) on the Draft Final Finding of Suitability to Transfer #17, Parcel XVII, Defense Reutilization and Marketing Office Proper

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	14
Number of DTSC Comments Received by the Navy	9
Number of Regional Water Board Comments Received by the Navy	6
Number of EPA Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on July 25, 2019.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- July 25, 2019
- September 26, 2019
- **December 5, 2019**

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson

BRAC Environmental Coordinator

E-mail: scott.d.anderson@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-5808

San Diego Fax: (619) 524-0575

www.bracpmo.navy.mil