

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

February 27, 2020



USS Monadnock, Mare Island 1898

1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo, or its contractor Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) the Environmental Services Cooperative Agreement (ESCA). The work completed by the city through LMI this month is reported separately. This MPR discusses progress made during the reporting period from January 31, 2020 through February 27, 2020. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

During the month of February 2020, the Navy did not perform any field work.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period:

- Final Western Early Transfer Parcel 2019 Annual Report
- Institutional Control Compliance Monitoring Report, Investigation Area H1.

The Navy received comments or concurrence from the regulatory agencies on the following documents during the reporting period:

- Concurrence received from the Department of Toxic Substances Control (DTSC) and the Regional Water Quality Control Board (Regional Water Board) on the Draft Final Technical Memorandum Initial Basewide Assessment of Per - and Polyfluoroalkyl Substances in Groundwater, Former Mare Island Naval Shipyard, Vallejo, California.
- Concurrence from DTSC on the Final Defense Reutilization and Marketing Office (DRMO) South Feasibility Study (FS) Data Collection Work Plan
- Comments received from DTSC on the Revised Draft Final, Final Status Survey Report of Debris Disposal Area near Dike 14, South Shore Area

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The following table presents the number of documents submitted and the number of DTSC, Regional Water Board and Environmental Protection Agency (EPA) comments received in February 2020. This table only includes documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	3
Number of DTSC Comments Received by the Navy	2
Number of Regional Water Board Comments Received by the Navy	1
Number of EPA Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on March 26, 2020.

NAVY CONTACT INFORMATION

Scott Anderson

BRAC Environmental Coordinator

E-mail: scott.d.anderson@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-5808

San Diego Fax: (619) 524-0575

www.bracpmo.navy.mil

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month. The next RAB meetings are scheduled for:

March 26, 2020

May 28, 2020

July 30, 2020

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592