
# WELCOME

Fort Cavazos Industry Day 25 January 2024













AGENDA



- Intro
- Fort Cavazos Program
- Working with USACE
- How to work for USACE





2


Brian Dosa / 254-287-5500 / brian.l.dosa.civ@army.mil

🔊 cui

4



## Y Fort Cavazos Construction Projects – MILCON











WE ARE THE ARMY'S HOME

3



### Fort Cavazos Construction Projects – R&M





## **Army Facility Investment Plan (FIP)**

		MILCON		
	TOTAL REQUIREMENT	\$64,512,841,963		
1	US Army Garrison Hawaii	\$ 4,489,416,000		
2	Joint Base Lewis McChord	\$ 4,418,150,000		
3	Fort Cavazos	\$ 3,985,650,000		
4	Fort Liberty	\$ 3,479,000,000		
5	Fort Campbell	\$ 3,446,750,000		
6	US Army Garrison Bavaria	\$ 3,438,800,000		
7	Guam	\$ 2,999,100,000		
8	US Army Garrison Alaska	\$ 2,981,800,000		
9	US Army Garrison Japan	\$ 2,053,150,000		
10	Fort Bliss	\$ 1,590,100,000		

		R&M
	TOTAL REQUIREMENT	\$ 35,327,761,125
1	Joint Base Lewis McChord	\$ 3,433,075,680
2	US Army Garrison Hawaii	\$ 2,904,200,357
3	Fort Liberty	\$ 2,589,543,866
4	Fort Cavazos	\$ 1,994,507,901
5	US Army Garrison Alaska	\$ 1,547,107,292
6	West Point Military Reservation	\$ 1,493,720,636
7	Fort Moore	\$ 1,259,532,141
8	Joint Base Myer-Henderson Hall	\$ 1,185,754,507
9	Fort Bliss	\$ 1,076,077,965
10	US Army Garrison Stuttgart	\$ 972,201,538

		MILCON		
	TOTAL PROGRAMMED	\$9,868,062,000		
1	US Army Garrison Hawaii	\$1,241,500,000		
2	Guam	\$933,000,000		
3	Fort Cavazos	\$908,000,000		
4	Joint Base Lewis McChord	\$886,000,000		
5	Fort Liberty	\$630,700,000		
6	Fort Bliss	\$519,000,000		
7	US Army Garrison Rheinland-Pfalz	\$516,600,000		
8	US Army Garrison Bavaria	\$511,800,000		
9	US Army Garrison Ansbach	\$370,800,000		
10	Fort Eisenhower	\$261,800,000		

		R&M
	TOTAL PROGRAMMED	\$11,668,875,771
1	US Army Garrison Hawaii	\$2,161,530,357
2	West Point Military Reservation	\$1,067,091,458
3	Fort Cavazos	\$981,953,977
4	Joint Base Lewis McChord	\$827,555,000
5	Fort Liberty	\$767,246,086
6	Fort Moore	\$589,977,641
7	Fort Bliss	\$454,238,400
8	US Army Garrison Alaska	\$377,000,000
9	Fort Drum	\$376,291,027
10	Fort Stewart	\$367,053,660



## **Construction** Projects

Project Number	Project Description	Program	Contracting Agency	Design Build or Design Bid Build	ROM
103316	Renovate Barrack 91220	R&M	USACE	DB	\$80M
97074	Renovate Motorpool 26027	R&M	USACE	DB	\$20M
97073	Renovate Motorpool 4351	R&M	USACE	DB	\$20M
87073	Renovate Freeman Dining Facility 39041	R&M	USACE	DB	\$20M
93508	Ammunition Holding Area	MILCON	USACE	DBB	\$10M
95536	Loading and Unloading Docks and Ramps (Commercial Line Haul)	MILCON	USACE	DBB	\$10M
1A205712P	Partial Renovation Bldg. 410	R&M	USACE	DBB	\$5M
AD108439PC AD209883P AD208853P	Renovate (3) Battalion HQ's Bldgs. 41011, 37011 & 9413	R&M	MICC	DBB	\$3M ea.





#### **Renovate Freeman Dining Facility 39041**

WE ARE THE ARMY'S HOME

7



**Existing:** Freeman dining facility was constructed in 1976 and was closed in 2020 due to numerous building failures.



**FY24 Project:** Design build renovation project to create a modern retail dining facility



Brian Dosa / 254-287-5500 / brian.l.dosa.civ@army.mil



## **Fort Cavazos Future Construction Projects**

PN	Project Description	Funding Type	DB or DBB	Contracting Agency	ROM	Anticipated Construction Award
87812 94937 100948 100994	Barracks #103 (500 beds) Barracks #104 (250 beds) Barracks #105 (250 beds) Barracks #106 (500 beds)	MILCON	DBB	USACE	\$80M- \$200M ea.	FY26-FY29, could accelerate
100868 100869	Renovate Barracks 10006 & 10008	R&M	DB	USACE	\$25M ea.	FY25
TBD	Renovate Barrack 91210	R&M	DB	USACE	\$80M	FY26
91761 92186 92189 92191 92187 92182	Motorpool #70 Motorpool #71 Motorpool #72 Motorpool #73 Motorpool #74 Motorpool #75	MILCON	DBB	USACE	\$60M ea.	Unknown
103624	Renovate Motorpool 9112	R&M	DBB	USACE	\$20M	FY25
TBD	Renovate Motorpool 30017	R&M	DB	USACE	\$20M	FY27
78303	Military Working Dog Kennel	MILCON	DBB	USACE	\$9M FY25	
80874	Central Energy Plant	MILCON	DBB	USACE	\$34M	Unknown






#### **Ft. Cavazos Barracks Construction**



- 99 Existing Barracks
- 4,000+ Bed Deficit
- Ongoing Construction:
  - MILCON: Barracks #100, 101 & 102
  - R&M: 15 Hammerhead Barracks Renovations
- Future Construction:
  - MILCON: Barracks #103, 104, 105, 106 In Design
  - R&M: Planned Renovations at Bldgs. 10006/8, 91210/220 & 18015





# FORMOST – PATRIOTIC DUTY



- Supporting the War Fighter
  - » Training
  - » Sustainment
  - » Family
- Recognition of completing projects









# WE PAY



- We pay well
  - » We expect to pay for our procedures (Safety/QC Systems)
  - » Increase in Davis Bacon Wages and Federal Minimum Wage
- Prompt Payment Protection
  - » Government is required to pay with 14 days of properly submitted request
- Protection of Contractor
  - » We expect Contractor to follow plans/specs (the Contract)
  - » If the Government does not follow contract, we pay
  - » If changes are needed in Contract (differing site conditions, errors), we do a modification to correct
- Current lower participation on bidding of our projects
  - » Increases the probability of award if you participate
  - » Getting Foot in the Door and perform, opens multiple other opportunities





# WHAT WE ARE LOOKING FOR



#### We Are Looking For:

- » Team Members that are interested in building a Partnership
- » Team Members that are Reliable
- » Team Members that are Responsive
- » Team Members that are Proactive








# HOW DO WE GET THERE

10

- Removing the Fear of Working for USACE!
- Open Discussion about USACE Procedures:
  - 3 Phase Inspection
    - » Goal is to increase production without rework/tear out
      - Prepatory We talk about what we are going to do
      - Initial After work started, is it matching the contract
      - Follow-up As work continues, are we still meeting the contract requirements



- Safety
  - » Safety is our number 1 priority (we want worker to go home at the end of everyday!)
  - » One-on-one meetings before work or safety plans submitted
    - Goal of discussing requirements, help understanding
    - Over-the-shoulder
- Diversity of Projects and Consistency of Projects
  - Allows Contractors to develop





# **TEAM MEMBER CONCERNS**



- Access to Fort Cavazos
  - We have not seen issues over the last couple of years
  - USACE provides letter for Prime and your subcontractor to obtain passes for each employee (one-year pass)
  - All individual will have to have a background check
    - » Common Red Flags; Felony Convictions, illegal/non approved foreign nationals
  - Commercial Vehicle Access 24 hours a day, drivers can get passes at Clarke Road Gate (90 days, no letter required, FBI background check required while at Gate)
- Certified Pay Rolls
  - We require electronic certified pay rolls to be submitted
  - Once Contractors start using, we have seen a decrease in DOL violation and fines
  - We will help at anytime; Contractor does Good, we do Good
- USACE Wants to hold money from Contractors
  - We DO NOT!
  - Situations where we might hold funds
    - » Work not per contract
    - » Failing to maintain schedule (covering Liquidated Damages)
    - » DOL violations
  - NONE of the above will happen without discussions with you and giving you the ability to correct before hand
- USACE Is Hard to Work With
  - We give you our playbook during pre-award/bidding. Ask questions
  - We just want what is in the Contract (plans/specs)
  - The Contract protects the Contractor from the Government, we pay if we don't follow our rules.





# **LESSON LEARNED**



## Solicitation/Pre-bid:

- Ask questions (bidder inquiries)
- If project requires Bidders to submit proposal:
  - Follow the instructions, only provide what the Government is asking to be submitted

## **After Award/During Construction:**

- Design Build Projects
  - Not providing a complete design at Final Design; delaying construction
  - Adhering to design schedule; which delays construction
  - Involving Subcontractors during the design process
- Construction
  - Paperwork (drives project)
    - » Early, Correct (site specific)
    - » Product Data, Safety Plans
    - » Government is open to over-the-shoulder (as long as both sides come prepared for the meeting)
  - Schedule Management
    - » Schedule is how the project is going run; it is NOT to become just a history of what happened
    - » It's NOT just a payment tool
    - » Buying out subs and material early
    - » Changes to schedule are OK!

# **COMING TO WORK WITH US**

# Fort Cavazos Industry Day 25 January 2024

Ali Marshall Deputy, Office Small Business Programs (OSBP) Fort Worth District (SWF) U.S. Army Corps of Engineers (USACE)



U.S. ARM



CORNERSTONE OF THE SOUTHWEST

U.S. ARMY CORPS OF ENGINEERS ISTRICT

EST 1







- 1. Acquisition Strategy
- 2. Solicitation Process
- 3. Sub-Contracting Opportunities
- 4. Advocate for Small Business





Contractor Opportunities!!





- 1. IFB ~ Invitation For Bid Contractor Submits a \$
  - Unrestricted Full and Open
  - Small Business
- 2. Best Value Contractor submits a proposal (technical/management) and \$
  - Unrestricted Full and Open
  - Small Business
- 3. Sole Source 8(a)
- ✓ Contracts awarded to Large Business <u>MUST</u> include a Small Business Sub-Contracting Plan.





# HOW TO COME TO WORK FOR US



#### How to find out about our projects:

Register In:

https://sam.gov https://piee.eb.mil/

### **Search for the Agencies DoDAAC:**

USACE Fort Worth District: **W9126G** Fort Cavazos MICC: **W91151** 

#### **Submitting Proposals:**

Follow bid documents requirements Submitted through https://piee.be.mil









What does the Deputy for Small Business provide?

#### **Advocate for Small Business**

The Deputy for Small Business Programs helps **develop** *and improve* small business capabilities, to maximize your opportunity for contracts within the Fort Worth District. *Also* share information for sub-contracting opportunities with prime contractors.

Provide small business information to district staff, military installations, area offices, lake office personnel regarding regulations, procedures, & acquisition strategy as it relates to supporting small businesses to receive contracts.

## Request: Email Updated Capability Statements

Email: Alisa.Marshall@usace.army.mil







What does the Deputy for Small Business provide?

#### Secondary Focus Sub-Contracting opportunities with Prime Contractors

A Prime contractor can be a Small Business OR Large Business

DoD contracts awarded to a Large Business <u>MUST</u> include a Small Business Sub-Contracting Plan.

Strive to provide information to Prime Contractors & Sub-Contractors for sub-contracting opportunities.





#### *Email* Capability Statement / 1-Page Flyer / Capability Briefing

## Alisa.Marshall@usace.army.mil

Deputy, Office of Small Business Programs (OSBP) Fort Worth District (SWF), U.S. Army Corps of Engineers (USACE) *View* Events, Forecast, & Information: <u>http://go.usa.gov/xPQUK</u>






## **INTRODUCTION TO SBA**



Derek Gadberry
Procurement Center Representative (PCR)
Small Business Administration (SBA)
819 Taylor St. , Rm 2C01
Fort Worth Texas
Cell: 202-765-9446
E-mail: <u>derek.gadberry@sba.gov</u>







# Q&A



