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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NA VY DRIVE 

ARLINGTON, VIRGINIA 22202-2884 

June 8, 1994 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: 	 Audit Report on Human Systems Integration Requirements for Air Force 
Acquisition Programs (Report No. 94-124) 

We are providing this report for your review and comments. The report 
addresses the Air Force's process for evaluating the impact of new weapon system 
operating and training requirements on personnel and training resources. We received 
informal comments from the Under Secretary of Defense (Personnel and Readiness). 
The Air Force did not comment on the draft by the date of this report. 

DoD Directive 7650.3 requires that all audit recommendations be resolved 
promptly. Therefore, we request that the Air Force provide comments on the finding 
and recommendations by August 8, 1994. The Directive also requires that your 
comments indicate concurrence or nonconcurrence with the finding and each 
recommendation addressed to you. If you concur, describe the corrective actions taken 
or planned, the completion dates for actions already taken, and the estimated dates for 
completion of planned actions. If you nonconcur, state your specific reasons for each 
nonconcurrence. If appropriate, you may propose alternative methods to carry out the 
desired improvements. 

Recommendations are subject to resolution in accordance with DoD Directive 
7650.3 if you nonconcur or fail to comment. We also ask that your comments indicate 
concurrence or nonconcurrence with the internal control weakness highlighted in Part I. 

We appreciate the courtesies extended to the staff. If you have questions on this 
audit, please contact Mr. James L. Koloshey, Program Director, at (703) 614-6225 
(DSN 224-6225) or Mr. Charles E. Sanders Ill, Project Manager, at (703) 614-6219 
(DSN 224-6219). The distribution of this report is listed in Appendix D. 

~,&.._... 
Robert J. Lieberman 

Assistant Inspector General 
for Auditing 





Office of the Inspector General, DoD 

Report No. 94-124 June 8, 1994 
(Project No. 3AG-0048) 

HUMAN SYSTEMS INTEGRATION REQUIREMENTS FOR AIR 

FORCE ACQUISITION PROGRAMS 


EXECUTIVE SUMMARY 


Introduction. DoD policy requires that critical human factors such as personnel and 
training be addressed throughout the acquisition process to influence system designs 
and to identify resource constraints. Costs and operational effectiveness of new 
systems associated with resource constraints should be a major consideration at each 
acquisition milestone decision. Resources in support of new systems should be 
committed and programmed by Milestone II and Milestone III decisions, respectively. 
This report is our second and final report on human systems integration. 

Objectives. The overall objective was to determine whether the Air Force's internal 
controls and procedures are adequate to ensure that manpower, personnel, and training 
requirements are planned effectively for operation and maintenance of new weapon 
systems. We also determined whether resources were committed or programmed for 
new personnel and training requirements. To accomplish the audit objectives, we 
focused on system acquisition programs that were in phases II and III. 

Audit Results. Program managers did not adequately address human systems 
integration during the acquisition process. Consequently, the Air Force may field 
mission-essential weapon systems without enough properly trained personnel for 
sustained operations in wartime. 

Internal Controls. Internal controls were not established or effective to ensure that 
Air Force human systems integration was considered in the weapon system acquisition 
process. Part I discusses this material internal control weakness. 

Potential Benefits of Audit. The audit did not identify quantifiable monetary benefits. 
However, implementation of recommendations should improve the acquisition process 
and the readiness of fielded systems. The potential benefits are summarized in 
Appendix B. 

Summary of Recommendations. We recommended that the Assistant Secretary of the 
Air Force (Acquisition) clarify procedures and strengthen internal controls for 
addressing human systems integration in the acquisition process and provide training 
and resources for implementing human systems integration. 

Management Comments. Representatives in the Office of the Under Secretary of 
Defense (Personnel and Readiness) provided additional data that clarified DoD's role 
regarding oversight of human systems integration; accordingly, we removed discussion 
on DoD involvement in the process and deleted a draft recommendation to the Under 
Secretary. The Air Force did not respond to the draft report. The Air Force is 
requested to provide comments on the final report by August 8, 1994. 
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Part I - Introduction 




Background 

Human Systems Integration (HSI) is the process for addressing critical human 
factors such as manning, training, health hazards, and safety during system 
acquisitions. Congress mandates early assessment of manpower in title 10, 
United States Code, section 2434. DoD Instruction 5000.2, "Defense 
Acquisition Management Policies and Procedures," February 23, 1991, requires 
that HSI be executed for each planned system acquisition. HSI objectives 
should be established at Milestone I and be subsequently refined and updated at 
successive milestone decision points. HSI should address critical human factors 
that have a significant impact on system performance, maintainability, 
readiness, and training requirements. HSI should focus on personnel constraints 
and equipment deficiencies with existing systems and the impact of new 
system's support requirements on available personnel resources. HSI should 
also provide for analyses, tests, and evaluations to determine supportability of 
new systems with available personnel resources before production and 
deployment. Test and evaluation requirements should include performance of 
critical operating tasks by typical users in Test and Evaluation Master Plans. 
Adequate numbers of personnel to support an acquisition program should be 
programmed or committed to be programmed by Milestone II. Personnel 
resources should be programmed by Milestone III. 

Objectives 

The overall objective was to determine whether the Air Force's internal controls 
and procedures were adequate to ensure that HSI considerations are planned 
effectively for operation and maintenance of new weapon systems. We also 
determined whether resources were committed or programmed for new 
personnel and training requirements. 

Scope and Methodology 

This economy and efficiency audit was conducted from May 1993 through 
December 1993. The audit was performed in accordance with the auditing 
standards issued by the Comptroller General of the United States, as 
implemented by the Inspector General, DoD, and included necessary tests of 
internal controls. We reviewed Air Force policies and initiatives and randomly 
selected 113 of 199 acquisition programs for implementing DoD Instruction 
5000.2 guidelines for HSI. Selected programs represented approxi
mately 57 percent of Air Force Acquisition Category (ACAT) I, II, and III/IV 
systems in phases II and III. In evaluating HSI implementation, we reviewed 
program documentation to determine whether the impact of systems' operating, 
maintenance, and training concepts on available resources (personnel and funds) 
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was adequately evaluated and whether sufficient resources have been committed 
or programmed for those systems. We did not rely on computer-generated data 
for our audit. Also, we reviewed Air Force plans to develop a decision support 
system for HSI analyses. Organizations visited and contacted during the audit 
are listed in Appendix C. 

Internal Controls 

We reviewed internal controls applicable to acquisition of new and modified Air 
Force weapon systems. In assessing internal controls, we evaluated 
implementation and oversight of the Air Force HSI program: Integrated 
Manpower, Personnel, and Comprehensive Training and Safety (IMP ACTS). 
Our review disclosed a material Air Force internal control weakness in that 
proper plans had not been implemented to ensure that pertinent HSI issues were 
addressed and resolved early in the acquisition process. The recommendations 
in this report, if implemented, will assist in correcting this weakness. No 
readily quantifiable monetary savings will be realized from implementing the 
recommendations. We did not review implementation of DoD Directive 
5010.38, "Internal Management Control Program," April 14, 1987, due to the 
high number of organizations involved in the acquisition process for the 
113 programs reviewed. Copies of the final report will be provided to the 
senior level officials responsible for internal controls within Office of the 
Secretary of Defense and the Air Force. 

Prior Audit 

Inspector General, DoD, Audit Report No. 93-171, "Manpower, Personnel, and 
Training Requirements for Army Tactical Command and Control System," 
September 20, 1993, disclosed that system program managers did not 
adequately conduct HSI for the Army Tactical Command and Control System. 
The report recommended that proper HSI assessments be made a condition of 
Milestone Ill approval for the System and the Assistant Secretary of the Army 
(Manpower and Reserve Affairs) take a more active role in review and oversight 
of HSI. Management generally concurred. 





Part II - Finding and Recommendations 




Human Systems Integration 
Air Force Program Managers did not evaluate the impact of Human 
Systems Integration (HSI) requirements on available resources during the 
acquisition process. The Air Force did not adequately emphasize the 
importance of HSI on system supportability. Consequently, the Air 
Force risks fielding mission-essential systems without enough properly 
trained personnel for sustainment of system operations in wartime. 

Background 

Air Force Acquisition Policy. Air Force Regulation 800-2, "Acquisition 
Program Management," June 9, 1986, prescribes that Air Force Program 
Executive Officers and Program Managers (PM) are responsible for planning 
and executing acquisition programs for new and modified systems. Program 
Executive Officers are responsible for direction, review, and oversight of PMs 
and provide logistics support for system acquisition programs. PMs are Air 
Force managers who execute acquisition programs including determining and 
resourcing of HSI requirements. 

Plans for Implementing HSI. Memorandums of Agreement (MOA) executed 
in 1986 and 1989 are the most recent efforts to implement HSI. 

1986 MOA. The Air Staff, Air Force Systems Command (replaced by 
Air Force Materiel Command on July 1, 1992), and Air Training Command 
(renamed Air Education and Training Command on July 1, 1993) agreed to 
increase efforts in accomplishing HSI. The Air Staff was to: 

o develop implementing procedures, 

o conduct the necessary oversight of system acquisition programs 
to ensure compliance with the new procedures, and 

o provide training and additional resources. 

Also, a model organization for HSI was to be established at the Aeronautical 
Systems Division (renamed Aeronautical Systems Center on July 1, 1992). 

1989 MOA. This MOA expanded HSI implementation to include all 
major commands that were involved in the system acquisition process. The 
MOA required that the Integrated Manpower, Personnel, and Comprehensive 
Training and Safety Program Plan (IPP) be the primary source document for 
incorporating HSI factors into the system acquisition process. Those factors 
should be specifically addressed in key program documents such as the Mission 
Need Statement and Operational Requirements Document. Further, the MOA 
provided that the Air Staff review those program documents to determine 
whether IMPACTS considerations were adequately addressed. Air Force 
Regulation 26-1, Volume 5, "Integrated Manpower, Personnel, and 
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Human Systems Integration 

Comprehensive Training and Safety (IMPACTS) Program," October 16, 1992, 
resulted from the MOA. Finally, the MOA provided that IMPACTS Planning 
Teams be established at all System Centers. 

Implementation of Human Systems Integration 

We reviewed 113 (57 percent) of 199 Air Force system acquisition programs at 
three Systems Centers and three Air Logistics Centers. 

Acquisition Category 

Organizations _l_ II III/IV Total 
Aeronautical Systems Center 7 5 20 32 
Electronic Systems Center 4 9 16 29 
Human Systems Center 0 0 6 6 
Air Logistics Centers 

Ogden 1 0 2 3 
San Antonio 0 1 9 10 
Warner-Robins 1 2 30 33 

Totals 13 17 83 113 

Appendix A identifies system acquisition programs audited and results of 
review. 

Our analysis showed that IPPs or appropriate waivers were not prepared for 110 
of the 113 acquisition programs reviewed. Adequate IPPs were prepared for the 
three programs because the responsible PMs had participated in planning for 
implementing HSI. For the F-22 Advanced Tactical Fighter, which was to be a 
HSI model program, the PM had prepared a draft IPP before the Milestone II 
review. However, it was not completed and approved. To determine whether 
an IPP should have been prepared, we randomly selected 83 of the 110 pro
grams that did not have an IPP. 

Need for IPP. An IPP should have been prepared for 33 (40 percent) system 
acquisition programs reviewed because key program documents indicated that 
new system requirements would significantly impact available HSI resources. 
Program documents further indicated that system requirements would be 
accommodated by existing resources. However, detailed analyses were not 
made to verify that new system requirements could be satisfied with available 
resources. To ensure that adequate analyses were made, IPPs should have been 
prepared for each of the 33 programs to evaluate whether additional resources 
were required and the impact of potential resource shortages. 

Need for Wavier. Waivers for preparation of IPPs should have been prepared 
for 50 ( 60 percent) of the 83 system acquisitions because our analyses showed 
that HSI factors were not a significant issue. Forty-three of the 50 programs 
were ACAT III/IV and entailed modifications of existing systems that would not 
significantly impact existing resources commitments. 
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Human Systems Integration 

Air Staff Emphasis 

The Air Staff has not adequately emphasized HSI during the acquisition process: 
written procedures were neither timely nor sufficiently comprehensive, 
envisioned oversight was not performed, and required training and resources 
were not provided. 

Policy and Procedures. Air Force Regulation 26-1, Volume 5 was not 
published until 6 years after the 1986 MOA was signed; further, the Regulation 
did not adequately define how HSI should be accomplished. Specifically, the 
Regulation does not require that: 

o tasking of responsibilities for HSI be defined in program management 
directives to PMs; 

o IPPs define precise HSI issues to be assessed and the tasking for the 
analysis of those issues; 

o IPPs be approved and submitted to program decision authorities for 
their consideration at each system acquisition milestone; and 

o IPPs be prepared for Milestones II and III for programs that were 
initiated before the Regulation. 

Further, PMs were not held accountable in their performance appraisals for 
preparing IPPs. 

Air Staff Review and Oversight. The Air Staff did not conduct reviews of 
program documents to determine whether HSI was effectively accomplished. 
We believe that the Air Staff should review IPPs and pertinent program 
documents for at least ACAT I system acquisitions for compliance with 
Air Force policy and procedures at Milestones II and III. Program Executive 
Officers should evaluate non-major system acquisitions for compliance with Air 
Force policy and procedures. 

Need for Training. Required training for PMs did not address IMPACTS. 
Most PMs were unaware of Air Force Regulation 26-1, Volume 5. Further, 
PMs erroneously believed that operating commands should be entirely 
responsible for determining the impact of systems' requirements on available 
HSI resources and resourcing the requirements. We agree that operating 
commands may be better able to conduct analyses; however, PMs are not 
relieved of the responsibility to ensure that appropriate analyses were made. 

Resources. Program management offices had not received manpower resources 
for implementation of HSI; moreover, the Air Force may discontinue 
development of a Decision Support System (DSS) needed to accomplish HSI 
analysis. 

Manpower. Except for the Aeronautical Systems Center, IMP ACTS 
Planning Teams had not been established at the program management offices 
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Human Systems Integration 

visited. The manpower authorization for this Center was originally 38 and had 
been reduced to 17. A draft IMP ACTS implementation plan, prepared in 
June 1992, cited a total manpower requirement of 52 for the four Systems 
Centers. 

Decision Support System. The Air Staff had not committed to 
complete development of the DSS at the Armstrong Laboratory at Brooks Air 
Force Base, Texas. The DSS will provide the Air Force with the capability to 
retrieve data from automated systems to conduct HSI and trade-off analysis to 
influence early system design and determine supportability of systems with 
available resources. The Air Force programmed $4 million for DSS research 
from FYs 1992 through 1996; $2 million of the $4 million was expended by the 
end of FY 1993. Due to anticipated manpower cuts at the Armstrong 
Laboratory and the low priority assigned the program, research and 
development of the DSS may cease after FY 1994. Without the DSS, the Air 
Force may not realize potential cost savings in manpower, personnel, and 
training costs (40 to 66 percent of system life-cycle costs) associated with 
system acquisitions. Also, the DSS would allow the Air Force to avoid the cost 
of tasking contractors to locate and organize DoD data. 

Fielding New Systems 

The Air Force risks fielding weapon systems without enough properly trained 
personnel for sustainment of system operations in wartime. This risk is 
illustrated by the following examples from the programs reviewed. 

Airborne Warning and Control System Modification. This ACAT II 
program, in phase III, will equip five Airborne Warning and Control System 
(AW ACS) aircraft with improved electronic support measures, data processing 
capability, and Global Positioning System. Estimated acquisition cost exceeds 
$1 billion. The initial operational capability of the AWACS aircraft is 
scheduled for FY 1997. 

The program management office identified a potential need for 172 new 
manpower authorizations to support those requirements. The operating 
command responded in May 1992 that the new manpower requirements are 
valid; however, no additional manpower would be provided AWACS aircraft. 
Program documentation indicated that job descriptions for the authorized 
manpower positions would be redefined to accomplish the new workload. The 
program management office did not conduct an analysis to determine the impact 
of this decision on readiness of the AWACS aircraft. Further, this issue was 
not in the Integrated Program Summary or other program documents for 
consideration at Milestone III. 

Cheyenne Mountain Complex. This ACAT IC program, in phase III, will 
upgrade air defense systems at Cheyenne Mountain, Colorado, and establish an 
Alternate Processing Correlation Center, a backup capability at Offutt Air Force 
Base, Nebraska. Estimated acquisition cost is $1.6 billion. Full operational 
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capability was scheduled for December 1995. The new systems are twice as 
complex as the systems being replaced. Current staffing levels for the new 
systems are 157 and 49 for Cheyenne Mountain and Offutt Air Force Base, 
respectively. Maintenance and other support requirements for those facilities 
were not yet determined. An additional 10 personnel will be required for dual 
operations of present and upgraded systems at Cheyenne Mountain in testing the 
new systems. 

The Air Force Space Command and the Air Combat Command planned to use 
current manpower authorizations to support manpower requirements at 
Cheyenne Mountain. Neither an IPP was prepared nor were analyses conducted 
to determine how those manpower requirements would be satisfied. Further, 
the Air Force planned to use equipment at Peterson Air Force Base, Colorado, 
for most combat crew training because the two air defense systems would not be 
available due to continuous mission requirements. However, combat crew 
training at Peterson had a low priority. No analysis had been made to 
determine the feasibility of relying on this location for training. In addition, the 
manpower and training issues were not in the Integrated Program Summary or 
other program documents for consideration at Milestone III. 

Recommendations, Management Comments, and Audit 
Response 

We recommend that the Assistant Secretary of the Air Force (Acquisition): 

1. Revise Air Force Regulation 26-1, Volume 5, to require that: 

a. Tasking of responsibility for human systems integration be 
defined in each program management directive. 

b. Integrated Manpower, Personnel, and Comprehensive Training 
and Safety Program Plans define human systems integration issues and 
tasking for analysis of those issues. 

c. Human systems integration plans for all acquisition programs be 
approved and submitted to milestone decision authorities. 

2. Establish human systems integration as an element in determining 
performance ratings of system program managers. 

3. Provide training to system program managers on human systems 
integration. 

4. Provide adequate resources for implementation of human systems 
integration in the acquisition process including continued development of 
the Decision Support System. 



Human Systems Integration 

11 


Management Comments. Representatives of the Office of the Under Secretary 
of Defense (Personnel and Readiness) provided additional documentation and 
made informal comments to the draft report. The Under Secretarty did not plan 
to respond to this report. The Assistant Secretary of the Air Force (Acquisition) 
did not respond. 

Audit Response. Based on discussions with the Office of the Under Secretary, 
we deleted the draft recommendation to the Under Secretary and omitted the 
section in the draft report covering DoD' s role in the HSI process. Of the seven 
Air Force Acquisition Category ID systems, five were exempted from HSI 
review at the then-current milestone due to the "grandfather clause" in DoD 
Instruction 5000.2. (This exemption also applied to the Army system discussed 
in the draft report.) For the remaining two Air Force systems, the Office of the 
Under Secretary provided HSI plans that were not made available to us by the 
applicable Air Force program offices. We request that the Assistant Secretary 
of the Air Force (Acquisition) respond to the final report by August 8, 1994. 
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Appendix A. Schedule of System Acquisition Programs Reviewed 

Aeronautical Systems Center 

IPPNecdcd. 
IPP Waiver 

~ 

IPP 
Need Not 
Evaluated 

Low Altitude Navigation and Targeting Infrared System for Night X 

C-20H Program X 


F-16 Weapon System 

x
-+:>-. 

Ground Power Generator System x 


Development of Improved Air Force SOF Peculiar Munitions X 

Compass/ Altitude Heading and Reference System X 


C-141 Aircrew Traming System X 

NATO Joint Pilot Training Procedural Trainers ModernU:ation X 


Standoff Attack Weapon System X
•Sensor Fuzed Weapon (SFW) 
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AC-130 Gunship Replacement X 
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Aeronautical Systems Center <Continued) 

IPP Needed 
IPPWaiver 
Needed 

IPP 
Need Not 
Evaluated 

F-22 X 
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Aerial Targets X 

- On Board Electronic Warfare Simulator (OBEWS) X 
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Electrollk Systems Command 

Mission Suppon System II X 
Automated Weather Distribution System X 

Tactical Air Control System Improvements X 
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HAVE STARE (Formerly Cn:iek Chan) X 

HAVE QUICK X 
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Electronic Systems Center <Continued) 

IPP Needed 
IPPWaiver 

~ 

IPP 
Need Not 
Evaluated

Worldwide Military Command and Control Systems X 
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Joint Surveillance Target Attack: Radar System -°' Caribbean Basin Radar Network: x 

Ballistic Missile Early Warning System x 
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SCOPE SHIELD x 
Tactical Fusion X 

Nuclear Mission Planning and Production System X 
Constant Source X 

Human Systems Center 

Base Training System (BTS) ·~ X 

Pilot Candidate Selection Method X 


Wanime Medical Planning System X 

Advanced Training System (ATS) X 
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Ogden Air Logistics Center 

IPP Needed 
IPPWaivcr 
Needed 

IPP 
Need Not 
Evaluated 

... 

Permanent MOD RF-4C Electro-Optical Long Range Oblique X 

Class IV MOD to Decrease Engine Mount Backup Structure Fatigue F-4 X 


San Antonio Air Logistics Center 

Replacement of Automatic Test System on F/B-111 AIS X 

Overhaul and Refurbishment of the Aerial Bulle Delivery Systems X


-..J'"""' 
Class IVA Mod to Install Aluminum Aigbt Controls on T-38 X 

M1~m;i~~~~--L·-~~tmmr.M1m@ttif&fflKffMl~1;11w11~m@.iit\li:::il::11:::1:t1~;w:@m;1mrt1£'.ttJ1m;;;Mmm:;;:maw@mii:~u
Class IV MOD to C-SA Expanded Fan Speed NI Indicator X 

Class IVA MOD for T-378 Service Life Extention Program X 


Warner Robins Air Logistics Center 

Permanent MOD to C-SA/B to Install Automatic Communication Processor X 

Class V MOD ofC-1308/E/H Aircraft to Install Automatic Communication Processor X 


Permanent MOD KC-lOA to Install Automatic Communication Processors X 

=••£1ill10;~ii;=m::mnr@if.%fEWJJ:@i!iKJWWmt%.tfrt%@~JW•DXMJffifif.@W@ffttffe~[tAf]BftM!!t.1Mt.1Mi@IX:w:::mm1m~rnm1tr@@Jlifaf::WJ&rfft.@Hff%. 
Mobile Base Bare Equipment X 

F-lS Consolidated Acquisition Program X 
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00 

Warner Robins Air Logfstiq Center <Continued> 

IPP Needed 
IPPWaiver 
Needed 

IPP 
Need Not 
Evaluated 

... 

Class V MOD to Install Comm Microwarc Landing System Avionics (CMSLA) X 

1-tarngaaa11r;miwi&it#£m1amI•¥•-~1£11w.1;~m::::;:n%t©mmtmm1zillM1mr&tl1mwww1•J.4::1~
C-130H Procurement for the ARC X 

Permanent MOD for Electrical System Upgrade for C-130 Aircraft X 


Permanent MOD of ALQ-172 ECM System and Installation on AC-130H X-
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Electronic Warfare Avionics Integration Suppon Program X 
Permanent Modification of H-53 Aircraft to Upgrade to MH-53J Pave Low III 


"Enhanced,• and Upgrade CH-53A Aircraft to the TH-53A Configuration 

(Pave Low) X 

~:M:M\la:~t1.i~~:;~::whflliiewRm(:~~$iii#1tt11m;1mmr;im@m.1rnmMfilm®Jrnmm&;J:rn:w:~: :::x:rmm~;rnm:mm:umw:::rn:::1rn:wu1immrrwm 
MH/HH-60G Pave Hawk Procurement/ Conversion Phase II X 

B1B.;1~r.&milt&ii1::l1S~1.lfilfilri.r.®lii1im:~•r&1wmw111%w1rsm1~mmmm::::m::::::1::::~::::l::m:;r11¥1tt1M@f.i&nm~m1Tu~rn21s;:;tmH1
aass IV MOD of AN/AAQ-10 on MH-53H, MH-53J, and MC-130E x 

Oass IV MOD of AN/APQ-150 Radar Set on AC-130A/H Aircraft X 

Cill!lf:WOl'.ii!lW~i~~~~-~~~~mt-fil%¥1%IMill.8,e;,&JJJffMJffe%01[8ffi5~
Class V MOD to Install Flare/Chaff Dispenser on C-130 E/H X 

J;-~h~~:a;•r•Ml;J¥;.iitlff&&lff.~~---$rn~Wfit::;:;;;;:::l.rnfi:li~:::::::::::;:Ji~ffaE1.Wi!WHif.:iif:i.i:\WW~iltHfftMM.W
Airlift Defensive System X 

Class IV MOD of ASD-S Direction Finder Set and AAQ-17 FUR on AC-130 X 
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Appendix B. 	 Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

1. a. Economy and Efficiency. Improves 
emphasis for HSI. 

N onmonetary. 

1.b. 	 Economy and Efficiency. Would 
ensure that HSI was adequately 
addressed in acquisition process. 

N onmonetary. 

1.c. 	 Internal Control. Improves 
oversight of HSI. 

N onmonetary. 

2. 	 Internal Control. Would ensure that 
HSI was adequately addressed in 

acquisition process. 


Nonmonetary. 


3. 	 Economy and Efficiency. Would 
ensure that program managers can 

effectively accomplish HSI. 


Nonmonetary. 


4. 	 Economy and Efficiency. Would 
provide program managers with the 

capability to accomplish HSI. 


N onmonetary. 


All of the recommendations will improve HSI planning, resulting in increased 
readiness for fielded Air Force systems. 
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Appendix C. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Assistant Secretary of Defense (Personnel and Readiness), Washington, DC 

Department of the Air Force 

Assistant Secretary of the Air Force (Acquisition), Washington, DC 
Headquarters, Air Com.bat Comm.and, Langley Air Force Base, VA 
Headquarters, Air Education and Training Comm.and, Randolph Air Force Base, TX 
Headquarters, Air Force Materiel Comm.and, Wright-Patterson Air Force Base, OH 

Aeronautical Systems Center, Wright-Patterson Air Force Base, OH 

Air Force Test and Development Center, Eglin Air Force Base, FL 

Electronics Systems Center, Hanscom. Field, MA 

Hum.an Systems Center, Brooks Air Force Base, TX 

Ogden Air Logistics Center, Hill Air Force Base, UT 

San Antonio Air Logistics Center, Kelly Air Force Base, TX 

Warner-Robins Air Logistics Center, Robins Air Force Base, GA 


Air Force Military Personnel Center, Randolph Air Force Base, TX 
Directorate of Programs and Evaluations, Washington, DC 
Program. Executive Office for Acquisition Career Management, Washington, DC 
Program. Executive Office for Com.bat Support Systems, Washington, DC 
Program. Executive Office for Comm.and, Com.m.unications and Control, Washington, 

DC 
Program. Executive Office for Conventional Strike Programs, Washington, DC 
Program. Executive Office for Strategic Programs, Washington, DC 
Program. Executive Office for Tactical and Airlift Programs, Washington, DC 
Armstrong Laboratories, Brooks Air Force Base, TX 
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Appendix D. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Assistant Secretary of Defense (Economic Security) 
Assistant Secretary of Defense (Personnel and Readiness) 
Comptroller of the Department of Defense 
Assistant to the Secretary of Defense for Public Affairs 

Department of the Air Force 

Secretary of the Air Force 

Assistant Secretary of the Air Force (Acquisition) 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 

Auditor General, Air Force Audit Agency 


Defense Organizations 

Inspector General, Central Imagery Office 
Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Inspector General, Defense Intelligence Agency 
Inspector General, National Security Agency 
Director, Defense Logistics Studies Information Exchange 

Non-DoD Organizations 

Office of Management and Budget 
U.S. General Accounting Office, National Security International Affairs Division, 

Technical Information Center 

Chairman and Ranking Minority Member each of the Following Congressional 
Committees and Subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Government Affairs 
House Subcommittee on Legislation and National Security, Committee on 

Government Operations 
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Audit Team Members 

Donald E. Reed 
Thomas F. Gimble 
James L. Koloshey 
Charles E. Sanders 
Ronald L. Nickens 
Lois A. Therrien 
Amy J. Frontz 
Robert C. Fulkerson 
Sieglinde Hutto 
Kristin B. Nabors 
Mary Ann Hourcle 
Phyllis E. Brooks 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



