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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-2884 

May 16, 1994 

MEMORANDUM FOR DIRECTOR, DEFENSE COMMISSARY AGENCY 

SUBJECT: 	 Quick-Reaction Report on the Commissary Construction Project at the 
Fitzsimons Army Medical Center, Denver, Colorado (Report No. 94-100) 

We are providing this report for your review and comments. The report 
discusses the need for building an $11.3 million replacement commissary at the 
Fitzsimons Army Medical Center (FMAC), Denver, Colorado. Comments on a draft 
of this report were considered in preparing the final report. 

We have revised the finding based on your comments; however, you are 
requested to reassess your position on deferring the proposed replacement commissary 
project. We recognize that the FAMC hospital replacement project is currently 
approved, but a DoD decision on a recent audit report questioning the need for that 
project is still pending. We will attempt to expedite that decision in order to clarify the 
future requirements for commissary support in the Denver area. 

The Defense Commissary Agency initiated preliminary contractual actions even 
though our recommendation was to defer the construction project. After issuance of 
the draft report on March 23, 1994, the Defense Commissary Agency placed an 
advance notice in the Commerce Business Daily of its intention to request proposals for 
construction. A Deputy Secretary of Defense memorandum of September 18, 1993, 
stated, ". . . managers should be aware of the need to maintain an effective, credible 
audit decision process to preclude preemptive actions, such as proceeding with 
activities questioned in undecided audit reports." We request that further action be 
deferred until the open issue in this report is decided. 

DoD Directive 7650.3 requires that all recommendations be resolved promptly. 
Therefore, we request that you provide a response reconsidering the recommendation in 
this report by June 17, 1994. 

The courtesies extended to the staff are appreciated. If you have any questions 
on this audit, please contact Mr. Robert J. Ryan, Audit Program Director, at (703) 
692-3457, or Mr. Timothy J. Tonkovic, Audit Project Manager, at (804) 766-3319. 
Copies of the report will be distributed to the organizations listed in Appendix D. The 
list of audit team members is on the inside back cover of this report. 

~41......, 
Robert J. Lieberman 

Assistant Inspector General 
for Auditing 
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QUICK-REACTION REPORT ON THE COMMISSARY 

CONSTRUCTION PROJECT AT THE FITZSIMONS ARMY 


MEDICAL CENTER, DENVER, COLORADO 


EXECUTIVE SUMMARY 


Introduction. During our audit of Defense commissary construction projects, we 
reviewed the planned construction of an $11.3 million (80,000 square foot) replacement 
commissary at the Fitzsimons Army Medical Center (FAMC), Denver, Colorado. The 
new commissary will replace a 26,000-square foot commissary built in 1918. The new 
commissary is sized to accommodate active duty and retired patron sales expected to 
migrate from the Lowry Air Force Base commissary, which is scheduled to close in 
August 1994. 

Objective. The overall objective of the audit was to determine if new construction of 
DoD commissaries was justified and cost-effective. This quick-reaction report 
addresses the requirement for the replacement commissary at the FAMC. 

Audit Results. The Defense Commissary Agency (DeCA) planned to construct a 
replacement commissary at the FAMC that exceeded customer requirements. 
Downsizing the replacement commissary to 70,000 square feet will result in potential 
monetary benefits of about $1 million. Deferring this project until the DoD resolves 
the FAMC replacement hospital issues and until the 1995 Commission on Defense Base 
Closure and Realignment (the Commission) completes its task could result in additional 
monetary benefits. 

Internal Controls. Procedural weaknesses in the construction approval process within 
DeCA will be addressed in a planned audit report on the overall management of 
commissary construction projects. 

Potential Benefits of Audit. We identified potential monetary benefits as a result of 
downsizing the replacement commissary project. Appendix B summarizes the potential 
benefits resulting from the audit. 

Summary of Recommendations. We recommended that DeCA defer the replacement 
commissary construction project until decisions on the F AMC replacement hospital are 
finalized. We also recommended that, if a decision is made to proceed with the 
hospital project, the replacement commissary not exceed 70,000 square feet and an 
economic analysis be completed. 

Management Comments. The Director, DeCA, agreed to downsize the replacement 
commissary project to 70,000 square feet. The Director did not concur with deferring 
the project and stated that advance notice of the intention to request proposals for 
construction was advertised in the Commerce Business Daily on March 28, 1994. The 
Director also stated that DeCA has conducted extensive coordination with the 
Department of the Army, DoD, congressional offices, and FAMC to ensure that the- 
FAMC was a viable installation for long-term retention. The Director concurred with 
the recommendation for an economic analysis and the analysis has been completed. A 
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discussion of the DeCA comments is in Part II and the complete text of the comments 
is in Part IV. 

Audit Response. We consider DeCA's comments on our recommendation to defer the 
construction of the Fitzsimons Commissary until a final decision is made regarding the 
planned construction of the FAMC to be nonresponsive. We request that DeCA 
reconsider its decision to proceed with the project and that it provide additional 
comments on the unresolved recommendation by June 17, 1994. In the interim, we 
will work with the Office of the Secretary of Defense and the Army to obtain a DoD 
decision on the FAMC hospital replacement project, in accordance with DoD audit 
resolution procedures. 
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Part I - Introduction 




Background 

The Defense Commissary Agency (DeCA) plans to build an 80,000-square foot 
· replacement commissary at Fitzsimons Army Medical Center (FAMC), Denver, 

Colorado. The $11.3 million project is planned to replace an existing 
26,000-square foot commissary built in 1918. The size of the commissary was 
based partly on sales expected to result from the migration of retirees from the 
commissary at Lowry Air Force Base (AFB), which was recommended for 
closure by the 1991 Commission on Defense Base Closure and Realignment (the 
Commission). 

DeCA has established 10 standard design commissary sizes, based on average 
monthly sales, as adjusted to 1982 dollars. The sizes of the standard design 
commissaries range from 12,000 to 100,000 square feet. Current sales at the 
FAMC commissary average $760,000 per month as adjusted to 1982 dollars. 
DeCA projects that retired patron sales of $1.5 million, as adjusted to 1982 
dollars, will result from the migration of retired patrons to the new F AMC 
commissary when the Lowry AFB commissary closes in 1994. 

Commissary construction and renovation costs are paid from the Commissary 
Surcharge Collections Fund, a revolving fund maintained by charging 
commissary patrons a 5-percent surcharge on their purchases. Approval to 
obligate the funds has been granted by the Morale, Welfare and Recreation 
Panel of the House Committee on Armed Services. 

Objective 

The overall objective of the audit was to determine if new construction of DoD 
commissaries was justified and cost-effective. This quick-reaction report 
addresses the requirement for the replacement commissary at FAMC, Denver, 
Colorado. 

Scope and Methodology 

The audit focused on the proposed construction of an 80,000-square foot 
commissary at FAMC, Denver, Colorado. We visited DeCA Headquarters, the 
DeCA Colorado Springs District, the FAMC and Lowry AFB commissaries, 
and other DeCA offices responsible for the construction approval and execution 
process. At those locations, we obtained actual and projected sales information; 
commissary maintenance, repair, and utility costs; commissary inspection 
reports; proposed site plans; and other information for the commissaries at 
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FAMC and Lowry AFB. We also contacted various Army and Air Force 
offices to obtain planned active duty personnel authorizations in the Denver 
metropolitan area. The audit did not rely on computer-processed data. 

This economy and efficiency audit was made from November 1993 through 
February 1994. We did not review internal controls related to our objective 
because of the time sensitivity of the data reviewed. Procedural weaknesses in 
DeCA' s construction requirements and approval process will be addressed in a 
separate audit report on the overall management of commissary construction 
projects. 

Except as noted, the review was made in accordance with auditing standards 
issued by the Comptroller General of the United States, as implemented by the 
Inspector General, DoD. Appendix C lists the organizations visited or 
contacted during the audit. 

Prior Audits and Other Reviews 

Inspector General, DoD Report No. 94-031, "Quick-Reaction Report on the 
Commissary Construction Project at the Naval Station, Guam," 
January 18, 1994, showed that DeCA planned to build a 60,000-square foot 
replacement commissary that exceeded customer requirements. The report 
recommended that the replacement commissary project be placed on hold until 
the Navy provided accurate, complete and up-to-date planned force realignment 
and personnel reduction information; until DeCA revalidated the need for the 
project; and until an economic analysis was completed. The Director, DeCA 
partially concurred with the report and agreed to downsize the 
commissary to 50,000-square feet. Additionally, the Director, DeCA, now 
requires that a formal economic analysis be completed for every new 
construction project; and he has established a construction review committee 
with the Military Departments to validate each construction project. 





Part II - Finding and Recommendations 




Construction of a Replacement 
Commissary 
The Defense Commissary Agency planned to construct a replacement 
commissary at Fitzsimons Army Medical Center that exceeded customer 
requirements. The condition occurred because the Defense Commissary 
Agency did not have current information on planned DoD active duty 
personnel reductions, it based the size of the replacement commissary on 
sales projections that will not materialize, and it did not complete a 
detailed economic analysis considering alternatives to new construction. 
Additionally, ongoing restructuring and realignment actions were not 
adequately considered. As a result, approximately $1 million will be 
spent unnecessarily if the Defense Commissary Agency proceeds with 
the proposed construction. 

Background 

In the early 1980s, the Army programmed a new 73,000-square foot 
commissary at FAMC. The Army planned to replace the existing 
26,000-square foot commissary and adjacent 3, 750-square foot administrative 
office at a cost of $10.3 million. In October 1989, the FAMC commissary 
operations were turned over to the Air Force Commissary Service. The Air 
Force Commissary Service forwarded the construction plans to DeCA, when it 
was established in October 1991. Both the Air Force Commissary Service and 
DeCA supported the replacement commissary project. 

In September 1990, Congress approved the FAMC commissary project as part 
of DeCA 's nonappropriated fund construction request. At that time, a 
55,000-square foot replacement commissary was approved at a planned cost of 
$7.4 million. Later, Lowry AFB, located 4.5 miles from FAMC, was 
recommended for closure by the 1991 Base Closure and Realignment 
Commission. The commissary project was deferred so that the effect of the 
Lowry AFB commissary closure on the F AMC commissary could be considered 
in the project scope. 

The Commission recommended that the lOOlst Space Systems Squadron, the 
Defense Finance and Accounting Service, and the Air Force Reserve Personnel 
Center remain at Lowry AFB in cantonment areas. Although the 80,000-square 
foot commissary at Lowry AFB was remodeled in 1983, and is in excellent 
condition, no housing, community support, recreation or other base support 
facilities are scheduled to be retained when the base closes. 
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DeCA originally placed the FAMC commissary construction project in the 1993 
program year but moved it to the 1995 program year because of concerns about 
future base realignment and closure actions. The Congress later requested 
reinsertion of the project into its 1993 program year as part of an agreement to 
approve DeCA's fiscal year 1993 construction program. At that time, the 
Congress was unaware of audit results indicating that the F AMC hospital 
replacement project was questionable. 

Construction Plans 

Project MW90MP02 at FAMC includes a new 80,000-square foot commissary 
to replace two existing commissary structures built in 1918. In addition to the 
commissary sales area, the 80,000 square feet include an administrative area, 
produce, meat and dairy departments; a delicatessen, bakery, and a frozen food 
area; and other operational support, staging, and receiving areas. The project 
also includes contractor-furnished and contractor-installed equipment, 
467 patron and employee parking spaces, walks, curbs, gutters, site work and 
landscaping. 

Criteria 

DoD Instruction 7041.3, "Economic Analysis and Program Evaluation for 
Resource Management," October 18, 1972, states that an economic analysis is 
required for proposals involving a choice between two or more options, even 
when one option is to maintain the status quo. Additionally, an economic 
analysis should be updated reflecting significant developments that invalidate or 
alter the cost-benefit relationships upon which previous decisions were made. 

DoD Regulation 1330.17-R, "Armed Services Commissary Regulations," 
April 1987, establishes uniform policies relating to the operation of the Defens~ 
commissary system and defines those who are authorized to use the commissary 
benefit. The primary consideration in authorizing commissary privileges is to 
provide an income benefit through savings or discount purchases on food and 
household items necessary to subsist and maintain the household of the military 
member and family for the inclusive period of compensated duty and service. 

On December 4, 1991, the then Assistant Secretary of Defense (Production and 
Logistics) issued a policy on commissaries and exchanges affected by base 
closure actions. The policy stated, in part, that the principal purpose of those 
(commissaries and exchanges) resale activities is to support active duty military 
personnel. While reservists, retirees, and certain other nonactive duty people 
have been extended authorization to shop at commissaries and exchanges, 
retaining resale operations primarily for their use was not justified. 
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Planned Personnel Reductions 

An 80,000-square foot replacement commissary is not needed at F AMC to 
satisfy customer requirements. DeCA did not have current information on 
planned DoD active duty personnel reductions and realignments in the Denver, 

· Colorado, metropolitan area. We obtained the June 30, 1993, active duty 
personnel population from the Defense Manpower Data Center and determined 
that 9,272 active duty personnel resided within a 30-mile radius of FAMC. 
After closure of Lowry AFB, approximately 4,232 personnel (about a 
54-percent reduction) will remain in the FAMC catchment area, as shown in 
Table 1. 

Table 1. Active Duty Population 
Within a 30-Mile Radius of FAMC 

As of 
June 30. 1993 

After Closure 
of Lowry AFB 

Army 2,533 2,462 
Navy 624 603 
Air Force 5,683 896 
Marine Corps 330 192 
Other ___lQ2 ---71 

Total 9,272 4.232 

Sales Projections 

DeCA based the size of the 80,000-square foot replacement commissary on 
sales projections that will not materialize. Projected sales include sales to active 
duty personnel, retirees and dependents, as well as other authorized user 
personnel. According to DeCA design criteria, average monthly sales should be 
at least $2.55 million, as adjusted to 1982 dollars, to justify an 80,000-square 
foot commissary. The FAMC replacement commissary justification included 
projected sales from the existing FAMC commissary and sales expected to 
migrate as a result of the closure of Lowry AFB. 

Fitzsimons Army Medical Center. DeCA used a IO-percent annual increase 
projection factor to forecast average monthly sales increases from FY 1992 
through FY 1996, while actual experience, generally, showed a downward 
trend. From FY 1983 to FY 1991, actual sales decreased 3.28 percent, which 
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was determined by averaging the percentage change in monthly sales. Details 
of the actual and projected sales, computed by DeCA in July 1991, are shown in 
Table 2. 

Table 2. Fitzsimons Army Medical 
Center Commissary Sales 

Fiscal Year Average Monthly Sales 
(Adjusted to 1982 Dollars) 

Percent Change 

1983 $ 1,023,602 

1984 1,022,297 .13 

1985 983,230 - 3.82 

1986 882,028 - 10.29 

1987 818,520 - 7.20 

1988 718,366 - 12.24 

1989 676,747 - 5.79 

1990 659,611 - 2.53 

1991 763,811 * 15.80 

1992 840, 192 * 10.00 

1993 924,212 * 10.00 

1994 1,016,633 * 10.00 

1995 1,118,296* 10.00 

1996 1,230,126 10.00 


*Projected 

From FY 1990 through FY 1991, the FAMC commissary experienced a 
15.8 percent increase in average monthly sales. That increase was responsible 
for the average percentage change in sales decrease of only 3.28 percent for 
FY s 1983 through 1990. If the 15. 8 percent 1-year increase in sales had not 
been included, the average annual percentage decrease in sales would be 
6 percent. 

Actual sales data for FYs 1992 and 1993 showed that sales, as adjusted to 
1982 dollars, were $743,667 and $723,800, respectively. Those sales indicate a 
downward trend instead of the 10-percent yearly increase in sales as projected 
by DeCA. 

Lowry Air Force Base. The FY 1993 average monthly sales for the Lowry 
AFB commissary were $3.4 million. Average monthly sales (excluding troop 
issue support sales), as adjusted to 1982 dollars, were $2.7 million. Lowry 
AFB commissary personnel estimated that about 70 percent of the average 
monthly commissary sales were to retired patrons. A patron survey dated 
July 1, 1991, showed that 73.4 percent of the retired patrons will shop at the 
new FAMC commissary when Lowry AFB closes in 1994. Using that data, we- 
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determined that the increase in retired patron sales at the new FAMC 
commissary will be about $1.39 million per month, as adjusted to 1982 dollars 
(see Appendix A). 

Combined Sales Data. Table 3. shows the historical relationship between 
FYs 1989 through 1993 FAMC sales increases and decreases, as adjusted to 

. 1982 dollars. Projected FAMC sales, based on DeCA's calculations used to 
justify the project, are shown for FYs 1994 through 1996. We also included 
our own sales projections for FYs 1994 through 1996 that are based on a 
smaller active duty patron base than the one used by DeCA. Projected sales 
from the migration of retirees to the F AMC commissary after closure of Lowry 
AFB are also included. 

Table 3. FYs 1989 through 1993 Actual FAMC Monthly Sales and 

FYs 1994through1996 Projected Monthly Sales (Includes Migration Sales 


Resulting from the Closure of Lowry AFB) 


(/) 
w';;i, 
(/) 

$3,000,000 ....-------------------, 

$2,500,000 


$2,000,000 


$1,500,000 

$1,000,000 


$500,000 


$0._

-~I~-~ -~~-~~~~- -~~~ -~·~~~-~ -~- -~?~!!'~~~?!}'_- ------

._.......___._..u...___.,...u....___.....u..~..........~_._.. 


FISCAL YEAR 
1989 1990 1991 1992 1993 1994- 1995 1996 

D Actual FAMC Sales ISi DeCA Projected Sales 

• DoDIG Projected Sales 
•Sf =Squar• foot. 
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Because DoD active duty personnel authorizations are scheduled to decrease 
54 percent, we believe that average monthly sales at the new FAMC 
commissary will be about $2.36 million. As shown in Appendix A, those sales 
include about $1.89 million for retired patrons and $469,000 for active duty 
patrons. 

Projected active duty and retired patron sales support a 70,000-square foot 
commissary. Average monthly sales of $2.55 million required to support an 
80,000-square foot commissary at FAMC will not materialize based on past 
actual sales data and pending reductions in active duty personnel. 

Economic Analysis 

DeCA did not perform an economic analysis in compliance with DoD 
Instruction 7041.3; therefore, a comparison of the costs for alternatives with the 
costs for new construction was not available. For every commissary 
construction project, various alternatives to new construction may exist. 
Alternatives to new construction include maintaining the status quo; altering an 
existing structure, or adding space for delicatessens, bakeries, or other 
concessions. 

Other Information 

In September 1992, a new 450 bed hospital was scheduled to replace the 
existing hospital at FAMC. Inspector General, DoD, Report No. 94-063, 
"Medical Treatment Facility Requirement - Fitzsimons Army Medical Center," 
March 21, 1994, showed that the replacement facility was not economically 
justified and not needed to satisfy the local work load. Additionally, by 
reducing the graduate medical education programs and utilizing civilian facilities 
near patients' homes when it is cost-effective rather than referring them to the_ 
hospital, potential monetary benefits of $102.6 million could be achieved during 
the next 6 years. Actions taken by the Under Secretary of Defense for 
Acquisition and Technology on October 26, 1993, and subsequent clarification 
memorandums from his staff, reduced the scope of the project from 450 beds to 
no more than 200 beds. The estimated cost dropped from $517.5 million to 
$301.4 million. Even with the reduced scope, the project is not economically 
justified and not needed to satisfy local workload requirements. 

A December 1992, Flag Officer Graduate Medical Education Committee report 
disclosed that because of the ongoing base closures and troop reductions, the 
number of physicians in DoD would be reduced by 6 percent. The impact of 
those reductions on the Army's overall Graduate Medical Education Program 
has not been determined. However, the Acting Secretary of the Army stated
that graduate medical education trainees at F AMC will have to be reduced by 
about 35 percent. 
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The construction of an 80,000-square foot replacement commissary is planned at 
a time when the patron base is declining, forces are being restructured and 
realigned, and budget reductions are occurring. The commissary project should 
be deferred until the final scope of the planned replacement hospital at F AMC is 
determined and the 1995 Commission completes its task. 

Recommendations, Management Comments, and Audit 
Response 

1. We recommend that the Director, Defense Commissary Agency, defer 
construction of commissary project MW90MP02 until decisions on the 
Fitzsimons Army Medical Center Graduate Medical Education program 
downsizing, and 1995 Commission on Defense Base Closure and 
Realignment recommendations are finalized; and at that time, size the 
replacement commissary project based on reasonable, complete, and up-to
date sales projections not to exceed 70,000 square feet. 

Management Comments. The Director, DeCA, concurred with downsizing 
the project to 70,000 square feet and agreed that monetary benefits of 
approximately $1 million would be realized. The Director did not concur with 
deferring the project and stated that the project was advertised in the Commerce 
Business Daily on March 28, 1994. The Director also stated that DeCA had 
conducted extensive coordination with the Department of the Army, DoD, 
congressional offices, and FAMC to ensure that the FAMC was a viable 
installation for long-term retention. The complete text of management's 
comments is in Part IV. 

Audit Response. The Director, DeCA's comments were not responsive to the 
recommendation and did not provide justification for continuing the replacement 
commissary project. At a minimum, the replacement commissary project 
should be discontinued pending resolution of the F AMC replacement hospital 
issues and the 1995 Commission decisions. 

DeCA' s statement that the existing commissary is sited in the footprint of the 
new hospital may be in error. The location of the new downsized replacement 
hospital has not been determined. In January 1994, the Under Secretary of 
Defense for Acquisition and Technology stated that the goal is to begin 
construction of the replacement hospital in FY 1996. Facilities' officials at 
FAMC have confirmed that replacement hospital construction will begin in late 
FY 1996 or early FY 1997. 
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After issuance of the draft report, DeCA placed an advance notice of the 
intention to request proposals for construction in the Commerce Business Daily 
on March 28, 1994. Pending the results of the 1995 Commission and a final 
determination on the scope of the planned replacement hospital at FAMC, we 
consider any further contractual actions to be premature. 

We request that the Director, DeCA, reconsider the recommendation in replying 
to this final report. 

2. We recommend that the Director, Defense Commissary Agency, defer· 
construction of commissary project MW90MP02 until an economic analysis 
is completed. 

Management Comments. The Director, DeCA, concurred with the 
recommendation, and DeCA performed its own analysis of the project. The 
analysis indicated that there were no possible alternatives to new construction. 

Audit Response. We have reviewed and accept DeCA's alternative analysis, 
performed by DeCA in lieu of an economic analysis. We agree that there are 
no feasible alternatives to new construction, if the requirements are validated. 
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Appendix A. Inspector General, DoD, Projected 

Sales for the FAMC Replacement 

Commissary 

Retired Patron Sales Projected to Migrate from LAFB* 

Average 1993 Monthly LAFB Sales $ 3,379,000 
Adjusted to 1982 Dollars x .80 

Subtotal 2,703,200 
LAFB Retired Patron Sales (70 percent) x .70 

Subtotal 1,892,240 
Sales Projected to Migrate (73.4 percent) x .734 

LAFB Retired Patron Sales Projected to Migrate to FAMC $ 1,388,904 

Existing FAMC Commissary Retired Patron Sales 

Average 1993 Monthly FAMC Sales $ 904,750 
Adjusted to 1982 Dollars x .80 

Subtotal 723,800 
F AMC Retired Patron Sales (70 percent) x .70 

FAMC Retired Patron Sales $ 506,660 

LAFB and FAMC Active Duty Patron Sales 

Average 1993 LAFB and FAMC Monthly Sales $ 4,283,750 
Adjusted to 1982 Dollars x .80 

Subtotal 3,427,000 
Active Duty Patron Percentage (30 percent) x .30 

Subtotal 1,028,100 
Less: Active Duty Sales (54 percent personnel reduction) 558,875 

Remaining Active Duty Patron Sales $ 469,225 

Summary 

LAFB Retired Patron Sales Projected to Migrate to FAMC $ 1,388,904 
FAMC Retired Patron Sales 506,660 
Remaining Active Duty Patron Sales 469,225 

Inspector General, DoD 
Projected FAMC Sales 

* .LAFB = Lowry Air Force Base 

$ 2,364,789 
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Appendix B. 	Summary of Potential Benefits 
Resulting from Audit 

Recommendation Amount and/or 
Reference Description of Benefit Type of Benefit 

1. 	 Economy and Efficiency. Defer 
commissary construction until 
decisions on the F AMC hospital are 
finalized, and revise requirements to 
reflect valid requirements. 

$1 million in 
Commissary 
Surcharge Collections 
funds (97X8164.6400) 
will be put to better 
use as a result of 
revising requirements 
and downsizing the 
project to 70,000 
square feet. 
Additional funds may 
be put to better use 
pending the Director, 
DeCA's 
reconsideration of the 
recommendation. 

2. 	 Economy and Efficiency. 
Performance of an economic 
analysis will evaluate alternatives to 
new construction. 

Monetary benefit is 
shown under 
Recommendation 1. 
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Appendix C. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Assistant Secretary of Defense (Personnel and Readiness), Defense Manpower Data 
Center, Arlington, VA, and Monterey, CA 

Department of the Army 

Buckley Air National Guard Base, Aurora, CO 
Fitzsimons Army Medical Center, Denver, CO 

Department of the Air Force 

Program Management Office, Air Force Base Disposal Agency, Washington, DC 
Lowry Economic Recovery Project Office, Lowry Air Force Base, Denver, CO 
Lowry Air Force Base, Denver, CO 

Defense Organizations 

Defense Commissary Agency, Headquarters, Ft. Lee, VA 
Defense Commissary Agency, Colorado Springs District, Peterson Air Force Base, CO 
Defense Commissary Agency, Design and Construction Division, Lackland Air Force 

Base, TX 
Fitzsimons Army Medical Center, Commissary Resale Store, Denver, CO 
Lowry Air Force Base, Commissary Resale Store, Denver, CO 
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Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 
Assistant Secretary of Defense (Personnel and Readiness) 
Assistant to the Secretary of Defense for Public Affairs 
Comptroller of the Department of Defense 

Department of the Army 

Secretary of the Army 
Inspector General, Department of the Army 

Department of the Navy 

Auditor General, Naval Audit Service 

Department of the Air Force 

Auditor General, Air Force Audit Agency 

Defense Organizations 

Director, Defense Commissary Agency 
Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, Defense Logistics Studies Information Exchange 
Inspector General, National Security Agency 
Inspector General, Defense Intelligence Agency 

Non-Defense Federal Organizations 

Office of Management and Budget 
U.S. General Accounting Office 

National Security and International Affairs Division, Technical Information Center 
National Security and International Affairs Division, Defense and National 

Aeronautics and Space Administration Management Issues 
National Security and International Affairs Division, Military Operations and 

Capabilities Issues 
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Non-Defense Federal Organizations (Cont'd) 

Chairman and Ranking Minority Member of Each of the Following Congressional 
Committees and Subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Panel on Morale, Welfare, and Recreation; Committee on Armed Services 
House Committee on Government Operations 
House Subcommittee on Legislation and National Security, Committee on 

Government Operations 



Part IV - Management Comments 




Defense Commissary Agency Comments 


DEFENSE COMMIUARY AGENCY 

HEADQUAl'tTIEl'tS 


l'"ORT LIEIE. Vll'tGINIA 23801-41SOO 


APR 5 1994 

IR 

MEMORANDUM FOR INSPECTOR GENERAL, LOGISTICS SUPPORT DIRECTORATE, 
400 ARMY NAVY.DRIVE, ARLINGTON, VA 22202-2884 

SUBJECT: 	 Quick-Reaction Report on the Conunissary Construction 
Project at the Fitzsimons Army Medical Center Denver, 
Colorado (Project No. 3LA-0069.02) 

Reference: DoDIG Memorandum, dtd March 23, 199A, SAB. 

In response to referenced memorandum, we do not intend to 
place the project on hold; however, the scope of the project will 
be reduced to a 70,000 square foot store. We estimate this will 
result in a monetary savings of approximately $1 million. 

The attached provides our responses to your recommendations. 
If you have any questions, please contact Mr. Ben Mikell at (804) 
734-8103. 

/!::1:lb!:~. 
Major General, u:/R
Director 

, 	 Attachments: 
As Stated 
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DEFENSE COMMISSARY AGENCY REPLY 

SUBJECT: 	 Quick-Reaction Report on the Commis'Sary Construction 
Project at the Fitzsimons Army Medical Center Denver, 
Colorado (Project No. JLA-0069.02) 

Recommendation We recommend that the Director, Defense Commissary 
Agency defer construction of commissary project NW90MP02 until: 

1. Decisions on the Fitzsimons Army Medical Center Graduate 
Medical Education program, downsizing, and 1995 Base Realignment 
and Closure Commission recommendations are finalized and at that 
time, size the replacement commissary project.based on accurate, 
complete, and up-to-date sales projections not to exceed 
70,000-square feet. 

2. An economic analysis is completed in accordance with DoD 
Instruction 7041.3, "Economic Analysis and Program Evaluation for 
Resource Management." 

Action Taken. We partially concur with the first recommendation 
and concur with the second recommendation. 

1. We do not agree to deferring tl>:e project. It was 
advertised in the Conunerce Business Daily on March 28, 1994. As 
shown in the attached chronology of events, DeCA has conducted 
extensive coordination with the host Service, DoD, and 
Congressional offices to ensure that the Fitzsimons AMC was a 
viable installation for long term retention and that the commissary 
project represented a judicious use of surcharge funds. High level 
DoD support and the authorization to expend funds on the hospital 
project reinforces that view. Since construction of the hospital 
is projected in FY96, we must have the new commissary operational 
before then. The existing facility is sited in the footprint of 
the new hospital and will be demolished. DeCA will continue to 
closely monitor the status of Fitzsimons AMC to ensure that should 
a change in the situation warrant termination of the project, we 
can do so at the earliest possible time. We agree to reduce the 
scope of the proposed project. 

2. Our analysis indicates there are no viable alternatives 
to new construction. 
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CHRONOLOGY OF EVENTS 

FITZSIMONS COMMISSARY PROJECT 


MARCH 30, 1994 


-- The Fitzsimons project was first approved by Congress as 
part of the FY90 NAF Report in September 1990. It was nqt executed 
due to BRAC91 impacts. 

-- In-May 1991, the project was increased in scope from the 
approve<rSS,000 square feet to 80,000 square feet. This was due to 
the closure of the Lowry AFB. 

-- The revised Fitzsimons project, at $11.3M($3.3M BRAC), was 
reprogranuned for FY93 but deferred due to the uncertain future of 
the new hospital. 

-- The Army was requested to validate the long term status of 
Fitzsimons in July 1991. They did so on October 1, 1991. 

-- Predesign work was authorized in October 1992. 
-- BRAC93 closure list released in March 1993 did not include 

Fitzsimons. 
-- In April 1993, the Fitzsimons project was reinserted into 

the FY93 program as a backup project with the approval of Mr. David 
Berteau, Acting ASD(P&L). This was a Quid Pro Quo arrangement for 
approval of DeCA's FY93 construction program. 

-- About the same time direction was received from OSD that no 
construction was to be initiated without OSD concurrence. OSD was 
concerned that Fitzsimons would not survive BRAC95. 

-- On July 29, 1993, the HASC, MWR Panel approved the 
construction of the new Fitzsimons Commissary and indicated that 
the construction would use only surcharge money. The $3.3M BRAC 
funds requested was not addressed in their letter, but the effect 
was that we were not to use BRAC funds for this project so that it 
would not be delayed due to other BRAC funding issues. 

-- On August 26, 1993, Under Secretary of Defense John M. 
Deutch expressed support for the new hospital at Fitzsimons. 
Revised design parameters were to be forwarded to him by September 
15. 

-- With the movement on the hospital issue, DeCA proceeded to 
develop the RFP package for construction of the new commissary. 

-- On January 7, 1994, DeCA requested concurrence to advertise 
and award the project from Carolyn H. Becraft, DASD (PSF&E). 

DeCA was given verbal authority to proceed with 
advertisement and award of the project on March 10, 1994. 

-- DASD (HSO) authorized the Corps Of Engineers to complete a 
35% design for the revised scope hospital on March 11, 1994. 
Construction start is expected in 1996. 

-- On March 17, 1994 the DoDIG requested that DeCA delay 
advertisement until after March 24. 

-- On March 21, 1994 our design and Construction Division was 
instructed to reduce the project scope to 70,000 square feet. 

-- Project was advertised in the Commerce Business Daily on 
March 28, 1994. 

-- There continues to be significant Congressional interest in 
seeing that this project is executed as soon as possible. 
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Audit Team Members 

Shelton R. Young Director, Logistics Support Directorate 
Gordon P. Nielsen Deputy Director 
Robert J. Ryan Audit Program Director 
Timothy J. Tonkovic Audit Project Manager 
Suzanne Hutcherson Senior Auditor 
Shari D. Patrick Auditor 
Elmer J. Smith Auditor 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



