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EXECUTIVE SUMMARY 


Introduction. Public Law 102-190, "National Defense Authorization Act for Fiscal 
Years 1992 and 1993, " December 5, 1991, directs the Secretary of Defense to ensure 
that the amount of the authorization that DoD requested for each military construction 
project associated with base realignment and closure does not exceed the original 
estimated cost provided to the Commission on Defense Base Closure and Realignment. 
If the requested budget amounts exceed the original project cost estimates provided to 
the Commission on Defense Base Closure and Realignment, the Secretary of Defense is 
required to explain to Congress the reasons for the differences. The Inspector General, 
DoD, is required to review each base realignment and closure military construction 
project for which a significant difference exists from the original cost estimate and to 
provide the results of the review to the congressional Defense committees. This report 
is one in a series of reports about FYs 1994 and 1995 base realignment and closure 
military construction costs. 

Objectives. The overall audit objective was to determine the accuracy of Defense base 
realignment and closure military construction budget data. This report provides the 
results of the audit of seven projects, valued at $64.2 million, for the realignment of 
functions from the Na val Air Station Miramar, California, to Na val Air Station 
Lemoore, California, and various other Navy sites. The audit also evaluated the 
implementation of the DoD Internal Management Control Program and assessed the 
adequacy of applicable internal controls. 

Audit Results. The Navy properly planned, programmed, and documented four of the 
seven FY 1995 base realignment and closure military construction projects, totaling 
$11 million, for relocating functions from the Naval Air Station Miramar to various 
Navy sites. The Navy overestimated requirements on two projects and incorrectly cited 
base realignment and closure funds for an additional project. 

• The Navy did not properly identify the requirement for an aircraft 
maintenance hangar module at Naval Air Station Lemoore. Accordingly, the Navy 
overstated project costs by $3 million (Finding A). 

• The Navy overestimated the space requirements for community support 
facilities at Naval Air Station Lemoore. Accordingly, the Navy overstated the 
$6 million military construction estimate by $1.2 million (Finding B). 

• The Navy incorrectly funded electrical upgrades with base realignment and 
closure funds instead of citing funds from the Energy Conservation Investment 
Program. Accordingly, the Navy can reduce base realignment and closure funds by 
$3.8 million (Finding C). 

Appendix B lists the seven projects and the summary audit results. 
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Internal Controls. Navy internal controls and the implementation of the DoD Internal 
Management Control Program were not effective because they did not prevent or 
identify material internal control weaknesses in planning and programming 
requirements for base realignment and closure military construction projects. The 
Commander, Naval Facilities Engineering Command, issued guidance establishing a 
requirement at all Naval Facilities Engineering Command field activities to validate 
Defense base realignment and closure military construction requirements and to 
improve the budget estimating process. This policy, when fully implemented, should 
enhance controls over base realignment and closure project estimates and should correct 
the material internal control weaknesses at Naval Facilities Engineering Command 
activities. See Part I for the internal controls reviewed and the findings in Part II for 
details on the internal control weaknesses identified. 

Potential Benefits of Audit. Implementation of the recommendations will allow the 
Navy to put to better use up to $8 million of base realignment and closure military 
construction funds and will strengthen internal controls. Strengthening Navy internal 
controls will ensure the accuracy of budget estimates for military construction projects 
resulting from base realignments and closures and could result in additional monetary 
benefits. However, we could not quantify the amount. Appendix C summarizes the 
potential benefits resulting from audit. 

Summary of Recommendations. We recommend that the Navy revise and resubmit 
construction cost estimates for the aircraft maintenance hangar module and the 
community support facilities. We also recommend that the Navy cite funding from the 
Energy Conservation Investment Program to fund proposed electrical upgrades at Na val 
Air Station Lemoore. In addition, we recommend that the Comptroller of the Navy 
reduce base realignment and closure military construction funding by $8 million for the 
aircraft maintenance hangar module, community support facilities, and utilities upgrade 
project and reprogram the $8 million to other supported and unfunded base realignment 
and closure military construction projects. 

Management Comments. The Navy did not comm~nt on a draft ~f this report. The 
Under Secretary of Defense (Comptroller) rephed, and agreed to place on 
administrative withhold, pending resolution, the funds for projects P-156T, "Aircraft 
Maintenance Hanger Renovation," P-161 T, "Community Support Facilities," and 
P-157T, "Upgrade Water and Electrical System." A summary of management 
comments is in Part II, and the complete text of the Under Secretary of Defense 
(Comptroller) comments is in Part IV of this report. 

Audit Response. We reviewed the space planning requirement estimates of 
project P-157T for the Counseling and Assistance Center and accordingly revised 
Finding B from the draft report. We request that the Navy comment on the report by 
December 16, 1994. 
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Introduction 

Background 

Initial Recommendations of the Commission on Defense Base Closure and 
Realignment. On May 3, 1988, the Secretary of Defense chartered the 
Commission on Defense Base Closure and Realignment (the Commission) to 
recommend military installations for realignment and closure. Using cost 
estimates provided by the Military Departments, the Commission recommended 
59 base realignments and 86 base closures. On October 24, 1988, Congress 
passed, and the President signed, Public Law 100-526, "Defense Authorization 
Amendments and Base Closure and Realignment Act," which enacted the 
Commission's recommendations. Public Law 100-526 also establishes the 
DoD Base Closure Account to fund any necessary facility renovation or military 
construction (MILCON) projects associated with base realignments and closures 
(BRAC). 

Subsequent Commission Requirements and Recommendations. Public 
Law 101-510, "Defense Base Closure and Realignment Act of 1990," 
November 5, 1990, reestablished the Commission. Public Law 101-510 
chartered the Commission to meet during calendar years 1991, 1993, and 1995 
to verify that the process for realigning and closing military installations was 
timely and independent. The law also stipulated that realignment and closure 
actions must be completed within 6 years after the President transmits the 
recommendations to Congress. 

The 1991 Commission recommended that 34 bases be closed and 48 bases be 
realigned, resulting in an estimated net savings of $2.3 billion during FYs 1992 
through 1997, after a one-time cost of $4.1 billion. The 1993 Commission 
recommended closing 130 bases and realigning 45 bases, resulting in an 
estimated net savings of $3.8 billion during FYs 1994 through 1999, after a 
one-time cost of $7.4 billion. 

Military Department BRAC Cost-Estimating Process. To develop cost 
estimates for the Commission, the Military Departments used the Cost of Base 
Realignment Actions computer model (COBRA). COBRA uses standard cost 
factors to convert the suggested BRAC options into dollar values to provide a 
way to compare the different options. After the President and Congress 
approve the BRAC actions, DoD realigning activity officials prepare 
DD Form 1391, "FY 1994 Military Construction Project Data," for individual 
MILCON projects required to accomplish the realigning actions. COBRA 
provides cost estimates as a realignment and closure package for a particular 
realigning or closing base. The DD Form 1391 provides specific cost estimates 
for an individual BRAC MILCON project. 

Required Defense Reviews of BRAC Estimates. Public Law 102-190, 
"National Defense Authorization Act for Fiscal Years 1992 and 1993," 
December 5, 1991, states that the Secretary of Defense shall ensure that the 
authorization amount that DoD requested for each MILCON project associated 
with BRAC actions does not exceed the original estimated cost provided to the 
Commission. If the requested budget amounts exceed the original project cost 
estimates provided to the Commission, the Secretary of Defense is required to 
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explain to Congress the reasons for the differences. Also, Public Law 102-190 
prescribes that the Inspector General, DoD, must evaluate significant increases 
in MILCON project costs over the estimated costs provided to the Commission 
and send a report to the congressional Defense committees. 

Objectives 

The overall audit objective was to determine the accuracy of Defense 
BRAC MILCON budget data. The specific objectives were to determine 
whether the proposed projects were valid BRAC requirements, whether the 
decision for MILCON was supported with required documentation including an 
economic analysis, and whether the economic analysis considered existing 
facilities. The audit also evaluated the implementation of the DoD Internal 
Management Control Program and assessed the adequacy of applicable internal 
controls. 

This report provides the results of the audit of seven BRAC MILCON projects, 
valued at $64.2 million, to support the realignment of Naval Air Station 
(NAS) Miramar, California, to NAS Lemoore, California, and various other 
Navy sites. 

Scope and Methodology 

Limitations to Overall Audit Scope. COBRA develops cost estimates as a 
BRAC package for a particular realigning or closing base and does not develop 
estimates by individual BRAC MILCON project. Therefore, we were unable to 
determine the amount of cost increases for each individual BRAC MILCON 
project. 

Overall Audit Selection Process. We compared the total COBRA cost 
estimates for each BRAC package with the Military Departments' and the 
Defense Logistics Agency's FYs 1994 through 1999 BRAC MILCON 
$2.6 billion budget submission. We selected BRAC packages for which: 

• the package had an increase of more than 10 percent from the total 
COBRA cost estimates to the current total package budget estimates or 

• the submitted FY s 1994 and 1995 budget estimates were more than 
$21 million. 

Specific Audit Limitations for This Audit. We examined the FY 1995 
BRAC MILCON budget request and related documentation regarding the 
realignment of NAS Miramar functions to NAS Lemoore and various other 
Navy sites. We reviewed supporting documentation for seven projects 
estimated to cost $64.2 million. 



Introduction 

Audit Standards, Potential Benefits, and Locations. This economy and 
efficiency audit was made from May through July 1994 in accordance with 
auditing standards issued by the Comptroller General of the United States as 
implemented by the Inspector General, DoD. Accordingly, we included tests of 
internal controls considered necessary. The audit did not rely on 
computer-processed data or statistical sampling procedures. See Appendix C 
for the potential benefits resulting from the audit. Appendix D lists the 
organizations visited or contacted during the audit. 

Internal Controls 

Internal Controls Reviewed. The audit reviewed internal controls for 
validating BRAC MILCON requirements. Specifically, we reviewed Navy 
procedures for planning, programming, budgeting, and documenting 
BRAC MILCON requirements applicable to seven realignment projects 
associated with the realigning of NAS Miramar to other Navy sites. We also 
examined Navy procedures for identifying and correcting inaccurate 
BRAC MILCON project requirements. 

Adequacy of Internal Controls. The audit identified material internal control 
weaknesses as defined by DoD Directive 5010.38, "Internal Management 
Control Program," April 14, 1987. Navy internal controls and the 
implementation of the DoD Internal Management Control Program were not 
effective because they did not prevent or identify material internal control 
weaknesses in the accuracy of the BRAC requirement for portions of 
three MILCON projects. We also examined the portion of the DoD Internal 
Management Control Program applicable to validating the accuracy of 
BRAC MILCON budget requirements. Although BRAC funding was an 
accessible unit, the program failed to prevent or detect the internal control 
weaknesses. See Part II for a discussion of the specific projects. 

Command Efforts to Improve Internal Controls. In December 1993, the 
Commander, Naval Facilities Engineering Command (NAVFAC), issued 
guidance establishing a requirement at all NAVFAC field activities to validate 
BRAC MILCON requirements and to improve the budget estimating process. 
NAVFAC field activities' full implementation of this policy should enhance 
controls over BRAC project estimates because the policy provides for applying 
the existing criteria to validate regular MILCON project requirements. 
Implementation of the DoD Internal Management Control Program will also be 
strengthened by including the validation of BRAC MILCON project 
requirements as an assessable unit. Because of the Commander, NAVFAC, 
efforts, we made no recommendations concerning the internal controls. 

Prior Audits and Other Reviews 

Since 1991, several audit reports have addressed DoD BRAC issues. 
Appendix A lists selected DoD and Navy BRAC reports. 
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Finding A. 	 Requirements for Additional 
Aircraft Maintenance 
Hangar Module 

The Navy did not properly identify the requirement for an additional 
aircraft maintenance hangar module to support the realignment of 
aircraft from NAS Miramar to NAS Lemoore. The Navy did not use 
updated aircraft deployment data to determine the basic facility 
requirement for aircraft maintenance hangar modules. As a result, the 
Navy overstated the aircraft maintenance hangar module portion of 
project P-156T, "Rehabilitate Hangar 5, Relocate Reserve Center, 
ADP [Automated Data Processing] and Warehouse," by $3 million. 

Background 

Navy Criteria for Computing Space Requirements. NA VF AC 
Publication P-80, "Facility Planning Criteria for Navy and Marine Corps Shore 
Installations" (Publication P-80), provides space guidelines to compute 
requirements for Navy aircraft maintenance hangars. Aircraft maintenance 
hangars are required to provide weather-protected shelter for servicing and 
repairing Navy aircraft at the organizational level and to provide emergency 
shelter for operable aircraft. Each hangar is divided into aircraft maintenance 
hangar modules (modules) that contain hangar space, crew and equipment 
space, and administrative space. 

Publication P-80 states that, when planning aircraft maintenance hangars for a 
given installation, the number of aircraft and squadrons to be counted are 
determined by projecting peak scheduled occupancy of all aircraft for which the 
station will have an aircraft maintenance support mission. Peak scheduled 
occupancy is defined as the maximum number of aircraft that are scheduled for 
simultaneous assignment to the installation for the planned construction year. 
Occasional periods of short-term overlap of aircraft are not to be considered. 
Publication P-80 also states that one module should be planned for each 
standard-size fleet squadron that is normally composed of 12 to 18 carrier-type 
aircraft. 

NAS Miramar Realignment to NAS Lemoore. The FY 1993 BRAC 
Commission recommended that Naval air squadrons and related organizations at 
NAS Miramar move to other Naval air stations. To implement part of the 
recommendation, NAS Miramar will realign to NAS Lemoore three types of 
Naval air squadrons: four E-2 reconnaissance aircraft squadrons 
(E-2 squadrons), one F/A-18 fighter/attack aircraft squadron 
(F/A-18 Squadrons), and four F-14 fighter aircraft squadrons. Table 1 lists the 
proposed facilities and estimated costs of project P-156T "Aircraft Maintenance 
Hanger Renovation" to support the requirement. 
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Table 1. Facilities Descriptions and Estimated Costs for Project P-156T 
Line 
Item Line Item Description 

Estimated 
Cost 

(millions) 

A Fixed Point Utility System (Included in 
Line Item C) 

B Relocate Reserve Training Center $ 0.408 
c Rehabilitate/ Add to Maintenance Hangar 5 7.906 
D General Purpose Warehouse 20.479 
E Relocate Automated Data Processing 0.215 

Contingency Costs 1.450 
Supervision, Inspection, and Overhead 1.828 


Total $32.286 


The existing hangar 5 at NAS Lemoore, which is currently used for 
F/A-18 squadrons, contains three modules. When the E-2 squadrons transfer, 
hangar 5 will require renovation to meet operational and maintenance staff 
requirements of the E-2 squadrons. Project P-156T, line item C, 
"Rehabilitate/Add to Maintenance Hangar 5," states that the Navy proposes to 
add an additional module to hangar 5 to support the incoming E-2 squadrons. 

Requirements Planning. The Western Division, NAVFAC, San Bruno, 
California, and the Navy Public Works Center San Francisco Bay, Oakland, 
California, developed the requirements to support the construction of an 
additional module at NAS Lemoore. As of April 29, 1994, the Western 
Division estimated a requirement to construct a 23,560-square-foot module for 
$2.57 million, support facilities for $86,000, and contingency and overhead 
costs for $300,354, for a total cost of $3 million (rounded). 

Requirements Identification for Modules 

The November 1993 draft basic facility requirement for modules at 
NAS Lemoore identified a requirement for 24 modules to accommodate current 
NAS Lemoore squadrons and the NAS Miramar squadrons that will realign to 
NAS Lemoore. With a draft basic facility requirement for 24 modules and with 
23 existing modules at NAS Lemoore, the Navy planners determined that 
one additional module was required to support the squadrons realigning from 
NAS Miramar. 

Navy Use of Updated Data to Revise Module Requirements 

In June 1994, the Navy Public Works Center San Francisco Bay revised the 
basic facility requirement for the N AS Lemoore aircraft maintenance hangar 
modules to eliminate the two modules for the two deployed F/A-18 squadrons. 

7 




Finding A. Requirements for Additional Aircraft Maintenance Hangar Module 

The Navy March 1994 aircraft loading projections show that one E-2 squadron, 
two F/A-18 squadrons, and one F-14 fighter aircraft squadron will be deployed 
from NAS Lemoore at any one time. The March 1994 aircraft loading 
projections for NAS Lemoore made the following assumptions: 

• Of the four squadrons of E-2s, each having four aircraft, 
three squadrons will not be deployed. 

• Of the 11 operational squadrons of F/A-18s, each having 12 aircraft, 
9 squadrons will not be deployed. 

• Of the 4 squadrons of F-14s, each having 14 aircraft, 3 squadrons will 
not be deployed. 

As stipulated in Publication P-80, Navy planners use aircraft loading projections 
and deployment data to develop basic facility requirements for aircraft 
maintenance hangar modules. 

The nine modules for the deployable F/A-18 squadrons currently located at 
NAS Lemoore reflect the decreased module requirement caused by using the 
March 1994 aircraft loading projections and deployment data. 

Table 2 shows the difference of the number of modules required for each unit 
between the NAS Lemoore draft basic facility requirement and the revised basic 
facility requirement for modules. 

Table 2. NAS Lemoore Draft and Revised Basic Facility Requirement 
for Modules 

Supported Units 

Draft Number 
of Modules 
Required 

Revised Number 
of Modules 
Required 

Permanent Naval units supported by 
NAS Lemoore 1 1.0 

Fleet replacement F/A-18 squadrons 3 3.0 
Reserve FIA-18 squadron 1 1.0 
Deployable F/A-18 squadrons 11 9.0 
Deployable F-14 fighter aircraft 

squadrons 5 4.5 
Deployable E-2 squadrons -1 3.0 

Total 24 
= 

21.s* 
= 

*Rounded to 22 modules. 
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Support for Additional Module 

The June 1994 revised basic facility requirement appropriately reflects the 
correct deployment data for squadrons assigned and being realigned to 
NAS Lemoore. NAS Lemoore already has 23 modules; therefore, the Navy 
overstated the requirement for an additional module for the realigning 
squadrons. As a result, the $3 million module addition proposed in 
project P-156T is not supported, and the DD Form 1391 should be reduced 
accordingly. 

Recommendations for Corrective Action 

1. We recommend that the Deputy Chief of Naval Operations (Logistics), 
Shore Activities Division, revise and resubmit DD Form 1391, "FY 1995 
Military Construction Project Data" for project P-156T, line item C, 
"Rehabilitate/ Add to Maintenance Hangar 5," for space requirements based on 
Naval Facilities Engineering Command Publication P-80, "Facility Planning 
Criteria for Navy and Marine Corps Shore Installations," criteria and June 1994 
revised basic facility requirements. 

2. We recommend that the Comptroller of the Navy cancel $3 million of 
funding for the aircraft maintenance hangar module portion of project P-156T, 
"Aircraft Maintenance Hanger Renovation," and reprogram the $3 million to 
other supported and unfunded base realignment and closure military 
construction projects. 

Management Comments 

Navy Comments. The Navy did not comment on a draft of this report. 
Therefore, we request the Navy to provide comments in response to the final 
report. 

Under Secretary of Defense (Comptroller) Comments. The Under Secretary 
of Defense (Comptroller) agreed to place the funds for project P-156T on 
administrative withhold pending resolution. 



Finding B. 	 Space Requirements for 
Community Support 
Facilities 

The Navy overestimated the space requirements for the expansion of the 
Child Development Center (CDC) and the Counseling and Assistance 
Center portions of project P-161T, "Community Support Facilities," to 
be located at NAS Lemoore. The Navy did not properly utilize 
established criteria and did not accurately determine the eventual 
population that will be using each facility. As a result, the Navy 
overstated the $6 million expansion of CDC and the Counseling and 
Assistance Center by $1.2 million. 

Background 

Publication P-80 provides instructions for the maximum square feet allowable 
for community support facilities such as the CDC and the Counseling and 
Assistance Center. Publication P-80 requires that space allowed for child care, 
counseling, training, recreation, and rehabilitation services should be developed 
according to the population that will be using the facility. 

NAS Lemoore is expanding the existing CDC and the Counseling and 
Assistance Center to support the additional Navy personnel realigning from 
NAS Miramar. The Public Works Center San Francisco Bay, NAS Lemoore, 
and the Western Division jointly developed space requirements for the CDC and 
Counseling and Assistance Center. As of May 19, 1994, the Western Division 
estimated that the facilities would require 44,461 square feet at a cost of 
$6 million. 

Requirements Determination - Child Development Center 

The Navy estimated space requirements for CDC at 28,561 square feet. 
Table 3 shows the breakout of the space requirements. 

Table 3. CDC Estimated Space Requirements 
Facility Requirements Proposed Space 

(square feet) 

Child care space 23,930 
Indoor motor skills area 3,731 
Family child care area 900 

Total 28.561 
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Child Care Space Requirements. We determined that NAS Lemoore 
overestimated the 23,930-square-foot requirement for child care space that will 
serve children between the ages of 6 weeks to 6 years. Personnel loading 
information includes an additional 267 children scheduled to relocate from 
NAS Miramar in FY 1997. We applied Publication P-80 category code 
number 740-74, "Child Development Center," and determined that 
NAS Lemoore is authorized 20,190 square feet to accommodate the additional 
267 children that are estimated to be using the CDC. Therefore, project P-161T 
for the child care space portion of the CDC is overstated by 3,740 square feet, 
valued at $520,327, and the DD Form 1391 should be reduced to reflect the 
difference. 

Indoor Motor Skills Area Requirements. The Navy properly estimated and 
documented the requirements for the indoor motor skills area. 

Family Child Care Area Requirements. The Navy properly estimated and 
documented the requirements for the family child care area. 

Requirements Determination - Counseling and Assistance 
Center 

Project P-161T for the Counseling and Assistance Center is overstated by 
5,598 square feet, valued at $713,837, and the DD Form 1391 should be 
reduced to reflect the difference. The Navy established a requirement for the 
Counseling and Assistance Center at 15,900 square feet to accommodate a 
maximum of 75 patients and a staff of 11 employees. We reviewed the current 
and projected patient workload of the Counseling and Assistance Center and 
determined that NAS Lemoore will have a maximum 40 patients at any one time 
and would require a staff of 15 persons. We applied Publication P-80 category 
code number 730-81, "Rehabilitation Center for Drugs and/or Alcohol," and 
determined that NAS Lemoore would require 10,302 square feet for the 
Counseling and Assistance Center. 

Recommendations for Corrective Action 

1. We recommend that the Deputy Chief of Naval Operations (Logistics), 
Shore Activities Division, revise and resubmit DD Form 1391, "FY 1995 
Military Construction Project Data," for project P-161 T, "Community Support 
Facilities," for space requirements based on Naval Facilities Engineering 
Command Publication P-80, "Facility Planning Criteria for Navy and Marine 
Corps Shore Installations," criteria and based on actual use. 

2. We recommend that the Comptroller of the Navy reduce the total funding 
allocated for project P-161T by $1.2 million, and reprogram the $1.2 million to 
other supported and unfunded base realignment and closure military 
construction projects. 



Finding B. Space Requirements for Community Support Facilities 

Management Comments 

Navy Comments. The Navy did not comment on a draft of this report. 
Therefore, we request the Navy to provide comments in response to the final 
report. 

Under Secretary of Defense (Comptroller) Comments. The Under Secretary 
of Defense (Comptroller) agreed to place the funds for project P-161T on 
administrative withhold pending resolution. 
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Finding C. 	 Energy Conservation 
Investment Program 
Funding 

The Navy incorrectly applied BRAC funding for the electrical upgrade 
portion of project P-157T, "Upgrade Water and Electric System." The 
Navy did not explore the eligibility of the electrical upgrade portion of 
project P-157T for, or arrange for, funding by the Energy Conservation 
Investment Program. As a result, the Navy can reduce BRAC funding 
by $3. 7 5 million. 

Background 

The Office of the Assistant Secretary of Defense memorandum, "Energy 
Conservation Investment Program Guidance," March 17, 1993, considers the 
Energy Conservation Investment Program to be part of the Defense Agencies 
MILCON program. As such, this program is designed to fund 
MILCON projects that have been projected to save energy or reduce Defense 
energy costs. Eligible MILCON projects include the construction of new, 
high-efficiency electrical energy systems or the improvement and modernization 
of existing electrical systems. 

NAVFAC Instruction 11010.44E, "Shore Facilities Planning Manual," 
October 1990, defines the Navy role and responsibilities of the Energy 
Conservation Investment Program. The Navy stated that the Energy 
Conservation Investment Program should provide for the maximum reduction in 
energy consumption for the dollars invested while satisfying the goals of annual 
cost savings for energy and while decreasing dependency on potentially 
unreliable energy sources. Energy Conservation Investment Program funding is 
appropriate for any MILCON project that provides documented energy cost 
savings. The Chief of Naval Operations message, "Shore Facilities Energy 
Management," October 1993, mandates that, under the Energy Policy Act of 
1992, the Navy will provide Energy Conservation Investment Program funding 
for MILCON energy projects that have a savings payback of the utility upgrade 
cost in 10 years or less. 

The Navy initiated Project P-157T to provide for upgraded and expanded 
existing potable water systems and electric distribution system to support the 
relocation of Navy personnel and equipment from NAS Miramar to 
NAS Lemoore. The total project is estimated to cost $11.5 million, of which 
$3. 7 5 million is designated for electrical upgrades. 
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Requirement Determination 

The electrical upgrade portion of the project P-157T qualifies for Energy 
Conservation Investment Program funding because the economic payback period 
will occur during the sixth year of operations, and the DD Form 1391 should be 
revised to reflect the Energy Conservation Investment Program as the funding 
source. BRAC funding of $3.75 million should not be used for the electrical 
upgrade portion of project P-157T. Project P-157T included the requirement to 
increase the distribution of electrical power from 12 kilowatts to 70 kilowatts 
and to rebuild and upgrade the existing transmission pole lines. The Western 
Division estimated that, because of this electrical upgrade requirement, 
NAS Lemoore will be able to reduce energy consumption and avoid $746,012 
in annual electrical utility costs. Table 4 shows the project costs to increase the 
distribution of electrical power and upgrading pole lines and the 6-year payback 
of project costs. 

Table 4. Payback of the Electrical Utility Project Costs 

Year 
Remaining 

Project Costs 

Annual 
Costs 

A voided 

6-Year 
Payback of 

Project Costs 
1 $3,752,000 $746,012 $3,005,988 
2 3,005,988 746,012 2,259,976 
3 2,259,976 746,012 1,513,964 
4 1,513,964 746,012 767,952 
5 767,952 746,012 21,940 
6 21,940 746,012 0 

Recommendations for Corrective Action 

1. We recommend that the Deputy Chief of Naval Operations (Logistics), 
Shore Activities Division, revise and resubmit DD Form 1391, "FY 1995 
Military Construction Project Data,". citing Energy Conservation Investment 
Program funding for the electrical upgrade portion of the project P-157T, 
"Upgrade Water and Electric System." 

2. We recommend that the Comptroller of the Navy reduce the BRAC funding 
for project P-157T by $3.75 million, and reprogram the $3.75 million to other 
supported and unfunded base realignment and closure military construction 
projects. 
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Management Comments 

Navy Comments. The Navy did not comment on a draft of this report. 
Therefore, we request the Navy to provide comments in response to the final 
report. 

Under Secretary of Defense (Comptroller) Comments. The Under Secretary 
of Defense (Comptroller) agreed to place the funds for project P-157T on 
administrative withhold pending resolution. 



Part III - Additional Information 




Appendix A. Summary of Prior Audits and 

Other Reviews 


Inspector General, DoD 

Report No. Report Title Date 

95-010 Defense Base Realignment and Closure 
Budget Data for Marine Corps Air Station 
Tustin, California, and Realignment to 
Marine Corps Air Station Camp Pendleton, 
California 

October 17, 1994 

94-179 Defense Base Realignment and Closure 
Budget Data for McGuire Air Force Base, 
New Jersey; Barksdale Air Force Base, 
Louisiana; and Fairchild Air Force Base, 
Washington 

August 31, 1994 

94-146 Defense Base Realignment and Closure 
Budget Data for Closing Naval Air Station 
Cecil Field, Florida, and Realigning 
Projects to Various Sites 

June 21, 1994 

94-141 Defense Base Realignment and Closure 
Budget Data for Naval Air Stations 
Dallas, Texas, and Memphis, Tennessee, 
Realigning to Carswell Air Reserve Base, 
Texas 

June 17, 1994 

94-127 Defense Base Realignment and Closure 
Budget Data for the Realignment of the 
Defense Personnel Support Center to the 
Naval Aviation Supply Office Compound 
in North Philadelphia, Pennsylvania 

June 10, 1994 

94-126 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Glenview, Illinois, and Realignment 
Projects at Fort McCoy, Wisconsin, and 
Carswell Air Reserve Base, Texas 

June 10, 1994 

94-125 Defense Base Realignment and Closure 
Budget Data for the Naval Medical Center 
Portsmouth, Virginia 

June 8, 1994 
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Appendix A. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

94-121 Defense Base Realignment and Closure 
Budget Data for Naval Air Technical 
Training Center, Naval Air Station 
Pensacola, Florida 

June7, 1994 

94-109 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Na val Training Center 
Great Lakes, Illinois 

May 19, 1994 

94-108 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Naval Station Treasure 
Island, California 

May 19, 1994 

94-107 Griffiss Air Force Base, New York, 
Defense Base Realignment and Closure 
Budget Data for Military Construction at 
Other Sites 

May 19, 1994 

94-105 Defense Base Realignment and Closure 
Budget Data for a Tactical Support Center 
at Naval Air Station Whidbey Island, 
Washington 

May 18, 1994 

94-104 Defense Base Realignment and Closure 
Budget Data for the Defense Contract 
Management District-West 

May 18, 1994 

94-103 Air Force Reserve 301st Fighter Wing 
Covered Aircraft Washrack Project, 
Carswell Air Reserve Base, Texas 

May 18, 1994 

94-040 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for FYs 1993 and 1994 

February 14, 1994 

93-100 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for FYs 1992 and 1993 

May 25, 1994 
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Appendix A. Summary of Prior Audits and Other Reviews 

Naval Audit Service 


Report No. Report Title Date 

041-S-94 FY 1995 Military Construction Projects 
From Decisions of 1993 Base Closure and 
Realignment Commission 

April 15, 1994 

023-S-94 Military Construction Projects Budgeted 
and Programmed for Bases Identified for 
Closure or Realignment 

January 14, 1994 

028-C-93 Implementation of the 1993 Base Closure 
and Realignment Process 

March 15, 1993 
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Appendix B. Base Realignment and Closure 
Projects Realigned From Naval 
Air Station Miramar 

Project 
Project 

Description 
Gaining 
Location 

Estimated 
Project 
Costs 

(millions) 

Excess 
Costs Per 

Audit 
Results 

(millions) 

P-156T Aircraft Maintenance 
Hanger Renovation NAS Lemoore $32.3 $3.0 

P-157T Utilities Upgrade NAS Lemoore 11.5 3.8 
P-161T Community Support 

Facilities NAS Lemoore 9.4 1.2 
P-178T Operational Trainer 

Building Addition NAS Oceana, Virginia 2.8 0 
P-319T VAW-110 Training 

Facility NAS Norfolk, Virginia 1.4 0 
P-457T F-14D Aviation 

Maintenance Addition NAS Oceana 4.0 0 
P-814T Hangar Addition NAS North Island, 

California 2.8 _o_ 

Total $64.2 $8.0 
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Appendix C. 	 Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and/or 
Type of Benefit 

A.l., B.l., C.l. Economy and Efficiency. 
Revises and resubmits BRAC 
MILCON estimates according to 
established criteria 

Undeterminable. * 

A.2., B.2., C.2. Economy and Efficiency. Reduces 
FY 1995 BRAC MILCON budget 
for project P-156T, line item C, 
"Rehabilitate/ Add to Maintenance 
Hangar 5;" project P-161T, 
"Community Support Facilities;" 
and project P-157T, "Upgrade 
Water and Electric System." 

FY 1995 Base Closure 
Account funds of up 
to $8 million put to 
better use. 

*Exact amount of additional benefits to be realized will be determined according to 
future budget decisions and budget requests. 

22 




Appendix D. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Under Secretary of Defense (Comptroller) 

Department of the Navy 

Assistant Secretary of Navy (Financial Management), Washington, DC 
Commander in Chief, U.S. Pacific Fleet, Pearl Harbor, HI 

Naval Air Force, U.S. Pacific Fleet, San Diego, CA 
Fighter Airborne Early W aming Wing, U.S. Pacific Fleet, Miramar, CA 

Naval Air Station Lemoore, CA 

Naval Air Station Miramar, CA 

Naval Air Station North Island, CA 


Naval Air Atlantic, Norfolk, VA 
Naval Air Station Norfolk, VA 
Naval Air Station Oceana, VA 

Office of the Comptroller of the Navy, Washington, DC 
Naval Facilities Engineering Command, Alexandria, VA 

Atlantic Division, Norfolk, VA 
Southwest Division, San Diego, CA 
Western Division, San Bruno, CA 
Naval Public Works Center San Francisco Bay, Oakland, CA 
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Appendix E. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition and Technology 

Under Secretary of Defense (Comptroller) 

Under Secretary or Defense for Personnel and Readiness 

Assistant Secretary of Defense (Economic Security) 


Deputy Assistant Secretary of Defense (Economic Reinvestment and Base 
Realignment and Closure) 

Assistant Secretary of Defense (Health Affairs) 
Assistant to the Secretary of Defense (Public Affairs) 

Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Secretary of the Navy 
Assistant Secretary of the Navy (Financial Management) 
Assistant Secretary of the Navy (Installations and Environment) 
Comptroller of the Navy 
Commander in Chief, U.S. Pacific Fleet 
Commander, Naval Air Force, U.S. Pacific Fleet 

Commander, Fighter Airborne Early Warning Wing, U.S. Pacific Fleet 
Commander, Naval Air Station Lemoore 
Commander, Naval Air Station Miramar 
Commander, Naval Air Station North Island 

Commander in Chief, U.S. Atlantic Fleet 
Commander, Naval Air Station Norfolk 
Commander, Naval Air Station Oceana 

Commander, Naval Facilities Engineering Command 
Commander, Atlantic Division 
Commander, Southwest Division 
Commander, Western Division 
Commanding Officer, Navy Public Works Center San Francisco Bay 

Auditor General, Department of the Navy 

Department of the Air Force 

Auditor General, Department of the Air Force 
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Appendix E. Report Distribution 
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Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistic Agency 
Director, National Security Agency 
Inspector General, Central Imagery Office 
Inspector General, Defense Intelligence Agency 
Inspector General, National Security Agency 
Director, Defense Logistic Studies Information Exchange 

Non-Defense Federal Organizations and Individuals 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 
Chairman and Ranking Minority Member of Each of the Following Congressional 

Committees and Subcommittees: 

Senate Committee on Appropriations 

Senate Subcommittee on Defense, Committee on Appropriations 

Senate Committee on Armed Services 

Senate Committee on Governmental Affairs 

House Committee on Appropriations 

House Subcommittee on Defense, Committee on Appropriations 

House Committee on Armed Services 

House Committee on Government Operations 

House Subcommittee on Legislation and National Security, Committee on 


Government Operations 

Honorable Barbara Boxer, U.S. Senate 
Honorable Dianne Feinstein, U.S. Senate 
Honorable Randy Cunningham, U.S. House of Representatives 
Honorable Calvin M. Dooley, U.S. House of Representatives 



Part IV - Management Comments 




Under Secretary of Defense (Comptroller ) 
Co1nn1ents 

COMPTROLLER OF THE DEPARTMENT OF DEFENSE 

WASHINGTON. DC 20301·1100 

(Pr0<3ram/Bud9et) 

MEMORA~DGM FOR ASSIS!A.'IT INSPEC't'OR GENERAL FOR AUDITING, 000 IG 

SUBJECT: 	 Audit of Defense B.ase Real igrur.ent and Closure Bud9et 
Data for Naval Air Station Miramar, California, and 
Reali9nin9 Projects to Various Sites (Project No. 4CG
S008. 23) 

This responds to your September 12, 1994, memorandum 
requesting our comments on the subject report. 

The audit recommends that funding for projects P-156T, 
"Aircraft Maintenance Hanger Renovation,• P-1S7T, •upgrade 
Water and Electrical System,• and P-161T, "Community Support 
Facilities,• be reduced and reprogra:nmed to other valid BRAC 
military construction requirements. The basis for the 
recommendations is the contention that the Navy did not use 
es:ablished criteria and updated data to determine facility 
requirements for projects P-156! and P-157T and incorrectly 
budgeted BRAC funds for project P-161T. 

We agree that the requirements for these projects should 
be determined and validated using established Navy criteria 
and updated information, and the project cost should be reduced 
where warranted. However, since the findings and amount of the 
savings are still in dispute, we will place the funds for the 
projects on administrative withhold pending resolution. 

/' a--~ 
/:)f;iuf.L{ ';<;Ji~ 
' BRi.!CE A. DAUEi'I 
ASSISTANT DEPUTY COMPTROLLER 

(PA03RAM:BUOOE1) 
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Audit Team Members 

Paul J. Granetto 
Wayne K. Million 
Nicholas E. Como 
Samuel J. Scumaci 
Gopal K. Jain 
Elizabeth A. Lucas 
Sherry C. Hoda 
Margaret Kanyusik 



INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON, VIRGINIA 22202-2884 


November 15, 1994 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER) 
ASSISTANT SECRETARY OF THE NAVY (FINANCIAL 

MANAGEMENT) 

SUBJECT: 	 Audit of Defense Base Realignment and Closure Budget Data for Naval 
Air Station Miramar, California, and Realigning Projects to Various Sites 
(Report No. 95-029) · 

We are providing this audit report for your review and comment. This report is 
one in a series of reports about FYs 1994 and 1995 base realignment and closure 
military construction costs. The report addresses the realignment of functions from the 
Naval Air Station Miramar, California, to Naval Air Station Lemoore, California, and 
various other Navy sites. 

The recommendations are subject to resolution in accordance with DoD 
Directive 7650.3 in the event of nonresponsive comments. We revised the space 
planning requirement of project P-157T for the Counseling and Assistance Center 
discussed in draft Finding B. Because we did not receive comments from the Navy on 
a draft of this report, we request the Navy comment on all recommendations and 
monetary benefits by December 16, 1994. 

The courtesies and cooperation extended to the audit staff are appreciated. 
If you have any questions on this report, please contact Mr. Wayne K. Million, Audit 
Program Director, at (703) 604-9312 (DSN 664-9312) or Mr. Nicholas E. Como, 
Audit Project Manager, at (703) 604-9302 (DSN 664-9302). Appendix E lists the 
distribution of the report. The audit team members are listed inside the back cover. 

David K. Steensma 

Deputy Assistant Inspector General 


for Auditing 
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