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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 


400 ARMY NAVY DRIVE 

ARLINGTON. VIRGINIA 22202·2884 


June 23, 1995 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER) 
ASSISTANT SECRETARY OF THE NAVY 

(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: Audit Report on Defense Base Realignment and Closure Military 
Construction Budget Data for the Naval Aviation Depot 
North Island, California (Report No. 95-247) 

We are providing this audit report for review and comment. Comments from 
the Under Secretary of Defense (Comptroller) on a draft of this report were considered 
in preparing the final report. 

DoD Directive 7650.3 requires that all recommendations and potential monetary 
benefits be resolved promptly. Therefore, the Navy should provide comments on this 
final report that conform to the requirements of DoD Directive 7650.3 by July 24, 
1995. 

We appreciate the courtesies extended to the audit staff. Questions on the 
audit should be directed to Ms. Kimberley A. Caprio, Audit Program Director, at 
(703) 604-9248 (DSN 664-9248) or Ms. Victoria C. Hara, Audit Project Manager, at 
(703) 604-9228 (DSN 664-9228). See Appendix F for the report distribution. The 
audit team members are listed inside the back cover. 

Robert . Lieberman 
Assistant Inspector General 

for Auditing 



Office of the Inspector General, DoD 


Report No. 95-247 June 23, 1995 
(Project No. 5CG-5017.31) 

Defense Base Realignment and Closure Military 

Construction Budget Data for the Naval Aviation Depot 


North Island, California 


Executive Summary 


Introduction. Public Law 102-190, "National Defense Authorization Act for Fiscal 
Years 1992 and 1993," December 5, 1991, directs the Secretary of Defense to ensure 
that the amount of the authorization that DoD requested for each military construction 
project associated with Defense base realignment and closure does not exceed the 
original estimated cost provided to the Commission on Defense Base Closure and 
Realignment (the Commission). If the requested budget amounts exceed the original 
project cost estimates provided to the Commission, the Secretary of Defense is required 
to explain to Congress the reasons for the differences. The Inspector General, DoD, is 
required to review each Defense base realignment and closure military construction 
project for which a significant difference exists from the original cost estimate and to 
provide the results of the review to the congressional Defense committees. This report 
is one in a series of reports about FY 1996 Defense base realignment and closure 
military construction costs. 

Audit Objectives. The overall audit objective was to determine the accuracy of 
Defense base realignment and closure military construction budget data. This report 
provides the results of the audit of one project, valued at $1. 7 million, to renovate 
building 378 located at Naval Aviation Depot North Island, California. The audit also 
assessed the adequacy of the management control program as it applied to the audit 
objectives. 

Audit Results. The Navy overestimated project P-720T, "Building Conversion," a 
$1. 7 million BRAC MILCON project. The project cost was not supported by adequate 
documentation and was overstated by $965,420. See Part I for a discussion of the 
finding. See Appendix D for a summary of potential benefits of the audit. The results 
of the review of the management control program will be discussed in a summary 
report on Defense base realignment and closure military construction budget data. 

Summary of Recommendations. We recommend that the Under Secretary of Defense 
(Comptroller) reduce by $965 ,420 the funding for project P-720T and reprogram the 
deducted funds to appropriate Defense base realignment and closure military 
construction projects. In addition, we recommend that the Navy determine a more 
accurate space requirement for the project and resubmit to the Under Secretary of 
Defense (Comptroller) the corrected DD Form 1391, "FY 1996 Military Construction 
Program." 

Management Comments. The Under Secretary of Defense (Comptroller) concurred 
with the report and stated that funds will be placed on administrative withhold if the 
issue is not resolved by the start of the fiscal year. As of June 19, 1995, the Navy had 
not responded to the draft report. A discussion of management comments received is 
in Part I, and the complete text of those comments is in Part III of the report. 
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Audit Response. We consider the Under Secretary of Defense (Comptroller) 
comments responsive to the report. We request comments from the Navy by 
July 24, 1995. 
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Part I - Audit Results 




Audit Results 

Audit Background 

The Inspector General, DoD, is performing various audits of the Defense base 
realignment and closure (BRAC) process. This report is one in a series of 
reports about FY 1996 BRAC military construction (MILCON) costs. For 
additional information on the BRAC process and the overall scope of the audit 
of BRAC MILCON costs, see Appendix C. 

Audit Objectives 

The overall audit objective was to determine the accuracy of Defense BRAC 
MILCON budget data. The specific objectives were to determine whether the 
proposed projects were valid BRAC requirements, whether the decision for 
MILCON was supported with required documentation including an economic 
analysis, and whether the economic analysis considered existing facilities. The 
audit also assessed the adequacy of the Naval Aviation Depot North Island 
management control program as it applied to the overall audit objective. 

This report provides the results of the audit of one BRAC MILCON project, 
valued at $1. 7 million, for the renovation of an existing industrial space into 
administrative office space at Naval Aviation Depot North Island, California. 
See Appendix A for a discussion of the scope and methodology and Appendix B 
for a summary of prior coverage related to the audit objectives. The 
management control program will be discussed in a summary report on BRAC 
MILCON budget data. Therefore, this report does not discuss our review of 
management controls. 
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Renovation of Building 378 
The Navy overestimated the BRAC MILCON requirement for 
project P-720T, "Building Conversion," at Naval Aviation Depot North 
Island (North Island). The inaccurate estimate occurred because the 
Navy did not properly develop the BRAC MILCON requirement based 
on criteria in the Navy Publication P-80, "Facility Planning Criteria for 
Navy and Marine Corps Shore Installations," October 1982. As a result, 
the $1.7 million estimated project cost is not supported by adequate 
documentation, and the cost of the renovation is overstated by $965,420. 

Overview of BRAC Transfer 

The 1993 Commission on Defense Base Closure and Realignment (the 
Commission) recommended that the Navy close three of the six Naval Aviation 
Depots and consolidate the functions from the closing depots to the remaining 
three Naval Aviation Depots. One of the three Naval Aviation Depots the 
Commission recommended closing was the Naval Aviation Depot Alameda, 
California. As a result of the Naval Aviation Depot Alameda closing, the Navy 
transferred depot support for the S-3 aircraft to North Island, California. The 
Navy authorized a $1.7 million BRAC MILCON project to alter building 378 at 
North Island to accommodate the transfer of administrative personnel. 

The Navy submitted a DD Form 1391, "FY 1996 Military Construction 
Program," dated May 15, 1994, to alter building 378, which was vacant, from a 
shop area to administrative office space. The project included alterations to 
electrical, mechanical, and fire protection systems. 

Facility Planning Criteria 

Navy Publication P-80 provides facility planning criteria for use in computing 
quantitative facility requirements for Navy and Marine Corps installations. 
Planning criteria included in Publication P-80 are a guide and are normally 
considered maximum requirements. To apply Publication P-80, the Navy 
needed to determine the number of authorized personnel (billets) that would 
occupy the facility. 

Publication P-80, section 610.10 "Administrative Office," states that the gross 
floor area per building occupant will be 150 square feet. The gross floor area 
includes the total usable areas of all floors measured between the exterior faces 
of the outside walls. The Navy used Publication P-80 to estimate the space 
requirement for the conversion. 
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Renovation of Building 378 

Determination of Space Requirement 

The Navy requested conversion of 35,050 square feet of shop space to 
administrative space at a cost of $1. 7 million. The Navy estimated that 
215 billets would transfer from the realignment of depot functions. The 
estimated 215 billets included billets for administrative personnel that performed 
engineering and logistical support for the S-3 aircraft and billets for personnel 
for field activity support. 

The Navy calculated a requirement of 32,250 gross square feet for the 
215 billets (215 billets times 150 gross square feet). In addition, the Navy 
added an additional 2,800 gross square feet to the 32,250 gross square feet to 
arrive at the requirement of 35,050 gross square feet. 

The Navy could document a need for only 100 billets. Using the information 
above, we estimated the requirement for the 100 billets to be 15,000 gross 
square feet (100 billet times 150 square feet). The Navy could not provide 
documentation to support the need for the additional 2,800 gross square feet. 
Therefore, the Navy overstated the square footage for project P-720T by 20,050 
square feet (35,050 minus 15,000). 

The Navy estimated the cost of project P-720T at $1.7 million. We estimated 
the cost of the project at $734,580 and determined the Navy overstated it by 
$965,420. See the table on the next page for our calculation of the 
overstatement for project P-720T. 
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Renovation of Building 378 

Calculation of Overstatement of Costs for Project P-720T 

Description Costs 

Cost Estimate on DD Form 1391 $1,700,000 

Inspector General Cost Calculation 

Administrative Space Conversion 
(15,000 gross square feet times $44*) $660,000 

(plus) Contingency (5 percent of $660,000) 33.000 


Subtotal $693,000 


(plus) Supervision, Inspection 

and Overhead (6 percent of $693,000) 41.580 


(minus) Total Inspector General Calculation 734,580 

Navy Overstatement of Costs for Project P-720T $965,420 

*The Navy estimated the cost per square foot as $44 on the DD Form 1391. 

Conclusion 

The Navy did not use the most accurate data available for the number of billets 
to be transferred to North Island as a result of the Naval Aviation Depot 
Alameda closing. The Navy overstated project P-720T by about $965,420. 
The Navy should resubmit the DD Form 1391 that is based on the actual 
number of billets being transferred, and the Under Secretary of Defense 
(Comptroller) should reduce funding for project P-720T by $965,420. 
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Renovation of Building 378 

Recommendations, Management Comments, and Audit 
Response 

1. We recommend that the Commanding Officer, Naval Aviation Depot 
North Island, California, revise and resubmit a DD Form 1391, "FY 1996 
Military Construction Program," for project P-720T, "Building 
Conversion," to accurately reflect square footage and billet requirements. 

2. We recommend that the Under Secretary of Defense (Comptroller) 
reduce the FY 1996 military construction authorization for project P-720T, 
"Building Conversion," by $965,420. 

Under Secretary of Defense (Comptroller) Comments. The Under Secretary 
of Defense (Comptroller) concurred with the report and agreed to place 
FY 1996 funds on administrative withhold and to reprogram the savings to 
support other valid Defense base realignment and closure requirements. 

Audit Response. The actions proposed by the Under Secretary of Defense 
(Comptroller) meet the intent of our recommendations, and no additional 
comments are required from the Under Secretary. The Navy did not provide 
comments on a draft of this report. Therefore, we request the Navy provide 
comments in response to the final report. 
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Part II - Additional Information 




Appendix A. Scope and Methodology 


Scope of This Audit. We examined the FY 1996 BRAC MILCON budget 
request and related documentation for the conversion of building 378 from an 
industrial workshop to administrative office space for project P-720T. The 
Navy estimated the project to cost $1. 7 million. 

Audit Period, Standards, and Locations. This economy and efficiency audit 
was made from March through May 1995 in accordance with auditing standards 
issued by the Comptroller General of the United States as implemented by the 
Inspector General, DoD. Accordingly, we included tests of management 
controls considered necessary. The audit did not rely on computer-processed 
data or statistical sampling procedures. See Appendix D for the potential 
benefits resulting from the audit. Appendix E lists the organizations visited or 
contacted during the audit. 
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Appendix B. Summary of Prior Audits and 
Other Reviews 

Since 1991, numerous audit reports have addressed DoD BRAC issues. This appendix 
lists selected DoD and Navy BRAC reports. 

Inspector General, DoD 

Report No. Report Title Date 

95-226 Defense Base Realignment and Closure 
Budget Data for the Realignment of 
Rickenbacker Air National Guard Base, 
Ohio 

June 8, 1995 

95-223 Defense Base Realignment and Closure 
Budget Data for the Closure of Marine 
Corps Air Stations El Toro and Tustin, 
California, and Realignment to Naval Air 
Station Miramar, California 

June 8, 1995 

95-222 Defense Base Realignment and Closure 
Budget Data for the Proposed Construction 
of the Automotive Vehicle Maintenance 
Facility, Guam 

June 7, 1995 

95-221 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval 
Training Center San Diego, California 

June 6, 1995 

95-213 Defense Base Realignment and Closure 
Budget Data for the Naval Training Center 
Great Lakes, Illinois 

June 2, 1995 

95-212 Defense Base Realignment and Closure 
Budget Data for Fort Jackson, South 
Carolina 

June 2, 1995 

95-208 Defense Base Realignment and Closure 
Budget Data for Realignment of 
Construction Battalion Unit 416 from Naval 
Air Station Alameda, California, to Naval 
Air Station Fallon, Nevada 

May 31, 1995 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

95-205 Defense Base Realignment and Closure 
Budget Data for the Relocation of Marine 
Corps Manpower Center at Marine Corps 
Combat Development Command, Quantico, 
Virginia 

May 26, 1995 

95-203 Defense Base Realignment and Closure 
Military Construction Budget Data for the 
Army Reserve Center, Sacramento, 
California 

May 25, 1995 

95-198 Defense Base Realignment and Closure 
Budget Data for the Closure of the 
Underway Replenishment Training Facility, 
Treasure Island, California, and 
Realignment to the Expeditionary Warfare 
Training Group Atlantic, Norfolk, Virginia 

May 19, 1995 

95-196 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Alameda, California, and 
Realignment to Puget Sound Naval 
Shipyard, Washington 

May 17, 1995 

95-191 Defense Base Realignment and Closure 
Budget Data for the Closure of Na val 
Reserve Readiness Center San Francisco, 
California, and Realignment to Naval and 
Marine Corps Reserve Center Alameda, 
California 

May 15, 1995 

95-172 Defense Base Realignment and Closure 
Budget Data for Griffiss Air Force Base, 
New York 

April 13, 1995 

95-154 Audit of Construction Budget Data for 
Realigning Na val Training Centers Orlando 
and San Diego to Various Locations 

March 21, 1995 

95-150 Defense Base Realignment and Closure 
Budget Data for Closing Naval Station 
Charleston, South Carolina, and Realigning 
Projects to Various Sites 

March 15, 1995 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 


Report No. Report Title Date 


95-051 Defense Base Realignment and Closure 
Budget Data for Closing Mare Island Na val 
Shipyard, California, and Realigning 
Projects to Various Sites 

December 9, 1994 


95-041 Defense Base Realignment and Closure 
Budget Data for the Closure of Marine 
Corps Air Stations El Toro and Tustin, 
California, and the Realignment to Na val 
Air Station Miramar, California 

November 25, 1994 


95-039 Defense Base Realignment and Closure 
Budget Data for Naval Air Station 
Miramar, California, and Realigning to 
Naval Air Station Fallon, Nevada 

November 25, 1994 


95-037 Realignment of the Fleet and Mine Warfare 
Training Center from Na val Station 
Charleston, South Carolina, to Naval 
Station Ingleside, Texas 

November 23, 1994 


95-029 Defense Base Realignment and Closure 
Budget Data for Na val Air Station 
Miramar, California, and Realigning 
Projects to Various Sites 

November 15, 1994 


95-010 Defense Base Realignment and Closure 
Budget Data for Marine Corps Air Station 
Tustin, California, and Realignment to 
Marine Corps Air Station Camp Pendleton, 
California 

October 17, 1994 


94-179 Defense Base Realignment and Closure 
Budget Data for McGuire Air Force Base, 
New Jersey; Barksdale Air Force Base, 
Louisiana; and Fairchild Air Force Base, 
Washington 

August 31, 1994 

94-146 Defense Base Realignment and Closure 
Budget Data for Closing Naval Air Station 
Cecil Field, Florida, and Realigning 
Projects to Various Sites 

June 21, 1994 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

94-141 Defense Base Realignment and Closure 
Budget Data for Na val Air Stations 
Dallas, Texas, and Memphis, Tennessee, 
Realigning to Carswell Air Reserve Base, 
Texas 

June 17, 1994 

94-127 Defense Base Realignment and Closure 
Budget Data for the Realignment of the 
Defense Personnel Support Center to the 
Naval Aviation Supply Office Compound 
in North Philadelphia, Pennsylvania 

June 10, 1994 

94-126 Defense Base Realignment and Closure 
Budget Data for the Closure of Naval Air 
Station Glenview, Illinois, and Realignment 
Projects at Fort McCoy, Wisconsin, and 
Carswell Air Reserve Base, Texas 

June 10, 1994 

94-125 Defense Base Realignment and Closure 
Budget Data for the Na val Medical Center 
Portsmouth, Virginia 

June 8, 1994 

94-121 Defense Base Realignment and Closure 
Budget Data for Naval Air Technical 
Training Center, Naval Air Station 
Pensacola, Florida 

June 7, 1994 

94-109 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Na val Training Center 
Great Lakes, Illinois 

May 19, 1994 

94-108 Quick-Reaction Report on the Audit of 
Defense Base Realignment and Closure 
Budget Data for Naval Station Treasure 
Island, California 

May 19, 1994 

94-107 Griffiss Air Force Base, New York, 
Defense Base Realignment and Closure 
Budget Data for Military Construction at 
Other Sites 

May 19, 1994 
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Appendix B. Summary of Prior Audits and Other Reviews 

Inspector General, DoD (cont'd) 

Report No. Report Title Date 

94-105 Defense Base Realignment and Closure 
Budget Data for a Tactical Support Center 
at Naval Air Station Whidbey Island, 
Washington 

May 18, 1994 

94-104 Defense Base Realignment and Closure 
Budget Data for the Defense Contract 
Management District-West 

May 18, 1994 

94-103 Air Force Reserve 301st Fighter Wing 
Covered Aircraft Washrack Project, 
Carswell Air Reserve Base, Texas 

May 18, 1994 

94-040 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for FYs 1993 and 1994 

February 14, 1994 

93-100 Summary Report on the Audit of Defense 
Base Closure and Realignment Budget Data 
for Fiscal Years 1992 and 1993 

May 25, 1993 

Naval Audit Service 

Report No. Report Title Date 

041-S-94 FY 1995 Military Construction Projects 
From Decisions of 1993 Base Closure and 
Realignment Commission 

April 15, 1994 

023-S-94 Military Construction Projects Budgeted 
and Programmed for Bases Identified for 
Closure or Realignment 

January 14, 1994 

028-C-93 Implementation of the 1993 Base Closure 
and Realignment Process 

March 15, 1993 
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Appendix C. Background of Defense Base 

Realignment and Closures and Scope of the Audit 
of FY 1996 Defense Base Realignment and 
Closure Military Construction Costs 

Commission on Defense Base Closure and Realignment. On May 3, 1988, 
the Secretary of Defense chartered the Commission on Defense Base Closure 
and Realignment (the Commission) to recommend military installations for 
realignment and closure. Congress passed Public Law 100-526, "Defense 
Authorization Amendments and Base Closure and Realignment Act," 
October 24, 1988, which enacted the Commission's recommendations. The law 
also established the DoD Base Closure Account to fund any necessary facility 
renovation or MILCON projects associated with BRAC. Public Law 101-510, 
"Defense Base Closure and Realignment Act of 1990," November 5, 1990, 
reestablished the Commission. The law also chartered the Commission to meet 
during calendar years 1991, 1993, and 1995 to verify that the process for 
realigning and closing military installations was timely and independent. In 
addition, the law stipulates that realignment and closure actions must be 
completed within 6 years after the President transmits the recommendations to 
Congress. The following table summarizes the current estimated costs and net 
savings for the previous three BRAC actions and the actions recommended in 
the 1995 Commission decisions: 

BRAC Costs and Savings 
(Billions of FY 1996 Dollars) 

BRAC Actions 
Realignments Closures 

Closure 
Costs 

6-Year Net 
Savings 

Recurring 
Annual 
Savings 

Total 
Savings 

1988 86 59 $ 2.2 $0.3 $0.7 $ 6.8 
1991 34 48 4.0 2.4 1.6 15.8 
1993 130 45 _ft:.2 __.1 --1.,2 15.7 

Subtotal 250 152 13.1 3.1 4.2 38.3 

1995 113 33 ~ 4.0 18.4~ 
Total 363 185 $16.9 $7.1 $6.0 $56.7 

Required Defense Reviews of BRAC Estimates. Public Law 102-190, 
"National Defense Authorization Act for Fiscal Years 1992 and 1993," 
December 5, 1991, states that the Secretary of Defense shall ensure that the 
authorization amount that DoD requested for each MILCON project associated 
with BRAC actions does not exceed the original estimated cost provided to the 
Commission. Public Law 102-190 also states that the Inspector General, DoD, 
must evaluate significant increases in BRAC MILCON project costs over the 
estimated costs provided to the Commission and send a report to the 
congressional Defense committees. 
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Appendix C. Background of Defense Base Realignment and Closures and Scope 
of the Audit of FY 1996 Defense Base Realignment and Closure Military 

Construction Costs 

Military Department BRAC Cost-estimating Process. To develop cost 
estimates for the Commission, the Military Departments used the Cost of Base 
Realignment Actions computer model (COBRA). COBRA uses standard cost 
factors to convert the suggested BRAC options into dollar values to provide a 
way to compare the different options. After the President and Congress 
approve the BRAC actions, DoD realigning activity officials prepare a 
DD Form 1391, "FY 1996 Military Construction Project Data," for each 
individual MILCON project required to accomplish the realigning actions. 
COBRA provides cost estimates as a realignment and closure package for a 
particular realigning or closing base. The DD Form 1391 provides specific cost 
estimates for an individual BRAC MILCON project. 

Limitations and Expansion to Overall Audit Scope. Because COBRA 
develops cost estimates as a BRAC package and not for individual BRAC 
MILCON projects, we were unable to determine the amount of cost increases 
for each individual BRAC MILCON project. Additionally, because of prior 
audit efforts that determined potential problems with all BRAC MILCON 
projects, our audit objectives included all large BRAC MILCON projects. 

Overall Audit Selection Process. We reviewed the FY 1996 BRAC MILCON 
$1.4 billion budget submitted by the Military Departments and the Defense 
Logistics Agency. We excluded projects that were previously reviewed by DoD 
audit organizations. We grouped the remaining BRAC MILCON projects by 
location and selected groups of projects that totaled at least $1 million for each 
group. 
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Appendix D. Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount and 
Type of Benefit 

1. Economy and Efficiency. Revises 
and resubmits construction estimate 
to accurately reflect requirements. 

Undeterminable. * 

2. Economy and Efficiency. Adjusts 
the FY 1996 BRAC MILCON 
budget for project P-720T to reflect 
actual requirements. 

FY 1996 Base Closure 
Account Funds of 
$96~,420 put to better 
use. 

*Exact amount of additional benefits to be realized will be determined by future budget 
decisions and budget requests. 
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Appendix E. Organizations Visited or Contacted 


Office of the Secretary of Defense 

Under Secretary of Defense (Comptroller), Washington, DC 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller), 
Washington, DC 

Naval Facilities Engineering Command, Alexandria, VA 
Southwest Division, San Diego, CA 

Naval Air Systems Command, Arlington, VA 
Facilities and Environmental Programs, Arlington, VA 
Deputy Assistant Commander for Aviation Depots, Arlington, VA 
Na val Aviation Depot Operations Center, Na val Air Station Patuxent River, MD 
Naval Aviation Depot North Island, Naval Air Station North Island, CA 
Naval Aviation Depot Alameda, Naval Air Station Alameda, CA 
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Appendix F. Report Distribution 

Office of the Secretary of Defense 

Under Secretary of Defense (Comptroller) 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Assistant Secretary of Defense (Economic Security) 
Assistant to the Secretary of Defense (Public Affairs) 
Director, Defense Logistics Studies Information Exchange 

Department of the Army 

Auditor General, Department of the Army 

Department of the Navy 

Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 
Commander, Naval Facilities Engineering Command 

Commander, Southwest Division 
Commander, Naval Air Systems Command 

Director, Facilities and Environmental Programs 
Deputy Assistant Commander for Aviation Depots 
Commander, Naval Aviation Depot Operations Center, Naval Air Station 

Patuxent River 
Commander, Naval Aviation Depot North Island 

Department of the Air Force 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Other Defense Organizations 

Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 
Director, National Security Agency 

Inspector General, National Security Agency 
Inspector General, Central Imagery Office 
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Appendix F. Report Distribution 

Non-Defense Federal Organizations and Individuals 

Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 

Chairman and ranking minority member of each of the following congressional 
committees and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Subcommittee on Military Construction, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Military Construction, Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 

House Committee on National Security 


Honorable Barbara Boxer, U.S. Senate 
Honorable Dianne Feinstein, U.S. Senate 
Honorable Brian P. Bilbray, U.S. House of Representatives 
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Part III - Management Comments 




Under Secretary of Defense (Comptroller) 
Comments-

OFFICE OF THE: UNDER SECRETARY OF DEFENSE 

1100 OEFE:NSE PENTAGON 


WASHINGTON, DC 2.0301-1100 


COMPTAOLL£R 

(Program/Budget) MAY 30 1995 

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING, DOD IG 

SUBJEC~: 	 Audit Report on Defense Base Realignment and 
Closure Military Construction Budget Data for 
the Naval Aviation Depot North Island, California 
(Project No, SCG-5017.31) 

This responds to your May 19, 1995 memorandum requesting 
our comments on the subject report. 

The audit recommends that the USO (Comptroller) reduce 
funding for project P-720T by $965,420 on the basis that the 
project was overestimated. 

The funding for this project is included in the FY 1996 
BRAC budget request. We generally agree with the audit and 
recommendations and will place funds associated with the project 
on administrative withhold if the issue is not resolved by the 
start of the fiscal year. Further, any savings resulting from 
the audit will be reprogrammed to other valid BRAC requirements 
as appropriate. 

k11£u~· 
B. R. Paseur 

Director for Construction 

0 
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Audit Team Members 

This report was produced by the Contract Management Directorate, Office of 
the Assistant Inspector General for Auditing, DoD. 

Paul J. Granetto 
Kimberley A. Caprio 
Victoria C. Hara 
William C. Coker 
Awanda A. Grimes 
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