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The DoD Office of Inspector General is performing audits of DoD's implementation of Public 
Law 111-5, "American Recovery and Reinvestment Act of2009," February 17,2009 (Recovery 
Act). We selected one Fort Carson Recovery Act project to review (see Audit Methodology 
section). 

We reviewed project 62832, to conshuct a child development center with capacity for 232 
children, age 6 weeks through 5 years. The DD 1391, "Military ConstlUction Project Data," 
states that the facility will provide a consistent, safe, and nurturing environment; with age
appropriate indoor and outdoor activity spaces that meet DoD certification and National 
Accreditation standards. The U.S. Army Corps of Engineers Omaha District (US ACE Omaha), 
provided contract and project management services to the Fort Carson Garrison. US ACE 
received $12.5 million in Recovery Act funds for this project. 

Our objective in reviewing the project was to determine whether: 

• it was adequately planned to ensure the appropriate use of Recovery Act funds 
(Planning); 

• funds were awarded and distributed in a prompt, fair, and reasonable manner (Funding); 
and 

• the contract contained required Recovery Act Federal Acquisition Regulation (FAR) 
clauses (Initial Project Execution). 

We determined that project 62832 was justified and met the Recovery Act goals regarding 
accountability and transparency. Personnel at Fort Carson and USACE Omaha justified, 
planned, funded, and contracted for the project in accordance with Recovery Act and Office of 
Management and Budget guidance. 

PLANNING 

We reviewed the DD 1391 and supporting documentation for construction of a standard-design 
child development center at Fort Carson, Colorado. The DD 1391 adequately explained the 
project justification, requirements, current situation, and impact of constructing the child 
development center. Specifically, Fort Carson personnel used a DD 1391 dated March 16, 2009 



to justify building a standard-design child development center with capacity for 232 children, 
ages 6 weeks through S years, based on projected capacity needs and in accordance with the 
Army Standard for Child Development Center construction. 

The DoD Office ofInspector General is assessing the Army's overall planning of Recovery Act
funded military construction (MILCON) projects of child development centers (Project 
No. D2009-DOOOAE-0268.000, "Recovery Act-Funded Military Construction of Army Child 
Development Centers"). In performing this assessment, we considered factors beyond the 
DD 1391 justifications, including whether the Army most equitably apportioned Recovery Act 
funds to base locations where the need for child care was greatest. We used data projections 
through FY 20lS to compare the child care needs of Fort Carson with the needs of the following 
six other Army installations receiving Recovery Act funding to build child development centers: 
Fort Belvoir, Virginia; Fort Bragg, North Carolina; Fort Drum, New York; Fort Eustis, Virginia; 
Hunter Army Airfield, Georgia; and Fort Hood, Texas. We found that while the Army had valid 
requirements for using Recovery Act funding to build child development centers at Fort Carson 
and the six other installations, the apportionment of resources among the installations needed 
improvement. 

FUNDING 

The DoD expenditure plan for the Recovery Act designated a MILCON project list that included 
project 62832, valued at $12.S million. On April 9, 2009, the Office of the Assistant Secretary of 
the Army (Financial Management and Comptroller) issued a Funding Authorization Document 
(FAD) for $12.S million to the US ACE Commander to fund the project. On September 21, 
2009, the USACE Commander issued an FAD for $11 .9 million to USACE Omaha to fund the 
project. USACE Omaha awarded an $8.7 million contract for construction ofth,e child 
development center and set aside an additional $1 million for contingencies, sup,ervision and 
administration, and other expenses associated with managing the project. The remaining 
$2.8 million became additional funds for the Army to use for other Recovery Act projects. 

Under provisions of the Under Secretary of Defense (Comptroller)/ChiefFinanciial Officer 
(USD[Cl/CFO) memorandum, "Project Cost Variations During Execution of American 
Recovery and Reinvestment Act Expenditure Plans for Infrastructure Investments," May 7,2009, 
the Army can use any additional funding (after project completion) to offset cost growth on the 
construction of other Recovery Act-funded child development centers. As ofJanuary 20,2010, 
Headquarters US ACE had recognized savings of $11. 7 million fi'om seven Recovery Act-funded 
MILCON child development center projects, including the Fort Carson project. The Army 
nominated a project to construct an additional child development center using th,e combined 
savings. On April 29, 2010, the Army, through the USD(C)/CFO, notified Cong~'ess of its intent 
to fund the $9 million construction of a child development center at Fort Polk, Louisiana, using 
the combined savings. 
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CONTRACTING 

We reviewed the presolicitation and contract award for project 62832 and determined that 
US ACE Omaha contracting personnel competed and awarded the contract with full transparency 
and that the contract contained the required FAR clauses. On July 1,2009, USACE contracting 
personnel posted the presolicitation notice (W9128F-09-R0087) on the Federal Business 
Opportunities (FBO) Web site. The language in the presolicitation notice met the intent of the 
Recovery Act project. Specifically, the synopsis in the presolicitation notice clearly explained 
the nature of the work and informed the public that this was a Historically Underutilized 
Business Zone set-aside for small businesses. 

USACE Omaha contracting personnel competitively solicited contract offers through an 
invitation for bid. On September 28,2009, USACE contracting personnel awarded a firm-fixed
price contract (W9128F-09-C-0048) to Arviso Construction Company, Inc., for $8.7 million. On 
September 29,2009, the USACE contracting office posted the contract award on the FBO Web 
site. 

REVIEW OF FORT CARSON AND US ACE OMAHA INTERNAL CONTROLS 

Fort Carson and USACE Omaha internal controls over the plmming, funding, and contracting for . 
the construction of a child development center at Fort Carson were effective as they applied to 
the audit objectives. 

AUDIT STANDARDS 

We conducted this audit from October 2009 through December 2009, and from May 2010 
tlu'ough November 2010 in accordance with generally accepted government standards. Those 
standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our conclusions based on our audit objectives. We believe that the 
evidence obtained provides a reasonable basis for our conclusions based on our audit objectives. 

AUDIT METHODOLOGY 

We visited Fort Carson and contacted USACE Omaha, to review one MILCON project. We 
interviewed Department of Public Works and childcare program personnel at Fort Carson and 
engineering and contracting personnel at USACE Omaha. We reviewed requirements, 
contracting, and financial documentation from both Fort Carson and USACE Omaha, dated from 
September 2004 to September 2009. We used this supporting documentation to determine 
whether Fort Carson and US ACE personnel properly planned, funded, and contracted for the 
project in accordance with the Recovery Act and Office of Management and Budlget guidance. 

Before selecting DoD Recovery Act projects for audit, the Quantitative Methods and Analysis 
Division of the DoD Office ofInspector General analyzed all DoD agency-funded projects, 
locations, and contracting oversight organizations to assess the risk of waste, fraud, and abuse 
associated with each. We selected most audit projects and locations using a modified Delphi 
technique, which allowed us to quantify the risk based on expert auditor judgment, and other 
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quantitatively developed risk indicators. We used information collected from all projects to 
update and improve the risk assessment model. We selected 83 projects with the highest risk 
rankings; auditors chose some additional projects at the selected locations. 

We did not use classical statistical sampling teclmiques that would permit generalizing results to 
the total population because there were too many potential variables with unknown parameters at 
the begilming of this analysis. The predictive analytic teclmiques employed provided a basis for 
logical coverage not only of Recovery Act dollars being expended, but also of types of projects 
and types oflocations across the Military Services, Defense agencies, State National Guard units, 
and public works projects managed by U.S. Army Corps of Engineers. 

USE OF COMPUTER-PROCESSED DATA 

We used computer-processed data to perform this audit. Specifically, we used posted notices on 
the FBO Web site (http://www.fho.gov) in meeting our audit objectives. We tested the accuracy 
of the data by comparing the project data reported on the FBO Web site with documents in the 
contract file. Our audit focused on the reporting of contract actions on specific Army projects. 
From these procedures, we concluded that the DOD data were sufficiently reliable for our audit 
purposes. 

PRIOR AUDIT COVERAGE 

The Government Accountability Office, the Department of Defense Inspector General, and 
the Military Departments have issued reports and memoranda discussing DoD projects 
funded by the Recovery Act. You can access unrestricted reports at 
http://www.recovery.gov/accountability. 

Our review of Project 62832 will be included in a summary report to be issued later. We 
appreciate the courtesies extended to the staff. Please direct questions to me at (703) 604-9201 
(DSN 664--920 I). If you desire, we will provide a formal briefing on the results. 
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