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August 1, 2013

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE (COMPTROLLER)/CHIEF  
           FINANCIAL OFFICER, DOD 
   DOD DEPUTY CHIEF MANAGEMENT OFFICER 
   ASSISTANT SECRETARY OF THE AIR FORCE (FINANCIAL MANAGEMENT  
           AND COMPTROLLER) 
   NAVAL INSPECTOR GENERAL 
   AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT:  Status of Enterprise Resource Planning Systems’ Cost, Schedule, and Management  
   Actions Taken to Address Prior Recommendations (Report No. DODIG-2013-111)

We are conducting this audit in response to a congressional request to update our previous  
audit work.  DoD reported cost decreases totaling $680.9 million for four of six enterprise 
resource planning (ERP) systems and cost increases of $298.9 million for two systems.  The 
DoD also reported schedule delays for three of the six ERP systems since previously reported in  
report DODIG-2012-111, “Enterprise Resource Planning Systems Schedule Delays and 
Reengineering Weaknesses Increase Risks to DoD’s Auditability Goals,” July 13, 2012.  In addition, 
DoD management has identified corrective actions taken to ensure the integrity of business 
process re-engineering (BPR) assessments submitted for DoD ERP programs.  DoD management 
identified plans to ensure previously reported issues were addressed.  We considered  
management comments on a discussion draft of this report in preparing the final report.       

Audit Objective
Our overall objective was to determine whether additional ERP systems cost increases and 
schedule delays have occurred since our audit report, DODIG-2012-111. We also determined 
whether DoD has implemented corrective actions to ensure the integrity of business process 
reengineering assessments submitted for DoD ERP systems. 

DoD Deputy Chief Management Officer and Chief 
Management Officers of the Military Departments 
Responsible for Business Systems Modernization
The DoD Deputy Chief Management Officer (DCMO) is the Principal Staff Assistant and advisor 
to the Secretary of Defense and Deputy Secretary of Defense for matters relating to the  
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management and improvement of integrated DoD business operations.  DoD formally 
established the DCMO through DoD Directive 5105.82, October 17, 2008.  The directive 
provides specific duties in the areas of strategic planning, performance management, 
process improvement, and defense business systems oversight to the DCMO.  Since 
that time, the DCMO’s responsibilities have continued to grow.  In addition to normal 
duties, the DCMO collaborates with the chief management officers (CMOs) of the  
Military Departments in identifying common issues relating to the management and 
improvement of business operations within and among their respective departments.  
In addition, Public Law 110-417, “Duncan Hunter National Defense Authorization Act 
for Fiscal Year 2009,” section 908, “Business Transformation Initiatives for the Military 
Departments,” October 14, 2008, requires CMOs to develop a well-defined enterprise 
wide business systems architecture and transition plan.  This plan encompasses  
end-to-end business processes capable of providing accurate and timely information in 
support of business decisions of the military department.

Public Law 112-81, “National Defense Authorization Act for Fiscal Year 2012,”  
December 31, 2011, Section 901, requires the pre-certification authority determine that 
an appropriate BPR effort is completed before funds in excess of $1 million are obligated 
for defense business systems.  Public Law 111-84, “National Defense Authorization 
Act of 2010,” October 28, 2009, Section 1072, also requires that the appropriate CMOs 
determine whether an adequate BPR effort occurred for ongoing defense business 
systems modernizations that have a total cost in excess of $100 million.  The CMOs also 
ensure that the business processes to be supported by the defense business systems 
modernization would be as streamlined and efficient as possible.

Audit Readiness Guidance for DoD Financial Systems
Public Law 112-239, “National Defense Authorization Act for Fiscal Year 2013,  
section 1005, “Audit Readiness of Department of Defense Statements of Budgetary 
Resources,” January 2, 2013, states that the Chief Management Officer of the  
Department of Defense and the chief management officers of each of the Military 
Departments should ensure that plans to achieve an auditable statement of budgetary 
resources of the Department of Defense by September 30, 2014, are sustainable  
and affordable and will not delay full auditability of financial statements.  Section 1005 
also establishes new Financial Improvement and Audit Readiness (FIAR) requirements 
for the Military Departments to report on actions taken to meet the 2014 Statement of 
Budgetary Resources auditability requirement.  The May 2013 FIAR Plan discussed the 
auditability deadlines for audit readiness on the Statement of Budgetary Resources for 
general funds by September 30, 2014, and audit readiness on all financial statements 
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by September 30, 2017.  The guidance for the FIAR plan states that reporting entities 
implementing the ERP systems as a solution for resolving audit impediments should  
map known processes and control weaknesses to the new systems’ requirements to 
ensure that the systems will adequately address the impediments.  

Background on ERP Systems
Report DODIG-2012-111 identified the following six ERP systems that are needed 
to enable the department to produce auditable financial statements: General Fund 
Enterprise Business System (GFEBS), Logistics Modernization Program (LMP), Defense 
Enterprise Accounting and Management System (DEAMS), Defense Agencies Initiative 
(DAI), Navy ERP, Enterprise Business System (EBS)–Energy Convergence (EC), and  
EBS-EProcurement.1  DoD implemented other ERP systems; however, during this audit, 
we only reviewed the six systems discussed above.2

Prior Audit 
DoDIG Report No. 2012-111, identified DoD life-cycle cost increases of $8.0 billion 
and schedule delays ranging from 1.5 to 12.5 years during system development and 
implementation.  As a result of the schedule delays, DoD will continue using outdated 
legacy systems and diminish the estimated savings associated with transforming  
business operations through business systems modernization. 

In addition, the report found that for the six ERP systems, the DoD DCMO and the CMOs 
of the Military Departments did not verify that business processes were streamlined 
and efficient as required by Section 1072; they instead relied on self-compliance  
assertions when they certified funding.  As a result, there is an increased risk the  
ERP systems will incur additional cost increases, schedule delays, and affect the DoD’s 
ability to achieve an auditable Statement of Budgetary Resources by FY 2014 and audit 
readiness for all DoD financial statements by FY 2017. 

 1 EBS-EC and EBS-EProcurement are two acquisition programs to develop enhancements to EBS; however, we consider 
EBS one system for purposes of this audit.

 2 Additional ERP systems identified in DoDIG Report No. 2012-111 and the 2013 FIAR plan include Global Combat Support 
System, Integrated Personnel and Pay System, Global Combat Support System – Marine Corps, Integrated Pay and 
Personnel System (Navy and Air Force), NexGenIT, and Enterprise Business Accountability System.
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DoD Cost and Schedule Changes  
DoD reported cost decreases totaling $680.9 million for four of six ERPs and cost  
increases of $298.9 million for two systems.  The DoD also reported schedule delays 
for three of the six ERP systems since previously reported on July 13, 2012, in report 
DODIG-2012-111.  The Program Management Offices (PMOs) provided explanations for 
the cost and schedule changes as detailed below. 

GFEBS–GFEBS PMO personnel reported that they experienced a 
cost increase of $85.3 million since our previous report.  GFEBS 
PMO reported that the increase occurred due to support changes 
in the management and refinement of business processes, to add 
additional enhancements related to auditability and to establish 
effective internal controls.  However, GFEBS PMO reported no 
changes to GFEBS system implementation schedule since the prior 
report because they reached Full Deployment on July 1, 2012.

LMP–LMP PMO personnel reported that LMP had a cost decrease 
but did not experience a change in schedule since our prior 
report was issued.  LMP PMO reported that the cost reduction of  
$304.9 million occurred because of a reconciliation between the 
Deputy Assistant of the Army, Cost and Economics, LMP Cost 
Component Estimate, and the LMP Program Office estimate to 
establish an Army Cost Position.  During the reconciliation, every 
line item in the estimate was reviewed in detail and discussed 
by the Cost Review Board and, when necessary, modified in 
accordance with Deputy Assistant Secretary of the Army, Cost and 
Economics, and Cost Review Board, procedures.  For example, 
amounts included for risks associated with Transition of Services 
were reduced.   

Navy ERP–Navy ERP personnel reported that the estimated cost 
of Navy ERP had decreased $152.1 million from the previously 
reported amount because of operational efficiencies, leveraged 
Navy investments in knowledge management, automated 
testing, and web-based training.  In addition, the PMO increased 
Government staffing by converting contractors to Government 
positions, revised their strategy to focus contract incentives on 
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cost reductions, reduced the number of second-tier contracts, 
eliminated all but compliance-related engineering change 
proposals, delayed functional and technical upgrades, and 
lengthened and/or delayed the program’s hardware replacement.  
In addition, Navy ERP PMO reported that they had a schedule 
delay of 1 month.  Navy ERP PMO reported that the 1-month delay 
was the result of additional data analysis being conducted with 
Follow-on Test and Evaluation onsite evaluations.

DEAMS–DEAMS PMO personnel reported that the estimated cost 
of the DEAMS ERP decreased $211.8 million since our last report 
because the cost estimate reported in DODIG-2012-111 was 
based on a Program Office Estimate at a point in time.  The current 
life-cycle cost is an approved service-cost position based on a 
reconciliation effort between the Program Office and the Air Force 
Cost Analysis Agency.  In addition, the DEAMS PMO reported that 
they had a schedule delay of 3 months.  The Air Force continues 
to review and refine the estimated schedule for Increment 1 Full 
Deployment and Increment 2.  The most recent estimated schedule 
reflects the adjustments to the deployment plan.  

DAI–DAI PMO personnel reported that the program experienced 
a cost increase of $213.6 million since our previous report.  They 
stated that the life-cycle costs provided during the last review 
was the approved program estimate developed for Milestone B,  
October 2010.  DAI also established a project in FY 2013 to upgrade 
the existing application to the next release, Oracle Release 12, 
based on the need to maintain support, which is available only for 
the current release.

DAI PMO stated they did not know the current full-deployment 
date for the system.  They explained that the DAI System  
Acquisition full-deployment milestone date will be determined 
upon receipt of an Acquisition Decision Memorandum from the 
DCMO as its Milestone Decision Authority.  The DAI program 
expects to receive an Acquisition Decision Memorandum by 
the first quarter of FY 2014.  The PMO stated that any prior 
projections/proposed dates are no longer valid.
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EBS–EBS PMO personnel reported that there were no cost 
or schedule variances for EBS Core and EBS-EC.  For EBS 
EProcurement, the PMO reported that they were conservative 
in their estimates and noted that when they received the actual 
expenditures, these were lower; they adjusted the estimates to 
reflect the decrease in costs vs. estimates, and there was a decrease 
in operations and support. In addition, the EBS EProcurement 
PMO stated that the 5-month change in schedule was made to 
decrease the risk of the program. 

See Table 1 for a summary of the cost changes and Table 2 for a 
summary of the schedule changes that the program management 
offices have identified since the July 13, 2012, audit report.

Table 1. Cost Changes

System Name

Life-Cycle  
Cost Estimate 

Reported  
July 13, 2012 

(millions)

Current Life-
Cycle  Cost 

Estimate as of 
June 2013
(millions)

Increase or 
Decrease from 
July 13, 2012 

Report
(millions)

Army

GFEBS  $1,425.3 $1,510.6 $85.3

LMP    4,359.7 4,054.8 (304.9) 

Navy

Navy ERP    2,237.3 2,085.2 (152.1)

Air-Force

DEAMS    2,158.9 1,947.1 (211.8)

DoD

DAI        266.0 479.6 213.6

EBS-Core
EBS-EC
EBS-EProc

    3,325.3
        701.2
        774.4

3,325.3
701.2
762.3        

0
0

(12.1)

  Total $15,248.1 $14,866.1 ($382.0)
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Table 2. Schedule Changes

System Name

Full Deployment 
Reported  

July 13, 2012

Current Full 
Deployment as 

of June 2013

Additional 
Delay from 

July 13, 2012 
Report

Army

GFEBS July 2012 July 2012 0

LMP September 2016 September 2016 0

Navy

Navy ERP August 2013 September 2013 1 month

Air-Force

DEAMS April 2017 July 2017 3 months

DoD

DAI January 2016 Unknown Unknown

EBS-Core
EBS-EC
EBS-EProc

July 2007
June 2014

September 2013

July 2007
June 2014

February 2014

0
0

5 months

Systems with No Cost or Schedule Changes
Some systems’ costs and schedules remain unchanged since previously reported.  
Specifically, costs were not changed for EBS Core and EBS-EC, and schedules were not 
changed for GFEBS, LMP, EBS Core, and EBS-EC.  

Cost Changes
According to ERP PMO officials, GFEBS and DAI experienced cost increases while  
Navy ERP, EBS-Eprocurement, LMP, and DEAMS experienced cost decreases.  The PMOs 
attributed the cost decreases to their re-examination of cost estimates. The PMOs 
reexamination of the life-cycle cost estimates may provide more accurate estimates 
as they move forward in development and implementation of the ERP programs.  
For instance, 

• the LMP PMO explained their cost reduction occurred as a result of a 
reconciliation in which every line item in the estimate was reviewed,  
discussed, and changed as appropriate;

• the Navy ERP PMO explained the estimated cost decreased because of 
operational efficiencies such as automated testing and web-based training, 
as well as the elimination of all but compliance-related engineering  
change proposals;
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• the DEAMS PMO explained their cost reduction was based on a reconciliation 
effort between the Program Office and the Air Force Cost Analysis Agency; and

• the EBS PMO explained that in FY12 they replaced prior estimates with actual 
costs, which affected the complete life-cycle cost of the system.  

However, GFEBS and DAI experienced additional cost increases.  The GFEBS PMO  
explained that the increase to their life-cycle cost was due, in part, to establishing effective 
internal controls and assessing financial data for accuracy.  The DAI PMO explained  
that a technical upgrade was required for the existing application in order to maintain 
product support.  The explanations provided by the ERP PMOs supported why cost 
estimates increased or decreased.   

Three Systems Had Schedule Delays
DEAMS reported a schedule delay of 3 months, Navy ERP reported a schedule delay  
of 1 month, and EBS-Eprocurement reported a schedule delay of 5 months.  In addition, 
DAI PMO personnel were unable to identify their planned full deployment date and  
stated any previously provided dates are no longer valid.  We questioned the DAI PMO 
on their inability to provide a planned date; the DAI PMO stated that, because DAI 
program does not have an approved deployment plan, they did not provide any schedule 
information.  They further stated, “the DAI System Acquisition Full Deployment milestone 
date will be determined upon the receipt of an Acquisition Decision Memorandum from 
the DCMO as our Milestone Decision Authority.  The DAI program expects to receive 
an Acquisition Decision Memorandum no later than 1st Quarter FY 2014.  Any prior 
projections/proposed dates are no longer valid.”    

Conclusion
DoD experienced cost decreases totaling $680.9 million for four of six ERPs and cost 
increases of $298.9 million for two systems.  The DoD also experienced schedule delays 
for three of the six ERP systems since previously reported on July 13, 2012, in report 
DODIG-2012-111.  Schedule delays continue to increase the risk that DoD will not  
achieve an auditable Statement of Budgetary Resources by FY 2014 or accomplish full 
financial statement audit readiness by FY 2017.  However, our objective was to gather  
and provide current data and reasons for cost increases and schedule delays.  Because  
no new issues were identified, we are not making any new recommendations.
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Management Actions Taken to Address Prior 
Recommendations 
DoD management has identified corrective actions taken to ensure the integrity of 
BPR assessments submitted for DoD ERP programs.  DoD management identified 
plans to ensure previously reported issues were addressed.  We restate below the  
recommendations made in our previous report and the corrective actions taken. 

Recommendations
Recommendation B.1
We recommend that the DoD Deputy Chief Management Officer and chief management 
officers of the Army, Navy, and the Air Force:

a. Develop procedures to review independently the business processes and  
verify that the information contained in business process reengineering 
assessment forms is accurate, complete, reliable, and supported in 
accordance with Office of the Deputy Chief Management Officer, “Guidance 
for the Implementation of Section 1072–Business Process Reengineering,”  
April 30, 2011.

b. Develop procedures to limit funding to programs that are not demonstrating 
adequate business process reengineering.

DoD Deputy Chief Management Officer Actions
Report No. DODIG-2012-111 identified that the DoD DCMO did not verify that  
business processes were streamlined and efficient as required by section 1072 of  
Public Law 111-84.  The DoD DCMO stated in comments to our final report that 
she would develop updated BPR guidance for the Military Department CMOs and  
Pre-Certification Authorities to reflect the recent changes to the Investment Review  
Board process contained in the FY 2012 National Defense Authorization Act.  The new  
BPR guidance was issued in September 2012.  In addition to the new BPR guidance, the 
DCMO established a Defense Business Council Charter and Defense Business Strategy 
Investment Management Process Guidance.  The DCMO also indicated she is monitoring 
programs and limiting funding or deployment until a program passes a specific 
milestone.  Based on the Charter and Guidance, the DCMO is taking steps to improve the  
BPR assessment process.  Specifically, the new guidance reflects the changes made 
to Public Law 112-81, the FY 2012 National Defense Authorization Act, and will help  
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ensure that the Military Departments and defense agencies BPR packages are complete, 
accurate, and supported before approving programs for funding.

Chief Management Officer of the Army Actions 
The prior report identified that the CMO of the Army did not verify that business  
processes were streamlined and efficient, as required by Section 1072.  In response to 
the report, the DCMO of the Army stated that the Army planned to ensure all business 
systems were identified within the Army’s Business Systems Architecture and Business 
Enterprise Architecture.  The Army also planned to conduct BPR focused on end-to-end  
business processes from the DoD Business Enterprise Architecture and within the  
Army’s Business Systems Architecture.  

The Army will capture the results of these activities to support portfolio reviews  
conducted annually by the Office of the Secretary of Defense DCMO.  The newly applied  
DoD Defense Business Council process includes procedures to limit funding to 
systems through a certification/de-certification process.  The Army stated they will 
brief this methodology focused on FY 2013 business systems certification at the  
Defense Business Council.  Prior to evaluating any program decision, the Army’s Business 
Governance Forum, the Business Systems Information Technology Executive Steering 
Group, will oversee the investments and provide recommendation for program funding 
to the Defense Business Council.

Chief Management Officer of the Navy Actions 
Report No. DODIG-2012-111 identified that the CMO of the Navy did not verify that 
business processes were streamlined and efficient, as required by section 1072.  In 
response, the DCMO of the Navy stated that the Department of Navy incorporated the  
BPR requirement into its business capability life-cycle process and continues to  
identify improvements through all the sustainment/modernization phases.  In FY 2012, 
the Navy Investment Review Board process was changed to allow more time for the 
Navy’s DCMO to review the BPR assessment form and ensure that the “as is” and “to be” 
processes are documented.  A memorandum was distributed on March 2, 2012, with  
the goal to reestablish the Investment Review Board package submission at least  
65 calendar days before the Investment Review Board meeting.  The memorandum  
also included the condition that any late submissions will be subject to additional 
management internal controls.  In addition, the Business Capability Lifecycle process  
used for Defense business systems requires that BPR must be completed before new 
projects are authorized. 
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Chief Management Officer of the Air Force Actions 
The prior report identified that the CMO of the Air Force did not verify that business 
processes were streamlined and efficient, as required by section 1072.  In response 
to the report, the Air Force CMO identified a documented process for the review of  
BPR assertions and provided a narrative description and graphic illustration of the 
process.  The CMO also stated his approach for conducting BPR was being updated to 
ensure business practices were changed before material solutions were considered,  
and individual systems will be compared to assess whether a business case exists to 
eliminate systems.  In addition, the Air Force DCMO, as the precertification authority, 
focused on the BPR documentation as a basis for determining if the investment 
recommended was justified.  Where BPR documentation shows overlap with other  
system functionality, the Air Force DCMO will return certification requests.

In addition to providing comments to the final report, the Air Force provided additional 
clarification for this audit.  The response discussed the Enterprise Senior Working Group 
as the governance body for the review of BPR.  The Enterprise Senior Working Group 
reviews defense business system investment funding in each of the functional portfolios 
and makes recommendations to the pre-certification authority for certification approval. 
If the BPR is not adequate, the pre-certification authority does not sign the investment 
certification request to Office of the Secretary of Defense DCMO.

Recommendations
Recommendation B.2.a
We recommend that the Under Secretary of Defense (Comptroller)/Chief Financial  
Officer update the Financial Improvement and Audit Readiness Plan to link material 
weaknesses’ resolutions to the Enterprise Resource Planning systems being implemented 
and identify how and when the deficiencies will be corrected.

Under Secretary of Defense (Comptroller)/Chief 
Financial Officer Actions 
The prior report recommended that the OUSD(C)/CFO should update the FIAR plan to 
link material weaknesses’ resolutions to ERP systems being implemented and identify 
how and when the deficiencies would be corrected.  The OUSD(C)/CFO addressed the 
DoD IG audit report recommendation by adding status information and new charts 
linking the key control objectives by assessable unit by ERP system in the FIAR plan 
status report.  Key control objectives measure progress in achieving audit readiness by 
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tracking the Component’s assessment of key control objectives and determining their 
effectiveness.  These metrics track progress in achieving the outcome of auditability and 
a strong internal control program. 

Recommendations
Recommendation B.2.b
We recommend that the Under Secretary of Defense (Comptroller)/Chief Financial 
Officer update the Financial Improvement and Audit Readiness Plan to track the effect 
of Enterprise Resource Planning systems’ implementation schedule delays on DoD’s 
goals of obtaining auditable Statement of Budgetary Resources by FY 2014 and audit  
readiness for all DoD financial statements by FY 2017.

Report No. DODIG-2012-111 recommended that the OUSD(C)/CFO should track the  
effect of ERP’s implementation schedule delays on DoD’s ability to obtain an auditable 
Statement of Budgetary Resources by FY 2014 and audit readiness for all DoD 
financial statements by FY 2017.  The OUSD(C)/CFO addressed the DoD IG audit 
report recommendation by assuring that for each identified key control objective, a  
determination is made, based on input from the ERP program offices, to depict if 
the ERP will address the risk, if it will be done manually, if the key control objective  
identified is not applicable to the system, or if the key control objective has not been 
determined to be one of the other responses at this time.  The OUSD(C)/CFO personnel 
felt the information collected from the ERP program offices will assist the OUSD(C)/CFO 
in tracking the implementation schedule against the FIAR goals/deadlines.

Conclusion
DoD management identified corrective actions taken to address all previously reported 
issues.  However, additional work is required to determine if these actions are working as 
intended and fully address the recommendations.  Therefore, the recommendations will 
remain open until additional audit work can be completed to verify the corrective actions 
taken by DoD management are working as intended.
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Table 3. Recommendation Status1 

Recommendation 
B.1.a

Recommendation 
B.1.b

Recommendation 
B.2.a

Recommendation 
B.2.b

DCMO
OPEN - Actions 
Implemented 
to Address 
Recommendation

OPEN - Actions 
Implemented 
to Address 
Recommendation

Not Applicable Not Applicable

CMO Army
OPEN - Actions 
Implemented 
to Address 
Recommendation

OPEN - Actions 
Implemented 
to Address 
Recommendation

Not Applicable Not Applicable

CMO Navy
OPEN - Actions 
Implemented 
to Address 
Recommendation

OPEN - Actions 
Implemented 
to Address 
Recommendation

Not Applicable Not Applicable

CMO  
Air Force

OPEN - Actions 
Implemented 
to Address 
Recommendation

OPEN - Actions 
Implemented 
to Address 
Recommendation

Not Applicable Not Applicable

USD(C)/CFO Not Applicable Not Applicable
OPEN - Actions 
Implemented 
to Address 
Recommendation 

OPEN - Actions 
Implemented 
to Address 
Recommendation 

Review of Internal Controls Over ERP Systems Cost 
Estimates and Deployment Schedules 
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,”  
May 30, 2013, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating as 
intended and to evaluate the effectiveness of the controls. DoD internal controls over  
ERP systems cost estimates and deployment schedules were effective as they applied to 
the audit objectives.

Audit Scope and Methodology
We conducted this performance audit from February 2013 through July 2013 in 
accordance with generally accepted Government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.

Our audit focused on changes in cost and schedule of the ERP systems, GFEBS, LMP, 
DEAMS, DAI, Navy ERP, EBS-EC, and EBS-EProcurement, from report DODIG-2012-111 

 1 Actions implemented as of June 2013 unless otherwise noted
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issued July 13, 2012, to ensure the integrity of BPR assessments submitted for  
DoD ERP programs.  To meet our audit objective to determine whether the DoD ERPs 
have experienced additional cost increases or schedule delays since our prior report, 
we obtained explanations from the ERP PMOs for the cost and schedule changes that 
they reported.  The PMOs developed the cost estimates using a mixture of base-year,  
current-year, and then-year values (to adjust for inflation).  We did not validate 
these numbers to source documents or adjust them for inflation.  We also reviewed  
management-identified corrective actions taken to address all previously reported issues.

To accomplish these steps, we interviewed DoD officials from the Navy and Army  
Program Executive Office Enterprise Information Systems; OUSD(C)/DCFO, Business 
Integration Office; Logistics Modernization PMO; Office of Business Transformation, 
Secretary of the Air Force; and Defense Logistics Agency.  

We reviewed 2012 FIAR Plans from the USD(C)/CFO, DoD website to determine if 
recommendations involving the FIAR were implemented.   

Use of Computer-Processed Data  
We did not rely on computer-processed data to perform this audit.    

Prior Coverage 
During the last 5 years, the GAO and DoD OIG have issued reports discussing 
the ERP systems. Unrestricted GAO reports can be accessed over the Internet at  
http://www.gao.gov.  Unrestricted DoD OIG reports can be accessed at  
http://www.dodig.mil/audit/reports.  

You can obtain information about the DoD OIG from DoD Directive 5106.01, “Inspector 
General of the Department of Defense,” April 20, 2012; DoD Instruction 7600.02, ““Audit 
Policies,” April 27, 2007; and DoD Instruction 7050.3, “Access to Records and Information 
by the Inspector General, Department of Defense,” March 22, 2013.  Our website address 
is www.dodig.mil.

We appreciate the courtesies extended to the staff.  Please direct questions to me  
at (703) 601-5945.  

      Lorin T. Venable, CPA 
      Assistant Inspector General 
      Financial Management and Reporting
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Public.Affairs@dodig.mil; 703.604.8324

Monthly Update 
dodigconnect-request@listserve.com

Reports Mailing List 
dodig_report-request@listserve.com

Twitter 
twitter.com/DoD_IG

https://twitter.com/DoD_IG
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