
 

Figure 1: Debris Removal Milestones

 

 

Fieldwork Progress – July 2025   

Navy fieldwork for the abatement and removal of fire related debris within the footprint of Hangar 1 began 
July 8, 2024, and was completed on June 24, 2025 (Photo 20). Selective deconstruction and 
demobilization activities were completed in July 2025 (Photo 21). This final update provides a brief 
summary of activities conducted. A full activity summary report is currently being prepared, and the final 
document will be made available on the BRAC website. To be notified when the final document is 
available, subscribe for notifications here: click this link 
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Debris Consolidation and Removal:  
 10 negative-pressure containment units (CUs) were built that individually supported the 

decontamination and consolidation steps of the debris removal from within the Hangar 1 footprint.   
The CUs were built over work areas to prevent fugitive dust emissions (Photos 1, 6, 7, 8, & 
10). The CUs were numbered CU-1 through CU-10 from south to north (Figure 1). Work started 
with CUs 1 & 10 at the ends of the Hangar and continued inward two at a time until complete with 
CUs 5 & 6. 

 Negative pressure within the CUs was tested and confirmed before packaging fire debris and 
sealing transport bins for off-site disposal. Based on laboratory results, debris was characterized 
as non-Resource Conservation and Recovery Act (RCRA) waste or RCRA waste and then 
transported offsite for disposal (Photo 4).    

 100% of the Hangar 1 footprint was completed on June 24, 2025 (CU-1 through CU-10; 
Figure 1 and Photos 1, 2, 3, 7, 10, 14, 18, 20, & 21):  

 After completion of the last CU, air monitoring for asbestos was discontinued around the Hangar 
1 footprint and surrounding community on June 24, 2025 (Photo 5).  

 Dust monitoring continued through demolition activities in July (see below).  
 
Hangar 1 Structural Assessments:  

 Structural assessments were completed for the four remaining concrete hangar towers and 
support ribs. No significant issues were identified with the towers, but four support ribs were 
identified for deconstruction (see deconstruction below). A report is underway to document the 
findings of the structural assessment.   

 
Selective Deconstruction:  

 Safety hazards (protrusions, items that could fall, enclosed concrete rooms, etc.) were removed 
(Photo 16 and 22) from the towers and support ribs, and the tower doors were sealed (Photo 23). 

 Hangar stabilization system wires were lowered to the ground utilizing cranes and removed from 
the metal towers (Photos 17 & 19). 

 The two metal towers were cut at the base and safely pulled over in a controlled fall to the ground 
on July 2, 2025 (Photo 24) and later dismantled for scrap metal recycling. 

 Four damaged support ribs and the small concrete rooms that were located along the sides of the 
original Hangar 1 structure were deconstructed utilizing excavator equipment and crushed for 
disposal purposes (Photo 22). The steel was recycled, and the concrete was properly disposed. 

 Dust suppression and air monitoring were performed during deconstruction activities under a 
permit from the South Coast Air Quality Management District (AQMD) to mitigate fugitive dust.  

o Five locations were monitored for dust – one upwind location south of Hangar 1 and four 
perimeter locations along Valencia Ave. between Armstrong Ave. and Legacy Rd.  

o Results remained below air quality thresholds.  
 All contractor equipment and supporting infrastructure were removed from site by July 24, 2025. 

 
Waste Disposal: 

All waste removed from site was manifested and properly disposed of at an appropriate waste disposal 
facility. Documentation of disposal will be included in the upcoming activity summary report. 

 Scrap Metal – 549.91 Tons (32 trucks) 
 Total Non-hazardous Waste (Concrete) – approximately 1,300 Tons (estimated total by receiving 

facility; 65 trucks) 
 Total Non-Resource Conservation and Recovery Act (RCRA) Waste – 3,214.84 Tons (557 bins) 

o Non-RCRA (Hangar 1 fire debris) – 2,477.87 Tons (428 bins) 
o Non-RCRA (City of Tustin response efforts) – 736.97 tons (129 bins) 

 Ground-level cleanup – 693.71 (119 bins) 
 Aboveground cleanup – 43.26 (10 bins) 

 RCRA Waste – 76.71 Tons (12 bins) 

 



Fieldwork Photos at Hangar 1: 

Previous monthly update photos can be found under the Hangar 1 Debris Removal tab on the Former 
MCAS Tustin BRAC website: https://www.bracpmo.navy.mil/BRAC-Bases/California/Former-Marine-
Corps-Air-Station-Tustin/Hangar-1-Debris-Removal    
 

 
Photo 20 – 100% completed debris removal and deconstruction of Containment Units 1 through 

10, and metal towers and cables removed (South view) 

 

Photo 21 – 100% completed debris removal and deconstruction of Containment Units 1 through 
10, and metal towers and cables removed (North view) 



 

 

Photo 22 – Deconstructing concrete rooms and damaged support ribs 

 

 

Photo 23 – Sealed door to hangar tower 

 



 
Photo 24 – Felling of metal tower (East) 

 

Who to Contact: 

For questions or concerns about the abatement and removal of onsite debris at Hangar 1 you may 
contact the Navy and your local stakeholder representatives here: click this link 
 
Administrative Record: click this link 
 
Helpful Links: 
Final Work Plan, Hangar 1 Debris Removal, Tustin CA: click this link 
DTSC work notice: click this link 
City of Tustin Fire Response Page: click this link 
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