#### DEPARTMENT OF THE ARMY JOINT FORCES HEADQUARTERS-ARMY ELEMENT CONSTRUCTION AND FACILITIES MANAGEMENT OFFICE CAMP MURRAY, WASHINGTON 98430-5036

NGWA-CFMO

20 September 2023

#### MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Minutes for the State Facilities Board (SFB) for Washington (WA) - 09 August 2023

1. References:

a. DOD Manual 1225.08, 19 December 2017 with Change 21 February 2020. Reserve Component Facilities, Construction, and Real Property Programs.

b. DOD 1225.08 Instruction, 10 May 2016 with Change 28 February 2020. Reserve component (RC)

b. AR 135-9, Army National Guard and Army Reserve Participation in Joint Services Reserve Component Facility Board, 30 October 2006.

2. In accordance with DoD Manual 1225.08, Reserve Components within the State of Washington (WA) held the annual State Facilities Board (SFB) on 09 August 2023. This meeting was conducted in person and by MS Teams hosted by the Washington Army National Guard (WAARNG).

3. The following members listed on the enclosed membership listing participated in the meeting:

a. Eric Trovillo, WAARNG, CFMO Facility Planner and Chairman

b. Adriana "Dri" Bunker, WAARNG, CFMO Planning & Programming Branch Chief

c. Darwin Valenciano, WAARNG, CFMO-Master Planner

d. Joshua Fortin, WAARNG, CFMO-Facilities Planner

e. LTC Nicholas Stuart, WAARNG, Deputy G3

f. John McKinley, WA-Air National Guard, West

g. Maj John Zielinski, WA-Air National Guard, East

h. John Allen, US Navy Reserve (USNR), Public Works.

NGWA-CFMO

SUBJECT: Minutes for the State Facilities Board (SFB) for Washington (WA)-09 August 2023

i. Stephanie Smith, Planning Engineer for Joint Base Lewis-McChord-Department of Public Works (JBLM-DPW for Active Army Component).

j. Tucker Robeson, US Army Reserve, 88th Readiness Division.

k. Joseph (Jay) Meynier, US Marine Corp Reserve (USMCR), Facilities Manager.

5. The following voting member did not attend the meeting, but has provided voting input:

a. Julie Koppisch, US Air Force Reserve (USAFR), Facility Manager 446<sup>th</sup> Civil Engineer Squadron (CES).

6. Action on minutes of previous meetings. All members reviewed the previous minutes sent prior to the meeting via email on 08 AUG 23, no objections were made when mentioning them in the beginning of the meeting.

7. Project summaries.

- a. Number of projects reviewed: 27
- b. Number recommended for joint construction: 01
- c. Number recommended for unilateral construction: 23
- d. Number not recommended for construction: 00
- e. Number of prior recommendations to remove: 03

7. Project listing is provided in enclosure 1. Additional notes for some of these projects follow:

a. Lines 3 and Line 8. This project has two courses of action to build a Tactical Unmanned Aerial Vehicle Hangar. This includes the Major MILCON/IRP (Infrastructure Requirements Plan) or CSA-UPL (Chief of Staff of the Army, Unfunded Priority List). While there could be possible joint opportunity for future use, this project remains as unilateral per previous vote.

b. Line 6 and Line 9. These projects have two courses of action: Either to build only the Field Maintenance Shop using Major MILCON/IRP then follow up with another future project for the Readiness Center, or apply for a CPF (Community Project Funding, previously Congressional Add) for both the Readiness Center and Field Maintenance Shop at the same time. These projects are pending final land acquisition based on suitability. This project will remain as unilateral. c. Line 12. This is a new project brought before this board for a new facility for the Civil Support Team on Camp Murray. This is also a new category as a CNGB-UPL (Chief of Staff of National Guard Bureau, Unfunded Priority List). The board approved this as a unilateral project.

d. Lines 16, 18, and 19. These 3 projects were brought before this board for a new hangar for UH-60 aircraft (line 16), a new hangar for CH-47 aircraft (line 18), and a Tower adjacent to the ARNG Aircraft Maintenance Hangar/ Army Aviation Support Facility (line 19). While the Board approved this a unilateral, the JBLM-DPW representative mentioned some key notes for us to consider. See paragraph 8a below.

e. Line 17. This is a new project brought before this board for an Addition and Alteration project for the Geiger Field Readiness Center near Spokane International Airport. The board approved this as a unilateral project.

f. Line 22. This is a new project brought to the board for significant repair of the Bothell ARC (Army Reserve Center). The board approved this as a unilateral project.

g. Line 25. USMCR is rolling (combining) project# P201 into project# P202. Hence removing this project.

h. Line 26. Since there appears to be a reduction in the RTI (Regional Training Institute) student peak load at YTC, additional beds within the Barracks at YTC will not be required. Hence removing this project.

i. Line 27. The project to build a Rigger facility, also known as the Airborne Equipment and Parachute Repair shop will be merged with the Readiness Center on JBLM. Hence removing this project.

#### 8. Additional items:

a. The JBLM-DPW representative mentioned some considerations and future coordination requirements to address Aviation hangar requirements on JBLM. This includes how changes to hangar standards and upcoming JBLM stationing actions will affect the requirements and deficits indicated in the RPLANS (Real Property Planning & Analysis System) database. Furthermore, JBLM-DPW is still pending additional runway space. These considerations might require WAARNG and JBLM-DPW to coordinate for future joint projects.

b. The WAARNG G3 representative mentioned that there might be new aircraft for FY 28 and would like us to consider this when or if the hangar becomes approved for a future project. NGWA-CFMO SUBJECT: Minutes for the State Facilities Board (SFB) for Washington (WA)-09 August 2023

c. While the WA-Air National Guard-West representative had no change to the DFAC to construct (Line 23), they are open to a possible joint project with the WAARNG. The WAARNG G3 and CFMO-WAARNG representatives expressed interest to consider this. CFMO-WAARNG representative also brought up to the attention of all attendees that restationing the RTI unit from Camp Murray to JBLM might jeopardize the Army DFAC space requirements in Camp Murray. Hence, this will be a future topic of discussion for leadership within Washington Military Department.

d. WAARNG confirmed with the USNR representative that there is no future availability of space at the Naval Facility in Spokane.

e. USNR, USAFR, and WA-Air National Guard-East had no projects for this board to consider this year.

9. Next meeting will be scheduled for either July or August 2024. Specific date will be announced at a later time.

10. POC these minutes is the undersigned at 253-512-8388, eric.j.trovillo.civ@army.mil

TROVILLO.ERIC.JA Digitally signed by TROVILLO.ERIC.JAMES.11602235 MES.1160223568 68 Date: 2023.09.20 07:54:02 -07'00'

ERIC J. TROVILLO CFMO-WA Planning & Programming SFB chairman

Encl as

DISTRIBUTION: WA-Air National Guard, West WA-Air National Guard, East 446th CES, USAFR Public Works, USNR JBLM-DPW, US Army (Active Component) 88th Regional Support Command, US Army Reserve



WASHINGTON MILITARY DEPARTMENT CONSTRUCTION AND FACILITIES MANAGEMENT OFFICE CAMP MURRAY, WA 98430-5000

NGWA-FMO

1 July 2021

MEMORANDUM FOR Eric J. Trovillo, Facilities Planner, Construction & Facilities Management Office (CFMO), Washington Military Department, Building 36 Quartermaster Road, Camp Murray, WA 98430

SUBJECT: Appointment as the Washington State Facilities Board Chair

1. AUTHORITY: AR 405-45, Paragraph 1-16a.

2. PURPOSE: Under the authority of the Director, CFMO, you are delegated as the Chair and Records Custodian for the Washington State Facilities Board.

3. PERIOD: Until officially relieved or released from appointment.

4. SPECIAL INSTRUCTIONS: You are directly responsible to the undersigned for planning, conducting, mediating and record keeping for the State Facilities Board. You will limit further delegation to properly qualified individuals capable of ensuring the quality of the board and who have access to your signed acceptance document(s).

dam M. Luxer

ADAM M. IWASZUK Director, CFMO WA Army National Guard

CF: 1- Individual 1- Director, CFMO 1- Files

			WASHINGTON STAT PROJECT LIS					
Line	Component	City/Installation	Project Name	Approx. Cost (\$M)	Date Recommended (Mo. & Yr.)	Program Year	Component Project Number	Previous Votes Recorded
ARI	NG-IRP (MA	JOR MILCON):						
1	ARNG	Camp Murray	National Guard Readiness Center	\$57.6	Jul-15	FY25	530077	Unanimous vote - Joint
			for Army and Air Guard - approved by TAG. Cos n begins. Costs have increased based on inflation		n \$40.0 ARNG; \$5.6 AN	IG; and State	\$12.0. Approved fo	r FY 24 FYDP, but has been
2	ARNG	Tumwater	National Guard Vehicle Maintenance Shop	\$22.0	Jul-15	FY28	530130	Unanimous vote - Unilateral
Desci	iption/Remarks: \	/ehicle Maintenance facility to b	e built next to the Tumwater Readiness Center.	Approved for	FY27 FYDP for \$22.0 m	illion, but ha	s been pushed to FY	<sup>7</sup> 28.
3	ARNG	Yakima (YTC)	Tactical Unmanned Aerial Vehicle Hangar	\$22.0	Oct-10	FY30	530132	Unanimous vote - Unilateral
	•	UAV Hangar facility for Mettie <i>A</i> ut remains as unilateral build at	ir strip (formerly known as Selah Air Strip). Was this time.	previously a	UMMC, but now listing a	as both a CS.	A UPL (Line 8), and I	Major MILCON. Could have
4	ARNG	Wenatchee	Aircraft Maintenance Hangar	\$34.9	Aug-21	FY31	532201	Unanimous vote - Unilateral
		This will be a new facility near the decision of the AASF and RC requirements.	e Wenatchee/Pangborn Airport. Land acquisition	is in progres	s. This in lieu of land ac	quisition at F	Fairchild, which beco	me non-viable due to lack of
5	ARNG	Joint Base Lewis McChord	National Guard Readiness Center	\$87.0	Aug-20	FY34	532001	Unanimous vote - Unilateral
Desci	iption/Remarks: N	New location for WAARNG Spec	ial Forces Units including Rigger Unit requiremer	nts within JBL	M enclave. \$70.5M Fee	deral, \$16.5N	/ State.	
6	ARNG	North Bend	National Guard Vehicle Maintenance Shop	\$34.9	Jul-18	FY37	531913	Unanimous vote - Unilateral
			ntenance Shop (FMS) to be built in King County, ith Readiness Center under Community Project (					Bend area. This portion is for
7	ARNG	Ellensburg	National Guard Readiness Center	\$33.2	Aug-21	FY40	531915	Unanimous vote - Unilateral
Desci	iption/Remarks: N	ew facility within Ellensburg, WA	A. In progress of acquiring land. Joint possibility	is an option,	but will remain Unilatera	al at this time	. This is at \$24.9 Fee	deral and \$8.3 State
ARI	NG-CSA-UP	L:						
8	ARNG	Yakima (YTC)	Tactical Unmanned Aerial Vehicle Hangar	\$22.0	Oct-10	FY25	530132	Unanimous vote - Unilateral
		UAV Hangar and facility for Me ut remains as unilateral build at	ttie Air strip (formerly known as Selah Air Strip). V this time.	Was previous	ly a UMMC, but now list	ing as both a	CSA UPL, and Majo	or MILCON (Line 3). Could have

			WASHINGTON STAT PROJECT LIS					
Line	Component	City/Installation	Project Name	Approx. Cost (\$M)	Date Recommended (Mo. & Yr.)	Program Year	Component Project Number	Previous Votes Recorded
9	ARNG	North Bend	National Guard Readiness Center	\$90.0	Jul-18	FY30	530093	Unanimous vote - Unilateral
	Description/Remarks: Readiness Center and Field Maintenance Shop (FMS) to be built in King County, replacing Seattle Readiness Center. Pending land acquisition in North Bend area. This UPL request is for combined FMS and RC. This project is also listed under Major MILCON (Line 6). Could change to Community Project Funding (aka Congressional Add) next year.							
10	ARNG	Yakima (YTC)	YTC BLD 951 Add/Alt	\$20.0	Jul-21	FY31	531805	Unanimous vote - Unilateral
	Description/Remarks: This is for an Addition/Alteration to current building at YTC 951, for the Regimental Training Institute. Supporting future requirement for Stryker Leader Course and Master Fitness Trainer.							
11	ARNG	Yakima (YTC)	General Instruction Building	\$35.0	Aug-22	FY32	532102	Unanimous vote - Unilateral
Desc	ription/Remarks: 1	Γο support the expansion of the ι	mission of the 1st Battalion, 205th Regimental Tr	aining Institut	e with an NCO Academ	y Building in	vicinity of YTC-951.	
AR	NG-CNGB-L	JPL:						
12	ARNG	Camp Murray, WA	Ready Building	\$34.5	Aug-23	FY25	532203	Unanimous vote - Unilateral
Desc	Description/Remarks: To replace current and obsolete buildings for the 10th Civil Support Team supporting their "On Order" mission.							
AR	NG-UMMC:							
13	ARNG	Yakima (YTC)	Dining Facility: Transient Training	\$6.0	Jul-18	FY24	531804	Unanimous vote - Unilateral
Desc	ription/Remarks: \	Will be built to support the 1-205	th Regimental Training Institute (RTI). 100% des	igned. On F	YDP for FY 24. Will be	removed upo	on beginning of cons	truction.
14	ARNG	Joint Base Lewis McChord	Controlled Humidity Warehouse, Installation	\$6.0	Aug-22	FY25	532106	Unanimous vote - Unilateral
			vehicles in vicinity of the WAARNG UTES facility AARNG is applying for UMMC funding.	/. Was previo	busly an SRM project, h	owever due 1	o bid-bust, this beca	me a MILCON-UMMC. Could
15 Dees	ARNG	Kent	National Guard Readiness Center Addition/Alteration	\$6.0	Jul-18	FY26	532002	Unanimous vote - Unilateral
Desc	Description/Remarks: Significant tenant improvement to support the requirements of the 3-161st Infantry Battalion at the Kent Readiness Center. Includes \$2.0 M from State							

			WASHINGTON STAT PROJECT LIS					
Line	Component	City/Installation	Project Name	Approx. Cost (\$M)	Date Recommended (Mo. & Yr.)	Program Year	Component Project Number	Previous Votes Recorded
16	ARNG	Joint Base Lewis McChord	Aircraft Maintenance Hangar Add/Alt	\$6.0	Aug-23	FY27	531912	Unanimous vote - Unilateral
Descr	iption/Remarks: N	lew project for UH60 Hangar.						
17	ARNG	Spokane (Geiger)	National Guard Readiness Center Addition/Alteration	\$6.0	Aug-23	FY28	532105	Unanimous vote - Unilateral
		ew project, near Spokane Intern ned here in the future.	ational Airport. Seeking upgrades to the facilities	at Geiger Re	adiness Center due to p	ootential nee	d for 96th Troop Con	nmand( A Major Subordinate
18	ARNG	Joint Base Lewis McChord	Aircraft Maintenance Hangar Add/Alt	\$6.0	Aug-23	FY29	531911	Unanimous vote - Unilateral
Descr	Description/Remarks: New project for CH47 Hangar.							
19	ARNG	Joint Base Lewis McChord	Aircraft Maintenance Hangar Add/Alt	\$6.0	Aug-23	FY30	532104	Unanimous vote - Unilateral
Descr	Description/Remarks: New project for a Tower adjacent to the ARNG Aircraft Maintenance Hangar/ Army Aviation Support Facility							
USA	AR							
20	USAR	Yakima	ECS-Warehouse	\$22.0	Jul-14	FY25	90283	Unanimous vote - Unilateral
Descr	iption/Remarks: F	Project broken in 3 different distir	nct components. FY20 UMMCAR for MEP, FY20	) MCAR for T	EMF and FY25 MCAR f	or Warehous	Se.	
21	USAR	Fairchild (FAFB)	MEP Expansion	\$3.3	Aug-21	FY25	97769	Unanimous vote - Unilateral
Descr	iption/Remarks: l	JMMCAR. To be constructed on	land just west of the FAFB AFRC and south of a	and adjacent	to the USAR DEPMEDS	3		
22	USAR	Bothell	Repair ARC	\$25.0	Aug-23	FY32	101014	Unanimous vote - Unilateral
Major	repair (gut and re	model) of ARC in Bothell, WA.						

			WASHINGTON STAT PROJECT LIS					
Line	Component	City/Installation	Project Name	Approx. Cost (\$M)	Date Recommended (Mo. & Yr.)	Program Year	Component Project Number	Previous Votes Recorded
AN	ANG							
23	ANG	Camp Murray	Construct DFAC	\$18.3	Aug-22	FY30	TBD	Unanimous vote - Unilateral
	Description/Remarks: Will be worked after the Camp Murray land acquisition to support project has been resolved. Improved DFAC and resolve space deficiencies in DFAC and Training space. Has potential for Joint with WAARNG if requirements can support.							
US	MCR							
24	USMCR	Joint Base Lewis McChord	Parachute Drying Tower	\$19.7	Jul-17	FY25	P202	Unanimous vote - Unilateral
Desc	iption/Remarks: P	arachute Drying Tower for USM	CR only. Includes Supply Warehouse from prior	Project: P20	)1.			
	All dates and costs are Tentative/Estimated Years and Dollars - NOTE: These will change but the project has been voted on for content.							
		R	emove from prior yea	ar-Re	commenda	ation	5	
25	USMCR	JBLM, WA 98430	Renovations to RTC	\$18.0	Aug-20	TBD	P201	Unanimous vote - Unilateral
Desc	iption/Remarks: R	REASON FOR REMOVAL: This	project is rolled up into P202. Hence removing fi	rom this list.	·		-	
26	ARNG	Yakima (YTC)	Enlisted Barracks, Transient Training Addition/Alteration	\$25.0	Aug-20	FY33	530131	Unanimous vote - Unilateral
	Description/Remarks: Add on for the new YTC Barracks. Requirement and original design was for 228 beds. Budget issues caused us to only build 128 beds. REASON FOR REMOVAL: As of 2023, student peak load reduced, therefore no requirement for additional beds.							
27	ARNG	Joint Base Lewis McChord	Airborne Equipment/Parachute Repair Shop	\$20.0	Aug-21	FY33	530121	Unanimous vote - Unilateral
Desc	iption/Remarks: P	arachute Rigger Facility on a loc	ation within JBLM enclave. REASON FOR REM	IOVAL: This	project will be merged v	vith the JBLN	I RC per line 5.	

Washington Army National Guard (WA-ARNG):

Chair	~ .		LO.ERIC.J Digitally signed by TROVILLO.ERIC.JAMES.1160223568
and Records Custodian:	Signature:	AMES.1	160223568 Date: 2023.09.14 09.48.48 -07'00'
	Rank/Name:		Eric Trovillo
	Component:		WAARNG
	Address:		36 Quartermaster Drive
	City/State/ZI		Camp Murray, WA 98430-5050
	Comm. Phon	e:	253-512-8388
	DSN Phone:		323-8388
	Email:		eric.j.trovillo.mil@army.mil
	Signature:	BUNKE F.14026	<i>v</i>
	Rank/Name:		Adriana "Dri" Bunker
	Component:		WAARNG
	Address:		36 Quartermaster Drive
	City/State/ZI	P:	Camp Murray, WA 98430-5050
	Comm. Phon	e:	253-512-8263
	DSN Phone:		323-8263
	Email:		Adriana.f.Bunker.civ@army.mil
	Signature:	VALEN N.ISLE	CIANO.DARWI Digitally signed by VALENCIANO.DARWIN.ISLETA.154439 TA.1544397202 7202 Date: 2023.09.14 17:02:51 -06'00'
	Rank/Name:		Darwin Valenciano
	Component:		WAARNG
	Address:		36 Quartermaster Drive
	City/State/ZI	P:	Camp Murray, WA 98430-5050
	Comm. Phon	e:	253-512-8465
	DSN Phone:		323-8263
	Email:		Darwin.Valenciano@mil.wa.gov
		FORTI	
	Signature:	ENAU	D.1618244136 Date: 2023.09.14 10:15:31 -07'00'
	Rank/Name:		Josh Fortin
	Component:		WAARNG
	Address:		36 Quartermaster Drive
	City/State/ZI	P:	Camp Murray, WA 98430
	Comm. Phon DSN:		253-357-4834
	Email:		Joshua.r.fortin.nfg@army.mil

Washington Air National Guard-West (WAANG-W):

Signatura:	MCKINLEY.JOHN.H Digitally signed by OWARD.JR.102672 MCKINLEY.JOHN.HOWARD.JR.
Signature:	3767 Date: 2023.08.25 08:30:37 -07'00'
Rank/Name:	John H. McKinley
Component:	WA Air National Guard, West
Address:	194th Wing
	106 41st Division Drive
City/State/ZIP:	Camp Murray, WA 98430-5022
Comm. Phone:	(253) 512- 3210
DSN Phone:	370-3210
Email:	john.mckinley@us.af.mil
Signature:	MOATES.ELAIN MOATES.ELAINE.C.1624097781 E.C.1624097781 - Date: 2023.08.25 08:33:22 -07'00'
Signature: Rank/Name:	MOATES ELAINE C 1624097781
Rank/Name:	E.C.1624097781
·	E.C.1624097781 Date: 2023.08.25 08:33:22-0700' Elaine Moates WA Air National Guard, West
Rank/Name: Component:	E.C.1624097781 Date: 2023.08.25 08:33:22 -0700' Elaine Moates
Rank/Name: Component:	E.C.1624097781 Date: 2023.08.25 08:33:22-0700' Elaine Moates WA Air National Guard, West 194th Wing
Rank/Name: Component: Address:	E.C.1624097781 -Date: 2023.08.25 08:33:22-0700' Elaine Moates WA Air National Guard, West 194th Wing 106 41st Division Drive Camp Murray, WA 98430-1003
Rank/Name: Component: Address: City/State/ZIP: Comm. Phone:	E.C.1624097781 -Date: 2023.08.25 08:33:22-0700' Elaine Moates WA Air National Guard, West 194th Wing 106 41st Division Drive Camp Murray, WA 98430-1003 (253) 512-3209
Rank/Name: Component: Address: City/State/ZIP:	E.C.1624097781 -Date: 2023.08.25 08:33:22-0700' Elaine Moates WA Air National Guard, West 194th Wing 106 41st Division Drive Camp Murray, WA 98430-1003

# Washington Air National Guard-East (WAANG-E):

Signature:	
Rank/Name:	Lt Col Jason Kesler
Component:	WA Air National Guard, East
Address:	141st Civil Engineer Squadron
	1415 W El Paso Ave
City/State/ZIP:	Fairchild AFB, WA, 99011
Comm. Phone:	(509) 247-7352
DSN Phone:	370-7352
Email:	jason.kesler@us.af.mil
ZIELINSI	KI.JOHN.L Digitally signed by ZIELINSKI.JOHN.LUKE.129215567
	2155677 Date: 2023.08.23 09:44:49 -07'00'
Signature:	Date: 2023.08.23 09.44.49 -07 00
Rank/Name:	Maj John Zielinski
Component:	WA Air National Guard, East
Address:	141st Civil Engineer Squadron
	1415 W El Paso Ave
City/State/ZIP:	Fairchild AFB, WA 99011
Comm. Phone:	(509) 247-7353
DSN Phone:	370-7353
Email:	john.zielinski.2@us.af.mil
Signature:	
Rank/Name:	Laura Sliger
Component:	WA Air National Guard, East
Address:	141st Civil Engineer Squadron
Auuress.	1415 W El Paso Ave
City/State/ZIP:	Fairchild AFB, WA 99011
Comm. Phone:	(509)247-7435
DSN Phone:	
Email:	laura.sliger@us.af.mil
L/IIIuII.	

# U.S. Navy Reserve:

Signature:			
Rank/Name:	Rima Blackwell		
Component:	Navy Reserve		
Address:	Naval Station Everett, Public Works		
	2000 W. Marine View Drive		
City/State/ZIP:	Everett, WA 98207		
Comm. Phone:	425-304-3566		
DSN Phone:	727-3566		
Email:	rima.e.blackwell.civ@us.navy.mil		
ALLEN.JO Signature: ELL.11792	HN.RUSS Digitally signed by ALLEN JOHN.RUSSELL.1179252690 Date: 2023.08.22 17:40:53 -07'00'		
Rank/Name:	John Allen		
Component:	Navy Reserve		
Address:	Naval Station Everett, Public Works		
	2000 W. Marine View Drive		
City/State/ZIP:	Everett, WA 98207		
Comm. Phone:	425-304-4516		
DSN Phone:	727-4516		
Email:	john.r.allen8.civ@us.navy.mil		

U.S. Army (Active component):

Signature: RK.110	05023185 Date: 2023.09.12 17:29:55 -07'00'
Rank/Name:	David M. Holt
Component:	US Army (AMIM-LMP)
Address:	Directorate of Public Works
	ATTN: Master Planning Division
	Bldg 2012 Liggett Ave, Rm 316
	Box 339500 MS 17
Comm. Phone:	253-966-1677
DSN Phone:	347-1677
Email:	david.m.holt4.civ@army.mil
Signature: IE.K.11	10496784 4 Date: 2023.09.12 12:19:28 -07'00'
	10496784 4 Date: 2023.09.12 12:19:28 -07'00'   Stephanie Smith, P.E.
Signature: IE.K.11 Rank/Name: Component:	10496784 Stephanie Smith, P.E. US Army (AMIM-LMP-M)
Signature: IE.K.11 Rank/Name:	10496784 Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works
Signature: IE.K.11 Rank/Name: Component:	10496784 Stephanie Smith, P.E. US Army (AMIM-LMP-M)
Signature: IE.K.11 Rank/Name: Component:	10496784 Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works
Signature: IE.K.11 Rank/Name: Component:	10496784 Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works ATTN: Master Planning Division
Signature: IE.K.11 Rank/Name: Component:	10496784 Total Smith: Stephanie.K.111049678 Date: 2023.09.12 12:19:28 -07'00' Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works ATTN: Master Planning Division Bldg 2012 Liggett Ave, Rm 316
Signature: IE.K.11 Rank/Name: Component: Address:	10496784 <sup>4</sup> Date: 2023.09.12 12:19:28 -07'00' Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works ATTN: Master Planning Division Bldg 2012 Liggett Ave, Rm 316 Box 339500 MS 17
Signature: IE.K.11 Rank/Name: Component: Address: City/State/ZIP:	10496784 <sup>4</sup> Date: 2023.09.12 12:19:28 -07'00' Stephanie Smith, P.E. US Army (AMIM-LMP-M) Directorate of Public Works ATTN: Master Planning Division Bldg 2012 Liggett Ave, Rm 316 Box 339500 MS 17 JBLM, WA 98433-9500

# U.S. Army Reserve (USAR):

Signature:			
Rank/Name:	Bud Berendes		
Component:	United States Army Reserve		
Address:	88th RD, 60 South O St		
City/State/ZIP:	Fort McCoy, WI 54656		
Comm. Phone:	608-388-0386		
DSN Phone:	280-0386		
Email:	bud.f.berendes.civ@army.mil		
	UCKER.CHARL Digitally signed by ROBESON.TUCKER.CHARLES S.1537776761 EDWARDS.1537776761 Date: 2023.08.23 16:32:42 -05'00'		
Rank/Name:	Tucker Robeson		
Component:	United States Army Reserve		
Address:	88th RD, 60 South O St		
City/State/ZIP:	Fort McCoy, WI 54656		
Comm. Phone:	608-388-9329		
DSN Phone:	280-9329		
Email:	tucker.c.robeson.civ@army.mil		

#### U.S. Air Force Reserve:

9/7/2023

### X Julie Koppisch

Signature: Rank/Name: Component: Address:

City/State/ZIP: Comm. Phone: DSN Phone: Email: Signed by: KOPPISCH.JULIE.L.1180683760

Julie Koppisch USAFR 446th CES/CC 1211 12th Street NE, Suite 125 Joint Base Lewis McChord WA 98438 253-982-2704 382-2704 Julie.koppisch@us.af.mil

#### U.S. Marine Corps Reserve (USMCR):

Signature: Joseph "Jay" Meynier

Rank/Name:/ Component:

Address: City/State/ZIP: Comm. Phone: Email:

U.S. Marine Corps Reserve (USMCR) -MFR Facilities 2000 Opelousas Suite 2E1114 New Orleans, LA 70146-5000 504-697-9834 joseph.meynier@usmc.mil

Signature: Rank/Name: Component:

City/State/ZIP:

Comm. Phone:

Address:

Email:

U.S. Marine Corps Reserve (USMCR) -MFR Facilities 2000 Opelousas Suite 2E1114 New Orleans, LA 70146-5000 504-697-9807 Christopher.skopec@usmc.mil

Captain Chris Skopec