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Objective
Our objective was to determine whether 
the Combined Security Transition  
Command–Afghanistan (CSTC–A) and the 
Afghanistan Ministry of Interior (MoI) have 
established effective controls for oversight 
of MoI fuel contracts.

Finding
CSTC–A and MoI oversight of the MoI fuel 
contracts was not effective.  Although 
some CSTC–A officials performed limited 
oversight of MoI fuel activities, those 
officials did not coordinate their efforts.  
In addition, MoI did not consistently provide 
fuel consumption data to the Afghanistan 
National Police (ANP), and CSTC–A did 
not determine which ANP units were not 
reporting consumption data as required by 
the Fiscal Year 1394 Commitment Letter.  
This occurred because:

•	 CSTC–A’s organizational structure 
does not have well-defined roles and 
responsibilities for contract oversight.

•	 CSTC–A did not enforce the fuel 
reporting requirements within 
the commitment letter or hold 
MoI accountable when MoI did not 
institute controls over the contract 
management process.

As a result of the lack of contract oversight 
and insufficient reporting data, CSTC–A did 
not have reasonable assurance that the fuel 

January 20, 2016

ordered and delivered to the ANP on the three MoI contracts, 
valued at $437.6 million, supported actual ANP requirements 
and was used for its intended purpose.  

Recommendations
We recommend that the Commander, CSTC–A, in conjunction 
with the Commander, United States Forces–Afghanistan:

•	 Issue guidance that establishes specific oversight 
responsibilities for the Afghan MoI fuel contracts 
for each essential function; and identify:

{{ a CSTC–A or United States Forces–Afghanistan 
official to determine the adequacy of ANP fuel 
consumption data;

{{ a CSTC–A official to impose the consequences 
outlined in the commitment letter agreements 
when MoI does not fulfil its requirements.

•	 Develop reliable methods to determine whether the 
reported MoI fuel consumption data had been accurately 
documented so that there is reasonable assurance that 
future contract fuel allocation rates are fair and meet 
Afghan requirements. 

•	 Include in the Fiscal Year 1395 Commitment Letter 
improved reporting requirements designed to specify 
adequate documentation of the Afghan MoI fuel 
consumption and provide clearer consequences for MoI’s 
noncompliance that CSTC–A would be willing to impose.

Management Comments 
and Our Response
The Deputy Chief of Staff Security Assistance, responding 
for the Commander CSTC–A, addressed all specifics of 
Recommendations 1.a and 1.c and partially addressed 1.b.  
We request that the Deputy Chief of Staff provide additional 
comments on Recommendation 1.b.  See the Recommendations 
Table on the next page.

Finding (cont’d)
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Recommendations Table
Management Recommendations  

Requiring Comment
No Additional  

Comments Required

Commander, Combined Security Transition 
Command–Afghanistan, in conjunction with, 
the Commander, U.S. Forces–Afghanistan

1.b 1.a and 1.c

Please provide Management Comments by February 19, 2016. 
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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500

January 20, 2016

MEMORANDUM FOR COMMANDER, U.S. FORCES–AFGHANISTAN 
COMMANDER, COMBINED SECURITY TRANSITION  
   COMMAND–AFGHANISTAN

SUBJECT:  Controls Over Ministry of Interior Fuel Contracts Could be Improved  
(Report No. DODIG-2016-040) 

We are providing this report for your review and comment.  This project relates to the 
overseas contingency operation, Operation Freedom’s Sentinel, and will be completed in 
accordance with the OIG’s oversight responsibilities, as described in Section 8L of the 
Inspector General Act of 1978, as amended.

The Combined Security Transition Command–Afghanistan and Ministry of Interior oversight of 
the Ministry of Interior fuel contracts were not effective.  Some Combined Security Transition 
Command–Afghanistan organizations performed limited oversight of Ministry of Interior fuel 
activities but did not coordinate their efforts and the Ministry of Interior did not consistently 
provide Afghan National Police fuel consumption data, and the Combined Security Transition 
Command–Afghanistan did not determine which ANP units were not reporting consumption 
data as required by the FY 1394 Commitment Letter.  Consequently, Combined Security 
Transition Command–Afghanistan did not have reasonable assurance that the fuel ordered 
and delivered on the three Ministry of Interior contracts, valued at $437.6 million, supported 
actual Afghan National Police requirements and was used for its intended purpose. 

We considered management comments on a draft of this report when preparing the final 
report.  DoD Instruction 7650.03 requires that recommendations be resolved promptly.  
Comments from the Commander, Combined Security Transition Command–Afghanistan 
were responsive to Recommendations 1.a and 1.c.  However, we request additional 
comments from the Commander, Combined Security Transition Command–Afghanistan 
for Recommendation 1.b by February 19, 2016.

Please provide comments that conform to the requirements of DoD Instruction 7650.03.  
Please send a PDF file containing your comments to cmp@dodig.mil.  Copies of your 
comments must have the actual signature of the authorizing official for your organization.  
We cannot accept the /Signed/ symbol in place of the actual signature.  If you arrange to 
send classified comments electronically, you must send them over the SECRET Internet 
Protocol Router Network (SIPRNET). 

We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 604‑9187 (DSN 664‑9187). 

Michael J. Roark
Assistant Inspector General 
Contract Management and Payments
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Introduction

Objective
Our objective was to determine whether the Combined Security Transition 
Command–Afghanistan (CSTC–A) and the Afghanistan Ministry of Interior (MoI) 
have established effective controls for oversight of MoI fuel contracts.  

This project relates to the Overseas Contingency Operation, Operation Freedom’s 
Sentinel, and was completed in accordance with the OIG’s oversight responsibilities, 
as described in Section 8L of the Inspector General Act of 1978, as amended.  We 
announced this audit as one in a series of audits related to Afghanistan contract 
oversight.  This audit focused on CSTC–A’s oversight of MoI fuel contracts awarded 
with funds provided by United States direct assistance.  See the Appendix for the 
scope and methodology and prior coverage related to the objective. 

Background 
In a February 2011 policy memorandum,1 the Office of the Under Secretary of 
Defense (Comptroller)/Chief Financial Officer, DoD, authorized CSTC–A to provide 
Afghanistan Security Forces Fund (ASFF) resources to sustain the Afghan National 
Security Forces (ANSF), which includes the Afghan National Police (ANP), directly 
to the Afghanistan ministries.  The goal of this support was to develop ministerial 
capability and capacity in the areas of budget development and execution, payment 
of salaries, acquisition planning, and procurement.

Resolute Support
On December 31, 2014, the International Security Assistance Force combat 
mission ended, and on January 1, 2015, the Resolute Support (RS) mission to train, 
advise, and assist the Government of the Islamic Republic of Afghanistan (GIRoA) 
at the ministerial, institutional, and operational levels began.  RS shifted the 
emphasis from unit-based combat advising to a functionally based advising 
approach, organized into eight essential functions (EFs).2  RS is divided into 
five subcomponents, which include CSTC–A and the Deputy Chief of Staff for 
Support.  Figure 1 illustrates the RS organizational structure.

	 1	 Office of the Under Secretary of Defense (Comptroller)/Chief Financial Officer, DoD, Memorandum, “Interim Guidance 
on Afghanistan Security Forces Fund Contributions to the Government of the Islamic Republic of Afghanistan,” 
February 4, 2011.

	 2	 Resolute Support includes eight key areas, called essential functions, which provide the framework and guidelines to 
achieve Afghan sustainability.  Essential Functions are both a functional topic and an organization.  (See Figure 1 in the 
Background for more information on essential functions.)
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Figure 1.  RS Organizational Structure*

*	 The Commander, Resolute Support, is dual-hatted as Commander, United States Forces–Afghanistan.   
The organization that supports the Commander, Resolute Support, is also known as Resolute Support.

Source:  CSTC–A

Combined Security Transition Command–Afghanistan
CSTC–A directs U.S. efforts to organize, train, and equip ANSF.  CSTC–A also 
provides oversight and ensures adequate fiscal controls are in place to safeguard 
appropriated ASFF direct contributions provided to the Afghanistan ministries.  
EF-1 and EF-2 report to CSTC–A and have roles and responsibilities related to MoI 
fuel contract oversight.3

EF-1 is responsible for generating requirements, developing a resource-informed 
budget, and executing a spend plan.  Within EF-1, Financial Management 
Oversight (FMO) provides financial oversight of ASFF direct contributions 
to MoI.  FMO also monitors and executes disbursements in accordance with 
GIRoA‑submitted spend plans.  FMO reports funds execution using the Afghanistan 
Financial Management Information System (AFMIS).  AFMIS is the official data 
repository used for financial data reconciliation and also the official accounting 
system used by FMO to track Afghanistan expenditures charged against 
CSTC–A funds.  FMO also uses AFMIS to identify weaknesses and violations of 
funds execution.  

	 3	 The roles and responsibilities for CSTC–A and the EFs are according to the Resolute Support Security Force Assistance 
Guide, the commitment letters, and testimony from CSTC–A and RS officials.

     
 

       
 

       
 

  S   
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EF-2 is responsible for working with ANSF to ensure transparency, accountability, 
and oversight in ANSF’s financial and nonfinancial processes.  EF-2 advises MoI 
on ways to improve their oversight of MoI programs including the procurement 
and distribution of fuel to the ANP.  EF-2 officials stated they continue to train 
the MoI Inspector General in the development of a Management Internal Control 
Program to improve MoI’s controls. 

Deputy Chief of Staff for Support
EF-5 is responsible for advising, training, and assisting Afghanistan’s MoI and 
Ministry of Defense in building logistical and maintenance capacity and capability.  
EF-5’s goal is to help develop self‑sustainable Afghan security institutions capable 
of providing effective logistics, medical, and information communication and 
technology support, which sustains required ANSF operational capability at all 
levels.  EF-5 is also working with MoI to update the fuel policies and procedures.

Bilateral Financial Commitment Letters  
CSTC–A and GIRoA signed annual agreements called Bilateral Financial 
Commitment Letters (commitment letters) that commit CSTC–A to fund specified 
portions of the MoI budget.  These commitment letters do not bind CSTC–A and 
GIRoA, but serve as bilateral agreements intended to assist GIRoA in implementing 
the necessary management and controls to enhance the transparency and 
accountability of United States direct assistance.  In addition, the commitment 
letters establish the responsibilities for all parties that sign the commitment 
letters.  We focused on performance requirements as agreed upon in the 
Fiscal Year4 (FY) 1394 Commitment Letter (the commitment letter).

Afghanistan Ministry of Interior
The Afghanistan MoI is responsible for managing the ANP, as well as developing, 
validating, and justifying requirements for MoI’s annual budget, to include the 
use of ASFF direct contributions.  ASFF funds provide assistance to the security 
forces of Afghanistan, and may be used for the provision of equipment, supplies, 
services, training, facility and infrastructure repair, renovation, and construction.  
MoI must also design and implement internal controls to ensure they use ASFF 
direct contributions as intended.  In addition, MoI is required to build the 
capacity and capability to manage the commitment, obligation, and expenditure 
of ASFF direct contributions, to include the development and maintenance of 
supporting documentation. 

	 4	 GIRoA fiscal year 1394 begins on December 21, 2014, and ends December 20, 2015.
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Funding for MoI Fuel Contracts 
DoD uses ASFF to support the MoI procurement of fuel using the MoI fuel contract.  
Congress has appropriated almost $50 billion to ASFF to train, equip, and sustain 
ANSF since 2005.  As part of the transition of U.S. forces out of Afghanistan, 
CSTC–A, in coordination with GIRoA, is seeking to help develop the ANP’s logistics 
capability to enable the ANP to assume responsibility for national logistics and 
maintenance requirements, including the management of the MoI fuel contract.  
MoI, with CSTC–A assistance, awarded fuel contracts to provide fuel to ANP units 
throughout Afghanistan; however, CSTC–A funds the contracts using ASFF.

When awarding the fuel contracts, GIRoA divided Afghanistan into seven different 
areas, referred to as “lots,” and awarded three separate fuel contracts5 to service 
the seven lots.  Table 1 provides the awarded amounts for each contract. 

Table 1.  MoI Fuel Contracts

Contract Number Contractor Lots Contract Ceiling 
 ($ in Millions)

MOI/1672/ICB/1 JV-Aria Target Petroleum Ltd & CEFE Group 1, 3, 4, 7 $239.3

MOI/1672/ICB/2 Ghazanfar Neft Gas LTD 2 $78.1

MOI/1672/ICB/3 JV-Arrow General Supplies Co & Parwan 5 & 6 $120.2

   Total $437.6*

* According to a CSTC-A official, $259.8 million was expended on fuel during FYs 1393 and 1394.

The Commitment Letter Establishes Oversight Responsibilities 
for Fuel Contracts
According to the commitment letter, CSTC–A considers the MoI fuel contracts 
to be a high risk due to past corruption with the purchase and delivery of fuel.  
The commitment letter states that CSTC–A and MoI will continue to ensure fuel 
purchased by MoI with United States direct assistance is not diverted by corrupt 
officials for sale and personal profit.  MoI must demonstrate the direct contribution 
ASFF funds are used as programmed and funded.  

The commitment letter establishes requirements for documentation that MoI must 
provide and the reviews that CSTC–A should perform to provide sufficient oversight 
of the fuel contracts.  Specifically, the commitment letter requires MoI to submit 
fuel consumption data to CSTC–A in support of the fuel ordered on the contract.  
The commitment letter also requires CSTC–A to review the documentation for 
sufficiency, and to make a determination whether ANP units are “good performers” 
or “bad performers” based on the consumption data.  

	 5	 The contracts were awarded on March 31, 2014, and the period of performance was for two years.
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Review of Internal Controls
DoD Instruction 5010.406 requires DoD organizations to implement a 
comprehensive system of internal controls that provides reasonable assurance 
that programs are operating as intended and to evaluate the effectiveness of the 
controls.  We identified internal control weaknesses in CSTC–A and MoI contract 
oversight controls for the MoI fuel contracts funded with United States direct 
assistance.  Specifically, MoI did not provide fuel consumption data and CSTC–A 
did not impose consequences for the lack of documentation in accordance with 
the commitment letter.  We will provide a copy of the report to the senior officials 
responsible for internal controls at CSTC–A.

	 6	 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.
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Finding

CSTC–A and GIRoA Oversight Controls for the 
Afghanistan MoI Fuel Contracts Were Not Effective
CSTC–A and RS officials did not provide effective oversight of the MoI fuel contracts 
in accordance with the commitment letter.  Specifically, CSTC–A and RS officials 
performed limited oversight by reviewing documentation provided by MoI.  This 
limited oversight occurred primarily because force protection concerns limited 
CSTC–A and RS officials’ ability to perform site visits.

In addition, duties for overseeing the MoI fuel contracts were fragmented among 
several EFs, without a designated lead to coordinate the oversight activities.  This 
occurred because CSTC–A and RS officials focused on developing ANSF in general 
but did not have a strategy for providing oversight of critical GIRoA contracts 
resourced with United States direct funding.  Therefore, decisions on whether 
to withhold reimbursement of MoI for failure to comply with commitment letter 
requirements for fuel were not made.  

Finally, MoI did not consistently provide ANP fuel consumption data, and CSTC–A 
did not determine which ANP units were not reporting consumption data as 
required by the commitment letter.  This occurred because CSTC–A was not 
enforcing the commitment letter requirements or holding MoI accountable when 
MoI did not institute controls over the contract management process.  However, 
EF-5 continues to work with MoI to improve its reporting of fuel consumption and 
future requirements.

As a result, CSTC–A did not have reasonable assurance that the fuel ordered and 
delivered on the three MoI contracts, valued at $437.6 million, supported actual 
ANP requirements and was used for its intended purpose.
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CSTC–A Performs Limited Oversight of Afghanistan 
MoI Fuel Contracts
CSTC–A does not have effective contract oversight 
controls for the Afghanistan MoI fuel contracts.  
Specifically, CSTC–A and RS officials stated 
that they do not have sufficient resources to 
perform onsite inspections or observe fuel 
activities due to security concerns.  They 
instead rely on reviewing documentation 
to perform oversight.  Although various EFs 
performed limited reviews within their focus 
areas, there were no coordinated internal contract 
oversight activities between the EFs.

Essential Functions Perform Limited Fuel Contract Oversight 
Within Their Focus Areas
The EFs performed various oversight activities of the Afghan MoI Fuel contracts 
within their focus areas.  EF-5 officials stated they reconcile delivery documents 
provided by vendors with orders provided by MoI to determine if deliveries 
occurred and were based on valid orders.  In addition, EF-1/FMO officials review 
category object codes on fuel order contracts to validate charges included in the 
fuel code through AFMIS as required by the commitment letter.  

(FOUO)           
            
             

         
      

 

Essential Function 5 Review of Fuel Orders and Deliveries 
EF-5 officials stated they use MoI fuel order reports to consolidate the amount 
of fuel ordered by ANP units with the amount fuel delivered as shown on vendor 
invoices.  EF‑5 has developed a spreadsheet that compares orders placed versus 
fuel deliveries.  EF-5 performs this comparison to ensure the vendors are delivering 
the amount of fuel ordered and to compare actual fuel ordered by MoI to planned 
fuel distributions.  EF-5 officials stated that MoI officials are also working with the 
ANP to improve consumption data reporting.  Specifically, MoI is trying to develop 
a spreadsheet to assist in the collection and analysis of consumption data. 

...CSTC–A 
and RS officials 

stated that they do not 
have sufficient resources to 
perform onsite inspections 

or observe fuel activities due 
to security concerns.  They 
instead rely on reviewing 

documentation to 
perform oversight.
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Essential Function 1 and Financial Management Oversight to Validate 
Charges Through AFMIS
EF-1 officials review AFMIS for category object codes on fuel order contracts to 
validate charges in the fuel code.  However, they only have visibility of object 
codes within AFMIS and cannot see errors that occur outside of AFMIS.  For 
example, the EF-1 officials can ensure that MoI charged fuel for motorized vehicles 
to the correct line item.  But if MoI did not make charges against the fuel object 
code, EF-1 officials would not be able to detect the error using AFMIS.  

Essential Functions Did Not Effectively Coordinate Oversight of 
MoI Fuel Contracts

According to EF officials, there is a lack of coordination 
among the EFs conducting internal contract oversight 

activities.  CSTC–A and RS are structured to improve 
GIRoA’s independent performance through training, 
advice, and assistance to MoI.  However, the 
organizations did not have well-defined roles and 
responsibilities for contract oversight.  Specifically, 

in CSTC–A or RS, no person was named as the lead to 
coordinate contract oversight efforts or determine whether 

reimbursements should be reduced for MoI’s failure to comply 
with commitment letter requirements.  None of the EFs have the oversight of 
contracts as their primary mission, and therefore each performed limited oversight 
within their respective focus areas.

RS has established methods for the different EFs to meet and discuss ongoing 
challenges.  According to the RS Security Force Assistance (SFA) Guide, the 
SFA Working Group coordinates SFA activities and other matters.  CSTC–A officials 
stated that the SFA Working Group coordinates SFA activities and other matters 
at the working level from strategic to tactical across all EFs.  CSTC–A officials 
stated that during these weekly meetings, the working group discusses the topics 
the RS leaders categorize as priorities.  However, according to CSTC–A officials, 
the fuel contracts were not considered a top priority during these meetings.  
CSTC–A, in conjunction with United States Forces–Afghanistan (USFOR–A), should 
issue internal guidance that establishes specific oversight responsibilities for the 
Afghan Ministry of Interior fuel contracts for each essential function and identifies 
who will determine which ANP units are submitting sufficient fuel consumption 
data and who will make decisions to impose the consequences outlined in the 
commitment letter agreements.

According 
to EF officials, 

there is a lack of 
coordination among 
the EFs conducting 
internal contract 

oversight 
activities.
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CSTC–A Needs to Enforce Consequences for MoI’s 
Inability to Provide Consumption Data
MoI has not consistently provided fuel consumption 
data, and CSTC–A has not determined which 
ANP units were not reporting consumption data7 
as required by the commitment letter.   CSTC–A 
did not enforce the requirements within the 
commitment letters or hold MoI accountable when 
they did not institute controls over the contract 
management process. 

Commitment Letter Establishes Reporting 
Requirements and Consequences 
The intent of the commitment letter is to develop ministerial capability and 
capacity in the areas of budget development and execution, acquisition planning, 
and procurement.  According to the commitment letter, CSTC–A is required to 
conduct fuel meetings at least every 2 weeks with MoI, contracted vendors, and 
RS representatives.  During the biweekly fuel meetings, RS representatives should 
be responsible for determining whether all fuel documentation received from the 
provinces was sufficient and the fuel orders were based upon documented fuel 
consumed.  When either MoI or RS representatives determine there is insufficient 
documentation from the provinces, the next month’s fuel allocation rate for the 
province should be determined to be the Bad Performer Allocation Rate.  The Bad 
Performer Allocation Rate is 75 percent of the Good Performer Allocation Rate for 
that month’s fuel allocation.   

MoI Does Not Consistently Provide Fuel Consumption Data
MoI has not consistently provided the required fuel 

consumption data.  According to EF‑5 officials, MoI 
only provided consumption data when specifically 

requested, and, even when the data were provided, 
they were not always in an accessible format.8  
EF-5 officials stated that the commitment letter 
requirement to provide data biweekly was 

unrealistic since fuel was not delivered often and 
most regions used a paper-based system to complete 

consumption data reports that were hand‑delivered.  

	 7	 The commitment letter used the terms “Good Performer/Bad Performer,” to refer to ANP units that consistently 
reported or did not report fuel consumption data.

	 8	 EF-5 officials stated the consumption data provided by MoI were either on a corrupted CD or in an unreadable format.

MoI has 
not consistently 

provided fuel 
consumption data, and 

CSTC–A has not determined 
which ANP units were not 

reporting consumption 
data as required by the 

commitment letter.

According 
to EF‑5 officials, 

MoI only provided 
consumption data when 
specifically requested, 

and, even when the data 
were provided, they 
were not always in 

an accessible 
format.
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EF-5 officials also stated they have to make several requests before receiving fuel 
consumption data, and on multiple occasions, the electronic data provided by MoI 
were either corrupted, in an unreadable format, or the paper-based consumption 
data reports were “too perfect.”  Specifically, RS officials stated the paper-based 
consumption data reports were too precise and exactly at the 24-month fuel 
allocation amount established in the contract.  Therefore, EF-5 officials doubted 
the accuracy and legitimacy of the reports because they felt they were doctored, 
fraudulent, and inaccurate.  We referred this information to the Defense Criminal 
Investigative Service, who is evaluating it for a potential criminal investigation.  
CSTC–A, in conjunction with, USFOR–A, should develop reliable methods to 
determine whether the reported MoI fuel consumption data have been accurately 
documented so that there is reasonable assurance that future contract fuel 
allocation rates are fair and meet Afghan requirements.

CSTC–A Did Not Designate Good and Bad Performers
CSTC–A did not enforce the requirements within the 

commitment letters or hold MoI accountable for its 
lack of oversight and controls over the contract 

management process.  Although MoI provided 
consumption data only when specifically 
requested instead of routinely at the biweekly fuel 
meetings, and the data were often submitted in 
a nonaccessible format, CSTC–A did not hold MoI 

accountable per the terms of the commitment letter 
and withhold fuel at the Bad Performer Rate (reduce 

the monthly fuel allocation by 25 percent).  CSTC–A and 
RS officials stated the command did not cut the allocation 

rates due to the unstable environment within Afghanistan.  In addition, RS officials 
stated that due to their roles and responsibilities to train, advise, and assist MoI on 
fuel logistics, they were not able to develop a trusting relationship and then enforce 
the Good Performer/Bad Performer Allocation Rates as detailed in the commitment 
letter.  Consequently, if RS is responsible for showing MoI how to perform fuel 
logistics oversight, MoI may be less forthcoming with RS when there is an issue.  
CSTC–A, in conjunction with USFOR-A, should ensure that future commitment 
letters contain requirements that will help MoI improve the documentation of fuel 
requirements.  The commitment letters should also contain clearer consequences 
for failure MoI noncompliance that CSTC–A and RS would be willing to impose.  

CSTC–A 
did not enforce 

the requirements 
within the commitment 

letters or hold MoI 
accountable for its lack of 

oversight and controls 
over the contract 

management 
process.
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CSTC–A Has Historically Not Held GIRoA to Commitment 
Letter Provisions
Two prior DoD OIG audit reports found that CSTC–A was not holding GIRoA 
accountable for failure to comply with requirements in the commitment letters.  
In DoD OIG Report No. DODIG-2015-082, we found that CSTC–A did not enforce 
commitment letter requirements that GIRoA contracts must be awarded and 
payments made through AFMIS.  In addition, the commitment letters required 
that GIRoA maintain auditable records.  Despite GIRoA’s failure to meet these 
requirements, CSTC–A did not implement the consequences outlined in the 
commitment letter.  The report did not make recommendations in this area, as 
CSTC–A officials stated that the command would begin holding GIRoA accountable 
and enforce the commitment letter requirements. 

In DoD OIG Report No. DODIG-2015-107, we found CSTC–A did not enforce the 
terms of the commitment letters when GIRoA did not demonstrate proper controls 
were in place to ensure accountability and transparency of vehicles provided by 
DoD and Coalition countries.  This report contained a recommendation to CSTC–A 
to enforce the consequences in the commitment letter by withholding funding if 
GIRoA did not follow the requirements outlined in the commitment letters.  CSTC–A 
officials responded stating that the consequences in the commitment letter were 
strengthened and that CSTC–A could leverage influence through the withholding 
of funds.  We are continuing our series of audits on direct funding to determine 
whether CSTC–A is holding GIRoA accountable and enforcing the commitment letter 
requirements, and plan to follow up on open and closed recommendations in a 
summary report.

Efforts are Underway to Assist MoI with Developing 
Improvements for the Fuel Management Processes
EF-5 is working with MoI to improve fuel management and reporting processes.  
EF-5 officials stated they have been working with MoI to improve the consumption 
data reporting and they are updating Administrative 
Procedures for Bulk Fuel Management as well as 
the MoI fuel policy.  Specifically, EF-5 and MoI are 
updating the Administrative Procedures for Bulk 
Fuel Management, dated November 13, 2012, 
to represent the coordinated effort between 
RS, National Training Mission–Afghanistan, 
CSTC–A, Afghan Reconstruction and Development 
Service, Ministry of Finance, MoI, and Ministry 
of Commerce and Industry to prepare the way for 

EF-5 officials 
stated they have been 
working with MoI to 

improve the consumption 
data reporting and they are 

updating Administrative 
Procedures for Bulk Fuel 
Management as well as 

the MoI fuel policy.
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MoI’s follow‑on bulk fuel procurement for FYs 1395 and 1396.  The intention 
of the updated procedures is to document and inform GIRoA of the processes 
and standards for ANSF bulk fuel requirements that RS/CSTC–A will fund.  The 
updated procedures require MoI to provide estimated annual fuel requirements 
to Ministry of Finance and RS, instead of National Training Mission–Afghanistan, 
as stated in the November 2012 procedures.  In addition, Afghanistan’s General 
Directorate for National Procurement will take over the Afghan Reconstruction and 
Development Service’s role of providing quality assurance, compliance with Afghan 
law and donor requirements, and advising MoI on the procurement process and 
contract writing.  

CSTC–A Did Not Have Assurance that Fuel Deliveries 
Supported Actual MoI Requirements
As a result of the contract oversight shortfalls and poor data reporting, CSTC–A 
does not have reasonable assurance the fuel ordered and delivered on the 
three MoI contracts, valued at $437.6 million, supports actual ANP requirements 
and was used for its intended purpose.  MoI does not consistently provide CSTC–A 
with accurate consumption data, so CSTC–A cannot properly validate the actual 
fuel amount MoI uses and that CSTC–A’s funding contributions towards MoI fuel 
contracts support actual fuel needs.  RS and CSTC–A officials were also unable to 
make site visits to verify the consumption data MoI provides were accurate and 
supported actual fuel needs.  Until CSTC–A and RS are able to effectively determine 
ANP fuel consumption data reporting is adequate and hold MoI accountable for not 
meeting the reporting requirements of the commitment letters, MoI’s controls over 
and oversight of fuel contracts may not improve.  

Recommendations, Management Comments, 
and Our Response 
Recommendation 1  
We recommend that the Commander, CSTC–A, in conjunction with, the Commander, 
United States Forces–Afghanistan:

a.	 Issue guidance establishing specific oversight responsibilities for the 
Afghan Ministry of Interior fuel contracts for each essential function 
and identify: 

(1)	 a Combined Security Transition Command–Afghanistan or 
Resolute Support official to determine the adequacy of Afghan 
National Police fuel consumption data; and
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(2)	a Combined Security Transition Command–Afghanistan official 
to impose the consequences outlined in the commitment 
letter agreements when Ministry of Interior does not fulfil 
its requirements.

Combined Security Transition Command–Afghanistan Comments
The Deputy Chief of Staff Security Assistance, responding for the Commander, 
Combined Security Transition Command–Afghanistan, agreed, stating that the 
Commander, CSTC–A, assigned oversight responsibilities as follows.  

•	 EF-1—Plan, Program Budget, and Execution;

•	 EF-2—Transparency, Accountability, and Oversight; and 

•	 EF-5—Sustainment.  

The Deputy Chief of Staff also stated that the EF-5 Sustainment Director is 
responsible for determining the adequacy of MoI fuel consumption data and will 
provide a recommendation to the Commander, CSTC–A in accordance with the 
FY 1395 Commitment Letter.

Our Response
Comments from the Deputy Chief of Staff addressed all specifics of the 
recommendation, and no further comments are required.

b.	 Develop reliable methods to determine whether the reported Afghan 
Ministry of Interior fuel consumption data have been accurately 
documented so that there is reasonable assurance that future contract 
fuel allocation rates are fair and meet Afghan requirements.

Combined Security Transition Command–Afghanistan Comments
The Deputy Chief of Staff Security Assistance, responding for the Commander, 
Combined Security Transition Command–Afghanistan, partially agreed, stating that 
the only reliable and verifiable method to determine whether MoI consumption 
data were accurate is for coalition personnel to physically inspect MoI vehicles, 
generators, and fuel tanks.  In addition, to contract out for data collection would 
be excessively expensive and only provide a “snap shot” of data.  However, the 
Deputy Chief of Staff stated that these physical inspections are not possible because 
of insufficient numbers of personnel and the unsafe operational environment.  The 
Deputy Chief of Staff concluded that it is reasonable to expect MoI to regularly 
report fuel consumption and for CSTC−A to leverage MoI resources as much as 
possible to improve the accuracy of fuel consumption data.
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Our Response
The Deputy Chief of Staff’s comments partially addressed the specifics of the 
recommendation.  We acknowledge that the lack of force protection personnel 
limits the ability to perform onsite inspections.  However, with the exception 
of contracting out for the collection of data, the Deputy Chief of Staff did not 
comment on other data sources that could be used to corroborate the reported 
fuel consumption data.  We request that CSTC–A provide additional comments to 
this report to clarify whether other data sources could be used to corroborate the 
reported fuel consumption data.

c.	 Include in the Fiscal Year 1395 Commitment Letter improved reporting 
requirements designed to specify adequate documentation of the 
Afghan Ministry of Interior fuel consumption and provide clearer 
consequences for Ministry of Interior’s noncompliance that Combined 
Security Transition Command–Afghanistan would be willing to impose.

Combined Security Transition Command–Afghanistan Comments
The Deputy Chief of Staff Security Assistance, responding for the Commander, 
Combined Security Transition Command–Afghanistan, agreed to the 
recommendation, and attached a copy of the draft FY 1395 Commitment Letter, 
which outlines MoI reporting responsibilities as well as the consequences for 
failure to meet those requirements.  The commitment letter requires MoI to 
provide CSTC–A a weekly report summarizing fuel consumption reporting.  It also 
requires MoI to maintain a database that tracks monthly fuel orders, deliveries, 
consumption data, and budget execution, and to provide these data to CSTC–A at 
biweekly fuel meetings.  Finally, the commitment letter states that CSTC–A may 
reduce the fuel budget by up to 10 percent if MoI fails to meet any of the conditions 
set by the commitment letter.

Our Response
Comments from the Deputy Chief of Staff addressed all specifics of the 
recommendation.  No further comments on this recommendation are required.
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Appendix

Scope and Methodology
We conducted this performance audit from April 2015 through December 2015 
in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives. 

We reviewed the internal controls implemented within the GIRoA MoI for 
United States direct assistance.  We reviewed CSTC–A and MoI criteria to 
understand the contract management process.  Specifically, we reviewed CSTC–A 
documentation, including standard operating procedures, to determine whether 
CSTC–A established controls within the MoI contract management process.  We 
conducted site visits to RS Headquarters in Kabul, Afghanistan.  We interviewed 
officials from CSTC–A and RS to discuss CSTC–A and GIRoA controls over the 
MoI fuel contracts.  Specifically, we interviewed personnel from EF-1, EF-2, EF‑5, 
and Combined Joint 8 to determine their roles and responsibilities regarding 
MoI bulk fuel contracts.  We also interviewed CSTC–A and RS officials to identify 
potential internal control weaknesses for the oversight provided for the continued 
sustainment of MoI.  In addition, we reviewed and analyzed source documents 
provided to CSTC-A by MoI officials to determine if fuel reporting requirements 
were met, as stated in the commitment letter.

Use of Computer-Processed Data
We did not use computer-processed data to perform this audit.

Use of Technical Assistance
We did not use technical assistance in conducting this audit. 

Prior Coverage
During the last 5 years, the Department of Defense Inspector General (DoD IG) 
and the Special Inspector General for Afghanistan Reconstruction (SIGAR) issued 
three reports discussing the oversight of MoI’s controls.  Unrestricted DoD IG 
reports can be accessed at http://www.dodig.mil/pubs/index.cfm.  Unrestricted 
SIGAR reports can be accessed at www.sigar.mil/audits/reports.html.
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DoD IG
DODIG-2015-107, “Challenges Exist for Asset Accountability and Maintenance and 
sustainment of Vehicles Within the Afghan National Security Forces,” April 17, 2015

DODIG-2015-082, “The Government of Islamic Republic of Afghanistan’s 
Controls Over the Contract Management Process for U.S. Direct Assistance Need 
Improvement,” February 26, 2015

SIGAR
SIGAR-15-14-SP, “Direct Assistance: Review of Processes and Controls Used By 
CSTC–A, State, and USAID,” February 26, 2015
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Management Comments

Combined Security Transition  
Command–Afghanistan Comments
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Combined Security Transition Command–Afghanistan 
Comments (cont’d)
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Combined Security Transition Command–Afghanistan 
Comments (cont’d)

     

 
 
 
 
 
 
 

DEPUTY CHIEF OF STAFF SECURITY ASSISTANCE COMBINED 
SECURITY TRANSITION COMMAND – AFGHANISTAN KABUL, 

AFGHANISTAN 
APO AE 

09356 
 
 

REPLY TO 
ATTENTIO 
N OF 

DCOS SA/CSTC-A 20 December 2015 
EF5 Sustainment 

 
 
 

MEMORANDUM FOR CSCT-A, External Audit Manager 
 
 

SUBJECT: Response to Department of Defense Inspector General (DODIG), Results in 
Brief – “Controls Over Ministry of Interior (MOI) Fuel Contracts Could Be Improved” 
(Project No. D2015-D000JB-0174.000) 

 
 
 

1.  PURPOSE:  CENTCOM/USFOR-A has requested a technical review of the subject report, 
specifically addressing the recommendations.  The recommendations requiring a response from 
EF5 are identified and addressed below: 

 
2.  DISCUSSION: 

 
A.  DODIG Recommendation 1a. (1) and (2) states the following “We recommend that the 
Commander, Combined Security Transition Command–Afghanistan (CSTC–A), in 
conjunction with, Commander, United States Forces–Afghanistan (USFOR-A): 

 
a. Issue guidance establishing specific oversight responsibilities for the Afghan Ministry 
of Interior fuel contracts for each essential function; and identify: 

 
(1)  CSTC-A or Resolute Support (RS) official to determine the adequacy of Afghan 
National Police fuel consumption data; and 

 
(2) CSTC-A official to impose the consequences outlined in the commitment letter 
agreements when Ministry of Interior does not fulfill its requirements.” 

 
B.  CSTC-A EF5 Response to Recommendation 1.a. (1) and (2) above: 

 
a. Concur.  CG CSTC-A has assigned oversight responsibility to EF1 Plan, Program, 
Budget, and Execution; EF2 Transparency, Accountability and Oversight; and EF5 
Sustainment.  EF1 monitors MOI Afghanistan Financial Management Information 
System reports, EF2 monitors and Trains, Advises and Assists the MOI Inspector 
General on conducting fuel inspections and EF5 monitors the fuel contract execution. 
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Combined Security Transition Command–Afghanistan 
Comments (cont’d)

    

 
 CSTC-A EF 5 

SUBJECT:  Response to Department of Defense Inspector General (DODIG), Results in
Brief – “Controls Over Ministry of Interior Fuel Contracts Could Be Improved” (Project 
No. D2015-D000JB-0174.000) 

 
(1) Concur.  The EF5 Sustainment Director is responsible for determining the 
adequacy of MOI fuel consumption data as it is provided by the MOI.  It should be 
noted that EF5 currently has limited ability to validate the efficacy of the MOI fuel 
consumption data.  This is also true for EF2, due to the limited force protection 
resources that exist in theater to conduct site inspections at the many dispersed ANP 
locations throughout the country. 

 
(2) Concur.  EF5 Sustainment Director will provide a recommendation to the 
Commander CSTC-A, when warranted, in accordance with 1395 Commitment Letter 
based on the EF5 analysis of the accuracy of the MOI fuel consumption data reported 
by MOI or when MOI fails to report.  Recommendations will take into consideration 
the impact to the Afghan warfighter and the operational environment. 

 
C.  DODIG Recommendation 1.b states the following “We recommend that the Commander, 
CSTC–A, in conjunction with, Commander, USFOR-A: 

 
a. Develop reliable methods to determine whether the reported Afghan Ministry of 
Interior fuel consumption data has been accurately documented so that there is reasonable 
assurance that future contract fuel allocation rates are fair and meet Afghan requirements. 

 
D. CSCT-A EF5 Response to Recommendation 1.b.: Partially Concur.  The only reliable 
and verifiable method of determining the accuracy of MOI consumption data is for Coalition 
personnel to physically inspect MOI vehicles, generators, and fuel tanks. Cross walked with 
all documented “named operations”, assuming they are all documented, and validating their 
daily normal operations.  Force protection personnel and advisors within programmed force 
constraints are not available in sufficient numbers, nor does the operational environment 
allow the necessary freedom of movement to institute the required reliable methods to 
determine the accuracy of the MOI fuel consumption data being reported.  Contracting this 
requirement out would be excessively expensive and only provide a “snap shot” of data. 
Currently operational environment, limitations of freedom of movement, coupled with the 
number of ANP sites that are dispersed throughout the country makes this recommendation 
extremely difficult and expensive to implement and may not be a reasonable expectation or 
the best use of the current limited resources.  It is reasonable though, through CSTC-A TAA 
efforts, to expect MOI to regularly report fuel consumption and to leverage MOI resources as 
best CSTC-A can to provide a means to improve accuracy of MOI fuel consumption data. 

 
a. EF5 and EF2 in coordination with MOI will develop a formalized monthly fuel 
consumption summary report.  The report will indicate if police units have provided their 
monthly consumption reports to MOI HQ, and the unit’s total fuel receipts and 
consumption data. CSTC-A Auditors and MOI inspection teams will periodically request 
more detailed documentation from a sampling of units to ensure supporting 
documentation is being received and tracked by MOI HQ 
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Combined Security Transition Command–Afghanistan 
Comments (cont’d)

    

 CSTC-A EF 5 
SUBJECT:  Response to Department of Defense Inspector General (DODIG), Results in
Brief – “Controls Over Ministry of Interior Fuel Contracts Could Be Improved” (Project
No. D2015-D000JB-0174.000)

E.  DODIG Recommendation 1c states the following “We recommend that the Commander, 
CSTC–A, in conjunction with, Commander, USFOR-A:

 
a. Include in the Fiscal Year 1395 Commitment Letter improved reporting requirements 
designed to specify adequate documentation of the Afghan Ministry of Interior fuel 
consumption and provide clearer consequences for Ministry of Interior’s noncompliance 
that Combined Security Transition Command–Afghanistan would be willing to impose.”

 
F.  CSCT-A EF5 Response to Recommendation 1.c.: Concur. The draft Commitment Letter 
is attached, and is expected to be signed by the start of the SY1395.  As indicated above, in 
CSTC-A response to 1.b, CSTC-A lacks sufficient personnel and staff, and the freedom of 
movement to preform on-site fuel audits and inspections across the MOI. 

 
G.  Clarification: The draft report indicates in Table 1, that the total “value” of the contracts 
are $437.6 million; that figure represents the contract’s ceiling.  The actual ASFF funding for 
bulk fuel for FY1393 and 1394 was $259,763,233.  Also, note 5 states the contract period of 
performance is from December 21, 2013 through December 20, 2015.  The actual period of 
performance is from March 21, 2014 through March 19, 2016. 

 
3.  POINT OF CONTACT: 

 
  Steven E. Digitally signed by 

  

 
 Foster

Kenneth D. Watson, SES2 (OF-7) 
Executive Director for Sustainment & EF-5 Lead 
DCOS-SA/Combined Security Transition 
Command – Afghanistan, Headquarter Resolute 
Support

 
 
 
Attachment: 
MOI Draft 1395 Commitment Letter English/Dari v5 6 December 2015

 

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



22 │ DODIG-2016-040

Acronyms and Abbreviations

Acronyms and Abbreviations
AFMIS Afghanistan Financial Management Information System

ANP Afghan National Police

ANSF Afghanistan National Security Forces

ASFF Afghanistan Security Forces Fund

CSTC–A Combined Security Transition Command–Afghanistan

EF Essential Function

FMO Financial Management Oversight

FY Fiscal Year

GIRoA Government of the Islamic Republic of Afghanistan

MoI Ministry of Interior

RS Resolute Support

SFA Security Force Assistance

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
http://www.dodig.mil/pubs/email_update.cfm

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline
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D E PA R T M E N T  O F  D E F E N S E  │  I N S P E C TO R  G E N E R A L
4800 Mark Center Drive

Alexandria, VA 22350-1500
www.dodig.mil

Defense Hotline 1.800.424.9098
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