

Naval Facilities Engineering Command Washington, DC

FY23 Workload Projections

20 January 2023

MILCON – FY23 Awards



P No.	Project Name	Activity	PA \$M	ACQ Strategy	RFP Plan	Award Goal
3002	Relocate Hazardous Cargo Pad & EOD Proficiency Range	Andrews	37	SACC	Feb 2023	Sep 2023
203U	Add Crash Rescue Station #2	Andrews	6	MACC	Feb 2023	Jun 2023
207	Rotary Wing Aircraft Integration Mission Support Facility	Andrews	45	SACC	May 2023	Aug 2023
953U	Consolidated Admin Facility	Quantico	6	MACC	Aug 2023	Jan 2024
009U	Main Side Parking	Quantico	6	MACC	Jul 2023	Jan 2024

- LEGEND**
- SACC – Stand Alone Construction Contract
 - MACC – Multiple Award Construction Contract
 - MBW – Marine Barracks Washington

MILCON – Planned FY24 Program



P No.	Project Name	Activity	Est Cost \$M	ACQ Strategy	RFP Plan
H2301	Whole House Revitalization Quarters 1	Marine Barracks	1 - 10	MACC	Oct 2023
191	Potable Water Treatment Plant	Quantico	100 - 150	SACC	Jan 2024
158	Bachelor Enlisted Quarters	Marine Barracks	150 - 200	SACC	May 2024
1911	Storm Water Management Infrastructure at Lejeune Watershed	Annapolis	25 - 50	MACC	Jul 2023

LEGEND

- SACC – Stand Alone Construction Contract
- MACC – Multiple Award Construction Contract
- MBW – Marine Barracks Washington

FY23 Other Projects > \$10M



Project Title	Location	RFP Plan
Steam B Boiler Replacement	Indian Head	Feb 2023
Repair YP Pier	Annapolis	May 2023
Replace Substations 9A-D	Bethesda	Jun 2023
Renovate Watch Floor NMIC B1	Suitland	Aug 2023

Upcoming IDIQ Contract Actions

- **Large Multiple Award Construction Contract**
 - **\$950M Total Capacity**
 - **Task Orders \$10M to \$100M**
 - **RFP Issue: Jan/Feb 2023**
 - **Planned Award: Sep 2023**